HILLSBORO SCHOOL DISTRICT
CITIZENS’ BOND OVERSIGHT COMMITTEE
AGENDA
MARCH 18, 2021
5:30PM -7:00 PM
VIRTUAL MEETING

1. Welcome — Committee Chair Matt Buckingham

2. Update on Students Returning to School and Impact on Construction — Adam
Stewart

3. Update of Current Construction Projects — Adam Stewart
4. Update on Summer 2021 Projects — Adam Stewart

5. Update on Atfalati Ridge Boundary Process — Adam Stewart
6. Review of Bond Contingency and Project Budgets — Adam Stewart

7. Review 2021 meeting dates

Future Meeting Dates:

June 17, 2021
September 16, 2021
December 16, 2021



Project Highlights
March 18, 2021



Fiber optic project (existing schools;
connections to Atfalati Ridge and ES29
will be done before openings)

Brookwood ES — new construction

Butternut Creek ES — domestic water
pipe replacement

Eastwood ES — gym, roofing, security

Indian Hills ES — seismic, HVAC, new
3-classroom modular, playground

Completed 2020 Projects

Minter Bridge ES — seismic, HVAC,
new 2-classroom modular, parent and
bus dropoffs/parking lot

Mooberry ES — new gym, playground,
sliding door replacements

North Plains ES — dropoffs/parking lot,
baseball field refurbishment



Brown MS - phase 2: HVAC upgrades,
roofing, skylight replacement, office
switch-out

Evergreen MS — new wing with media
center and six classrooms

Glencoe HS - final phase: new addition
with media center, classrooms,
counseling center; new front entry;
improvements to north/student parking
lot and new tennis courts; second-floor
renovations including science labs; new
weight and team rooms; renovation of
construction trades CTE space

Hillsboro HS — final phases: commons
renovation; seismic, HVAC upgrades
and renovations to all academic
buildings, media center and main office;
auto tech CTE expansion; parking lot
improvements

Transportation and Support Services
— new building and spaces for diesel
mechanic and trades CTE program

Roofing — Imlay ES, Century HS,
Liberty HS, MEC West



2021

Projects



2021 Bond Projects

Atfalati Ridge Elementary

* New school » Second-floor framing in progress
« Completion August 2021 « Turf play area being prepared for
» Exterior finishes in progress cement treatment

» First-floor framing complete, » Covered play structure steel and

sheetrocking has begun masonry construction in progress

as of March 15, 2021



2021 Bond Projects

Jackson Elementary

* New gymnasium

» Seismic, HVAC improvements
« Entry vestibule, security

« Completion in August 2021

as of March 8 and 16, 2021



2021 Bond Projects

Ladd Acres Elementary

* New gymnasium

» Seismic, HVAC improvements
* New playground

« Completion in August 2021

as of March 8 and 15, 2021



2021 Bond Projects

W.L. Henry Elementary

* New gymnasium
» Started April 2020
» Completed March 2021
> Virtual tour: https://bit.ly/3eL.7WmFE

» Covered play structure (replace
defective posts)

» Spring/summer 2021
Entry vestibule, add AC in cafeteria
and library

» Summer 2021

as of March 11, 2021


https://bit.ly/3eL7WmF

2021 Bond Projects

W. Verne McKinney Elementary

* New gymnasium

» Building improvements including seismic, HVAC, media center,
ADA upgrades (restroom, lift)
« Completion in August 2021

as of March 8 and 15, 2021



2021 Bond Projects

Minter Bridge Elementary

* New gymnasium « Entry vestibule, playground
» Started May 2020 improvements
» Completed February 2021 » Summer 2021

» Virtual tour; https://bit.ly/20XiRyT

asof Feb. 9,2021


https://bit.ly/2OXiRyT

2021 Bond Projects

North Plains Elementary

 New gymnasium « Building improvements including
» Started Feb. 2020 seismic, roofing and new playground
» Completed Jan. 2021 » Summer 2021

» Virtual tour; https://bit.ly/3InRTwH

as of Jan. 24, 2021


https://bit.ly/3lnRTwH

2021 Bond Projects

MEC “Pathways Center

* New building on MEC campus for
career and college readiness
programs

» Site preparation has begun with
erosion control measures

« Work on boring for water line
expected spring break

as of July 27, 2020



Additional Projects
(spring/summer)

Butternut Creek ES -- seismic,
roof, HVAC (add AC) upgrades;
dropoff improvements; new
modular; entry vestibule, security

ES29 — begin phase 1 site work

Farmington View ES — seismic,
roof, HYAC (add AC), ADA and
window upgrades; dropoff
improvements

Groner ES - seismic, roof, ADA
upgrades; domestic water pipe
replacement

Indian Hills ES — street
improvements

Minter Bridge ES — canopy roofs,
aluminum coating

Tobias ES — small roofing area,
entry vestibule



2021 Bond Projects

Additional Projects
(spring/summer)

» Century HS — EIFS replacement

* Peter Boscow — seismic, roof

upgrades; place portables from
NPES

» Hare Field — domestic water pipe
replacement



Learn more...

You can follow the progress of the Hillsboro School
District 2017 Bond at:

www.Hillsboro-Bond.org

or contact:
Adam Stewart, Capital Projects Officer,
stewarta@hsd.k12.or.us or 503-844-1340

Jane Siguenza, Bond Marketing Specialist,
siguenzj@hsd.k12.or.us or 503-844-1761
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All Feeders Program Budget for Bond 2017 2/28/21
Hillsboro School District DRAFT
toraLusp  Grou ped Fund 417/420  417.4150.00c.
Accnt Current Committed Uncommitted Remaining to be Current

No. School Scope Year | Feeder Code Jurisdiction | Contractor PM Architect Project Budget to Date Paid to Date Budget Paid % Paid

TI/DAS

::f:f":fég‘; JC/NIS/Trio NIS/
1 |Century Safety & Security 2018/2019| CHs 610.910 City MD/LOS | Vanderzanden | $ 643,246.00 | $ 768,246.00 | $  757,188.84 | $ 697,189 | $ 11,057 | $ 60,000 90.8% signed 12/20/2017
2 |Century CTE 2019 CHS 610.908 City Five Star MD BLRB $ 3,500,000.00 | $ 3,650,000.00 | $ 3,624,479.68 [ $  3,622,720.94 | $ 25,520.32 | $ 1,758.74 99%|signed 2/1/2018
3 |Century Upgrade HVAC Cancelled 2019 CHS 610.907 City N/A N/A N/A $ 111,049.00 | $ - $ - $ - $ - S - 0% 0
4 [Century Roofing 2020 CHs 610.906 City Synder RC il S 2,714,335.00 | $ 1,441,737.00 [ $  1,441,736.80 [ S 1,441,736.80 | § 0.20 [ $ - 100%|signed 7/5/18
5 |Century Technology - Classrooms CHS 610.912 City OETe/comIDel B $ 1,099,139.00 | $ 898,666.00 | $ 694,277.49 | $ 694,222 | $ 204,389 | $ 55 77.3% |signed 12/5/2017
6 |Century FFE 2021 CHs 610.913 City $ 816,249.00 | $ 1,206,249.00 | $  1,222,930.46 | $ 1,222,930 [ $ (16,681)[ $ - 101.4 d 1/12/2018
7 _|Century New Turf/Lights 2019 CHS 610.902 City BE::ET::OW BV AKS s 2,333,334.00 | $ 3,008,334.00 | $  2,994,440.85 | $ 2,994,441 | $ 13,893 | $ - 99.5%signed 4/2/18
8 |Century 2020 2020 CHS 610.962 Bernhardt Golf w $ - s 343,166.00 | $  343,166.00 | $ 343,166.00 | $ - s - 100.0% [signed 9/4/18
9 [Century Maintenance DDC Controls CHs 610.970 City ¢ $ - I3 15,000.00 | $ 13,707.00 | $ 9,397.00 | $ 1,293.00 [ $ 4,310.00 62.6% signed 9/30/19
11 |Century EIFS Repair 2021 CHS 610.925 City EH $ - $ 1,500,000.00 | $ 121,141.05 | $ 52,405.15 | $  1,378,858.95 | $ 68,735.90 3.5% [signed 2/11/2020
12_[Glencoe Safety & Security 2018/2019| GHs 612.910 City Reece/DAS TI/DAS S 470,374.00 | $ 763,572.00 [$  717,296.79 | $ 498,846 | $ 46,275 | S 218,450 65.3%|signed12/20/2017
13 _[Glencoe CTE 2019 GHs 612.908 City LCG Pence A BLRB s 3,500,000.00 | $ 2,588,840.00 [ $  2,553,942.08 [ $  2,553,942.09 | $ 34,897.92 | $ (0.01) 99% [signed 2/1/2018
14 [Glencoe p Additi 2019 GHS 612.901 City LCG Pence IA BLRB $ 22,990,456.00 | $ 34,098,418.00 | $ 33,800,374.38 | $ 33,563,397 | $ 298,044 | $ 236,977 98.4% [signed 2/1/2018
15 |Glencoe Technology - Classrooms GHs 612.912 City orTelconel 1B s 1,209,444.00 | $ 872,972.00 | $  647,483.98 | § 647,484 | $ 225488 | $ . 74.29%| signed 12/5/2017
16_|Glencoe FFE 2021 GHs 612.913 City $ 808,302.00 | $ 1,163,302.00 [ $  1,109,965.68 | $ 1,109,966 | $ 53,336 | S - 95.4% signed 1/12/2018
17_|Glencoe New Turf/Lights 2018 GHs 612.902 City Be::df::mf ™ AKS $ 2,333,333.00 | $ 2,639,624.00 | $  2,639,623.49 | $ 2,639,623 | $ 1]s - 100.0%| signed 12/4/2017
18 _[Glencoe Maintenance 2018 2018 GHs 612.960 City Stagecraft, NU w BBL S - [s 526,089.00 [$  526,088.14 | $ 526,088.14 | $ 0.86 [ $ - 200.0%  signed 6/18/18
19 [Glencoe DDC Controls 2019-21 612.970 City ECC $ - $ 41,752.00 | $ 41,752.00 | $ 41,752.00 | $ - $ - 100.0%| signed 3/1/19
21 |HilHi Safety & Security 2019 HHS 620.910 City Reece Trio NIS $ 568,871.00 | $ 978,871.00 | $ 904,623.85 | $ 738,845 | $ 74,247 | $ 165,779 75.5% |signed 4/20/18
22 [HilHi CTE 2019 HHS 620.908 City LCG Pence MD BLRB s 3,500,000.00 | $ 2,700,000.00 [ $  2,506,389.50 [ $  2,506,389.48 | $ 193,610.50 | $ 0.02 93% [signed 2/1/2018
23 |HilHi /Upgrade 2019 HHS 620.901 City LCG Pence MD BLRB s 17,328,526.00 | $ 26,828,526.00 | $ 26,531,372.31 | $ 26,408,285 | $ 297,154 | $ 123,087 98.4% |signed 2/1/2018
24 |HilHi Technology - Classrooms HHS 620.912 City OFTe/comDel B $ 1,007,841.00 | $ 824,020.00 | $ 784,265.99 | $ 781,812 | $ 39,754 | $ 2,454 94.9% |signed 12/5/2017
25 _[HilHi FFE 2021 HHS 620.913 City McD /SB s 660,571.00 | $ 1,136,521.00 | $  1,093,758.38 | § 1,093,758 | $ 42,763 [ - 96.2%|signed 1/12/2018
26 |HilHi New Turf/Lights and Track 2018 HHS 620.902 City Be::\a;::ow v AKS $ 4,156,592.00 | $ 3,106,160.00 | $  3,106,159.41 | $ 3,106,159 | $ 1) - 100.0% |signed 12/4/2017
27_[HilHi 2018 2018 620.960 City NU w S - [s 168,305.00 [ $  168,304.28 | $ 168,304.28 | S 0723 - 200.0%| signed 6/18/18
28 _[HilHi Maintenance DDC Controls 2019-21 620.970 City EcC S - [s 41,999.00 | $ 41,999.00 | $ 41,999.00 [ $ - s - 100.0%| signed 3/1/19
29 [HilHi 2020 2020 620.962 City $ - $ 319,761.00 | $ 319,664.10 | $ 319,664.10 | $ 96.90 | $ - 299.8%
Reece/DAS TI/DAS

31 |Liberty Safety & Security 2018/2019| LHS 614.910 City Corp Inc LoS MD/LoS KV s 548,099.00 | $ 998,099.00 | $ 973,016.98 | $ 913,011 | $ 25,082 | $ 60,006 91.5% [signed 12/20/2017
32 |Liberty CTE 2019 LHS 614.908 City Corp Inc. MD BLRB s 3,500,000.00 | $ 4,400,000.00 [ S 434852365 | S 4319,19438 | § 51,47635 | § 29,329.27 98% signed 2/1/2018
33 |Liberty Roofing 2020 LHs 614.906 City Umpgqua RC wTl s 104,089.00 | $ 48,399.00 | $ 48,399.00 | $ 48,399.00 [ $ - 18 - 100% [signed 7/5/18
34 |Liberty Chiller 2019 LHS 614.907 City Trane/McKin MD McKinstry | $ 957,211.00 | $ 1,307,211.00 [ $  1,267,446.65 | $  1,253,131.35 | $ 39,764.35 | $ 14,315.30 96%signed 7/5/18
35 |Liberty Technology - Classrooms LHs 614.912 City Tl nel 1B s 970,178.00 | $ 793,227.00 | $  583,341.91 | $ 583342 | $ 209,885 | $ - 73.5% | signed 12/5/2017
36 |Liberty FFE 2021 LHs 614.913 City $ 782,093.00 | $ 1,267,093.00 | $  1,321,869.41 | § 1,321,869 | $ (54,776)[ $ - 104.3%| signed 1/12/2018
37 |Liberty 2018 2018 LHS 614.960 City Beynon »P $ - $ 134,229.00 | $ 134,22819 | $ 134,228.19 | $ 081]$ - 100.0%signed 6/18/18
38 |Liberty Maintenance 2019 2019 LHS 614.961 City | seynon/canyon/kigore DP S - [s 187,473.00 [ $  187,47253 [ $ 187,47253 | § 047 [$ - 300.0% signed 2/6/2019
39 [Liberty Maintenance 2020 Pixellot 2020 LHS 614.962 City ATS ow B - [s 35,000.00 | $ 28,938.00 | $ - [s 6,062.00 | $ 28,938.00 0.0%signed 10/19/20
41 |Brown Safety & Security 2018/2019] cHs 506.910 City Reece Trio IA/Trio NIS B 368,845.00 | $ 47884500 | S 42602136 | $ 262,984 | $ 52,824 | S 163,037 54.9%|signed 12/20/2017
42_[Brown Improvements 2019 CHs 506.901 City P&C RC Soderstrom | § 8,120,672.00 | $ 15,218,672.00 | $ 15,190,470.71 | § 15,147,509 | $ 28,201 [ § 42,962 99.5% signed 2/2/2018
43 [Brown Boiler Replacement 2018 CHS 506.920 City Ameresco P Ameresco | $ 587,447.00 | $ 526,954.00 | $ 526,953.03 | $ 526,953.03 | $ 097 | $ - 100.0%| signed 12/4/17
44 |Brown Technology - Classrooms CHs 506.912 City orTe/coivel B s 466,157.00 | $ 381,134.00 | §  354,952.61 | $ 352,023 | $ 26,181 | § 2,930 92.4%|signed 12/5/2017
45_[Brown FFE 2020 CHs 506.913 City $ 364,017.00 | $ 684,017.00 | $  703,35828 | $ 703,358 | $ (19341)[ $ - 102.8%| signed 1/12/2018
46 |Brown 2019 2019 CHS 506.961 City PSI cw $ - $ 8,511.00 | $ 8,510.98 | $ 8,510.98 | $ 002 |3 - 100.0%signed 5/23/19
48 _|Evergreen Safety & Security 2019 GHs 508.910 City Reece/DAS2 T s 356,083.00 | $ 541,083.00 [$ 51623374 | $ 516,234 | $ 24,849 | S - 95.4% | signed 4/20/18
49_|[Evergreen /Ad: 2019 GHs 508.901 City P&C [ Soderstrom | $ 23,810,447.00 | $ 21,205,217.00 | § 21,165,579.30 | $ 21,141,764 | $ 39,638 | S 23,815 100% signed 2/2/2018
50 |Evergreen Technology - Classrooms GHS 508.912 City oercieonoel B $ 540,834.00 | $ 442,191.00 | $ 368,590.29 | $ 368,535 | $ 73,601 | $ 55 83.3% [signed 12/5/2017
51 |Evergreen FFE 2020 GHs 508.913 City McD /SB s 423,521.00 | $ 423,521.00 | $  370,614.98 [ § 370,615 | $ 52,906 | $ - 87.5%|signed 1/12/2018
52 |Evergreen Maintenance DDC Controls 2019-21 508.970 City ECC $ - I8 12,932.00 | $ 12,932.00 | $ 12,932.00 [ $ - 18 - 100.0%| signed 3/1/19

TI/DAS
54 _|Poynter Safety & Security 2018/2019|  LHs 512.910 City Reece/DAS2/TR0 | 5 r7rig NIS $ 410,963.00 | $ 450,963.00 | § 41592695 | $ 405,927 | $ 35,036 | $ 10,000 90.0% |signed 12/20/2017
55 |Poynter p 2019 LHS 512.901 City P&C cC Soderstrom | $ 19,074,319.00 | $ 17,684,319.00 | $ 17,352,191.56 | $ 17,279,069 | $ 332,127 | $ 73,123 97.7% [signed 2/2/2018
56 _|Poynter Technology - Classrooms LHS 512.912 City v 1B s 528,262.00 | $ 431,912.00 | $ 36584455 | § 365,845 | $ 66,067 | S - 84.7%signed 12/5/2017
57 |Poynter FFE 2020 LHS 512.913 City McD / SB $ 381,105.00 | $ 661,105.00 | $ 652,190.56 | $ 652,191 | $ 8,914 | $ - 98.7% [signed 1/12/2018
58 _|Poynter Maintenance DDC Controls 2019-21 512.970 City ECC $ -1s 8,500.00 | $ 8,500.00 | $ 8,500.00 | $ - Is - 100.0%| signed 3/1/19

TI/DAS
60 [South Meadows |safety & Security 2018/2022| HHS 514.910 City Reece/DAS/Trio JA/Trio NIS $ 368,845.00 | $ 528,845.00 | $ 491,914.55 | $ 441,915 | $ 36,930 | $ 50,000 83.6% |signed 12/20/2017
61 |South Meadows |[improvements 2022 HHS 514.901 City Soderstrom | $ 280,668.00 | $ 280,668.00 | $ - [s -Is 280,668 | $ - 0.0% 0
62 _|South Meadows _|Technology - Classrooms HHS 514.912 City oo 1B s 404,667.00 | $ 404,667.00 | $  401,211.72 | $ 401,212 | $ 3455 | $ 0 99.1%|signed 12/5/2017
63 [South Meadows |[FFE 2020 HHS 514.913 City S 370,549.00 | $ 695,549.00 [ $  737,436.70 | $ 737,437 | $ (41,888)[ $ - 106.0% signed 1/12/2018
64_|South Meadows DDC Controls 2019-21 514.970 City ECC $ - [s 28,328.00 | $ 28,328.00 | $ 28,328.00 | $ B - 100.0%| signed 3/1/19
66_|Brook d 2019 HHS 122.903 City LCG Pence EH DLR s 41,993,410.00 [ $ 37,993,410.00 [ $ 37,694,163.87 [ $  37,056,949.94 | § 299,246.13 [ $ 637,213.93 97.5 d 12/4/2017
67 |Brook d DDC Controls 2019-21 122.970 City ECC $ - $ 4,671.00 | $ 4,671.00 | $ 4,671.00 | $ - $ - 100.0%| signed 3/1/19
68 |Butternut Creek [safety & Security 2021 CHs 125.910 | County | Reece/DAS3 T S 200,501.00 | $ 408,501.00 [ 360,790.35 [ $ 98,832 [ S 477118 261,958 24.2% Signed 6/4/18
69 |Butternut Creek [improvements & Drop Off/Modular 2021 CHs 125.901 | County EH Mahlum ['$ 2,963,357.00 | $ 5,033,357.00 [ $  4,182,929.00 | $ 463,688 | $ 850,428 | $ 3,719,241 9.2%|Signed 12/9/2019 si
70 |Butternut Creek [Playgrounds 2018 CHS 125.915 County | cas Rec/Nw Play/s-star LH 3) $ 189,000.00 | $ 290,885.00 | $ 290,884.92 | $ 290,885 | $ ofs - 100.0%signed 12/5/17
71 |Butternut Creek |Domestic Pipe Replacement 2020 CHS 125.921 County Five Star EH $ 311,261.00 | $ 338,567.00 | $ 338,566.80 | $ 338,360.15 | $ 0203 206.65 99.9% [Signed 1/16/2020
72_[Butternut Creek |Technology - Classrooms CHs 125.912 | County 1B S 340,760.00 | $ 278,609.00 [ $  143,254.49 | $ 143,254 | $ 135355 | $ - 51.4%signed 12/5/2017
73 |Butternut Creek [FFE 2018 CHS 125.913 County McD /SS KR N/A $ 205,493.00 | $ 168,841.00 | $ 168,840.95 | $ 168,841 | $ 0fs - 100.0% |signed 12/4/17
74_|Butternut Creek [Maintenance DDC Controls 2019-21 125.970 | County ECC $ - I3 3,695.00 [ $ 3,695.00 [ $ 3,695.00 | $ - Is - 100.0%| signed 3/1/19
76 |Eastwood Safety & Security 2019 LHS 160.910 City Reece/DAS3 T $ 278,154.00 | $ 428,154.00 | $ 366,567.59 | $ 366,568 | $ 61,586 | $ - 85.6% [signed 4/20/18
77_|Eastwood p /New Gym/Play/Mod 2019 LHS 160.901 City Five Star LH Mahlum | 4,868,820.00 | $ 7,713,820.00 [ $  7,704,043.96 | $ 7,664,165 | $ 9,776 | $ 39,879 99.4% | signed 3/9/2018: sig
78_|Eastwood Roofing 2020 LHS 160.906 City Umpqua RC wTl S 1,013,332.00 [ $ 1,073,436.00 [ $  1,073435.10 [ §  1,073435.10 | 0.90 [ $ - 100.0% | signed 10/4/2018
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All Feeders Program Budget for Bond 2017 2/28/21
Hillsboro School District DRAFT
toraLusp  Grou ped Fund 417/420  417.4150.00c.
Accnt Current Committed Uncommitted Remaining to be Current

No. School Scope Year | Feeder Code Jurisdiction | Contractor PM Architect Project Budget to Date Paid to Date Budget Paid % Paid

79 _|Eastwood Parent/Bus Drop-off Improvements 2018 LHS 160.900 City Kerr T 3 S 744,188.00 | $ 1,325,108.00 | $  1,325107.31 | $ 1,325,107 | $ 13 - 100.0% [signed 12/4/2017
80 |Eastwood Technology - Classrooms LHS 160.912 City s 1B $ 337,597.00 | $ 276,023.00 | $  209,316.45 | § 209,316 | $ 66,707 | $ - 75.8% | signed 12/5/2017
81 |Eastwood FFE 2019 LHS 160.913 City McD /SS/SB KR S 244,640.00 | $ 229,980.00 [ §  229,979.02 | § 229,979 [ $ 1]$ - 100.0% signed 1/12/2018
82 |Eastwood Maintenance 2018 2018 LHS 160.960 City Dst DP BBL $ - I3 187,720.00 [ $  187,42812 | $ 187,428.12 | $ 291.88 | $ - 99.8% |signed 6/18/18
83 |Eastwood Maintenance DDC Controls 2019-21 160.970 ECC $ - |3 40,000.00 | § 40,000.00 | $ 40,000.00 | $ - s - 100.0% [signed 4/9/19

85 |Farmington View [safety & Security 2021 HHS 164.910 County | Reece/DAS3 $ 196,796.00 | $ 404,796.00 | $  366,584.22 [ $ 106,085 | $ 38212 [ $ 260,499 26.2%|Signed 6/4/18
86 _|Farmington View |Improvements & Drop Off 2021 HHS 164.901 County Emerick A Mahlum | § 2,369,332.00 | § 4,364,332.00 [ §  3,98517841 | $ 356,284 | 379,154 | $ 3,628,895 8.2% [signed 12/9/2019 si
87 [Farmington View [HVAC/Boiler/DDC 2020 164.907 County McKinstry MD S 993,255.00 | $ 48,255.00 | $ 39,751.00 | § 32,874.00 | 8,504.00 [ $ 6,877.00 68.1% signed 2/7/2020
88 |Farmington View [Playgrounds 2018 HHS 164.915 County | cas Rec/vw Play/ssar RC 3 S 189,000.00 | $ 380,700.00 [ $  380,699.24 | $ 380,699 | 1]s (0) 100.0% [signed 12/5/17
89 |Farmington View |Technology - Classrooms HHS 164.912 County | pmowoere 1B s 207,473.00 | $ 169,632.00 | $  114,63839 | $ 114,638 | $ 54,994 | $ - 67.6% |signed 12/5/2017
90 |Farmington View [FFE 2018 HHS 164.913 County McD /SS KR N/A $ 157,440.00 | $ 157,753.00 [ $  157,75234 | $ 157,752 [ $ B - 100.0% [signed 12/4/17
91 [Farmington View |Replace 1 Double Portable 2018 HHS 164.914 | County | MBS/5-Star RC 3) $ 295,313.00 | $ 515739.00 | $ 51573869 | 515739 | $ ols - 100.0% [signed 12/4/2017
92 |Farmington View i DDC Controls 2019-21 164.970 County ECC $ - $ 6,776.00 | $ 6,776.00 | $ 6,776.00 | $ - $ - 100.0%| signed 3/1/19
94 |Free Orchards  [safety & Security 2022 GHs 247.910 | Cornelius | Reece/DAS2 T S 258,150.00 | $ 593,150.00 | $  522,476.02 | $ 109,333 | $ 70,674 | $ 413,143 18.4%|Signed 5/22/18
95 |Free Orchards  |Technology - Classrooms GHs 247.912 | Cornelius | saperomburse 1B $ 284,304.00 | $ 232,450.00 | $  180,67646 | $ 180,676 | $ 51,774 | $ - 77.7% |signed 12/5/2017
96 |Free Orchards  [FFE 2018 GHs 247.913 | Cornelius | McD /SS KR N/A S 198,827.00 | $ 210,666.00 | $  210,665.15 | $ 210,665 | $ 1]s - 100.0% [signed 12/4/17
97 |Free Orchards _[Maintenance DDC Controls 2019-21 247.970 | Cornelius ECC S - [s 18,845.00 | $ 18,845.00 | $ 18,845.00 | $ - s - 100.0%| signed 3/1/19
99 |Groner Safety & Security 2021 HHS 182.910 County | Reece/DAS3 T $ 218,791.00 | $ 468,791.00 | $  150,986.63 | $ 100,987 [ $ 317,804 [ $ 50,000 21.5%|Signed 6/4/18
100 |Groner Improvements 2021 HHS 182.901 County In-Line A Mahlum | § 2,490,170.00 | § 3,090,170.00 [ $  2,471,681.45 | $ 270,680 | $ 618,489 | $ 2,201,001 8.8% |Signed 12/9/2019
101 [Groner Playgrounds 2021 HHS 182.915 County N/A S 189,000.00 | $ - [ - |3 BE BE - 0.0% 0
102 |Groner Technology - Classrooms HHS 182.912 County | pmswonere 1B $ 214,487.00 | $ 175,367.00 | $  121,04847 | § 121,048 | $ 54,319 | $ - 69.0% |signed 12/5/2017
103 [Groner FFE 2018 HHS 182.913 County McD /S KR N/A S 112,295.00 | $ 136,679.00 [ 137,546.76 | 137,547 [ $ (868)] $ - 100.6% [signed 12/4/17
104 |Groner DDC Controls 2019-21 182.970 County ECC $ - s 8,005.00 | $ 8,005.00 | $ 8,005.00 | $ - s - 100.0%| signed 3/1/19
106 |Imlay Safety & Security 2020 CHs 123.910 City Reece/DAS2 ] $ 281,303.00 | $ 591,303.00 [ $  511,11355 | $ 114,067 | $ 80,189 | $ 397,047 19.3%|Signed 5/22/18
107 [Imlay Technology - Classrooms CHS 123.912 City u(:iC(::/\g/vDeeEe B $ 491,342.00 | $ 401,726.00 | $ 223,356.59 | $ 223,357 | $ 178,369 | $ - 55.6% |signed 12/5/2017
108 |Imlay FFE 2019 CHs 123.913 City McD /SS/SB KR $ 273,290.00 | $ 244,890.00 | $  244,889.33 | $ 244,889 | $ 1]s - 100.0% [signed 1/12/2018
109 [Imlay Flooring 2018 CHs 123.901 City Valley Flooring RC N/A S - |3 62,685.00 | $ 62,685.00 | $ 62,685.00 | $ - [ - 100.0% [signed 5/24/18
110 |Imlay Roofing 2020 CHs 123.906 City Umpqua RC wTl $ 116,885.00 | $ 159,714.00 [ $  159,714.00 | $ 159,714 | $ )]s - 100.0% [signed 5/23/19
111 [Imlay Maintenance DDC Controls 2019-21 123.970 City ECC $ - |3 13,672.00 | $ 13,672.00 | $ 13,672.00 | $ - [s - 100.0%| signed 3/1/19
113 |Indian Hills Safety & Security 2020 CHS 132.910 County Reece/DAS3 T $ 178,737.00 | $ 386,737.00 | $ 316,074.06 | $ 98,813 | $ 70,663 | $ 217,261 25.6%|Signed 6/4/18
114 |Indian Hills Improvements/Mod 2020 CHS 132.901 County | inline/Pacific Mobile LH Mahlum $ 2,021,785.00 | $ 4,721,785.00 [ $  4,490,718.84 | $ 4,255,994 | $ 231,066 | $ 234,725 90.1% [signed 3/11/19
115 |Indian Hills Technology - Classrooms CHs 132.912 County | peimionese 1B $ 332,246.00 | $ 271,648.00 | $  182,217.35 | $ 182,052 | $ 89,431 $ 165 67.0% |signed 12/5/2017
116 |Indian Hills FFE 2019 CHs 132.913 County | McD /SS/SB KR $ 238,326.00 | $ 232,629.00 [ $  232,62833 | $ 232,628 | $ 1]8 - 100.0% [signed 1/12/2018
117 [indian Hills DDC Controls 2019-21 132.970 County ECC S - [ 2,155.00 | $ 2,155.00 | $ 2,155.00 | $ - s - 100.0%| signed 3/1/19
119 [Jackson Safety & Security 2021 GHs 172.910 City Reece/DAS2 T S 283,942.00 | $ 491,942.00 [ $  396,962.90 | $ 91,039 | $ 94,979 | $ 305,924 18.5%|Signed 5/22/18
120 |Jackson /New Gym 2021 GHs 172.901 City Kirby Nagelhout e Mahlum | $ 3,788,587.00 | § 5,788,587.00 [ $  4,598,759.19 | $ 760,840 | $ 1,189,828 | $ 3,837,919 13.1%| signed 12/1-/2019
121 [Jackson Parent/Bus Drop-off Improvements 2019 GHs 172.900 City Kerr T 3 S 826,875.00 | $ 1,571,861.00 [ 1,571,860.77 | § 1,571,861 | o[s (0) 100.0% [signed 12/4/2017
122 |Jackson Technology - Classrooms GHs 172.912 City g 1B $ 380,675.00 | $ 311,244.00 | $  208,225.20 | § 208,225 | $ 103,019 | $ - 66.9% |signed 12/5/2017
123 [Jackson FFE 2018 GHs 172.913 City McD /SS KR N/A S 283,870.00 | $ 275,536.00 [ 275535.64 | $ 275,536 | $ ols - 100.0% [signed 12/4/17
124 |Jackson Maintenance DDC Controls 2019-21 172.970 City ECC $ - s 8,253.00 | $ 8,253.00 | $ 8,253.00 | $ - s - 100.0%| signed 3/1/19

T&C/Fence [HFence
126 |Ladd Acres Safety & Security 2018/2020|  CHS 239.910 City Reece/DAS3 I DAS BBL/Fence | $ 448,001.00 | $ 706,001.00 | $  655182.16 | § 223,438 | $ 50,819 | $ 431,744 31.6% |Signed 6/4/18
127 [Ladd Acres /New Gym/Play 2020 CHs 239.901 City LCL 1A Mahlum | '$ 5,257,809.00 | $ 9,677,809.00 [ $  8,951,685.77 | $ 2,010,199 [ $ 726,123 [ $ 6,941,487 20.8%|signed 3/11/19
128 Ladd Acres Parent/Bus Drop-off Improvements 2018 CHs 239.900 City Kerr T 3 S 1,103,051.00 | $ 1,608,051.00 | $  1,606,727.82 | $ 1,600,128 | $ 1323 [ $ 6,600 99.5% [signed 12/4/2017
129 |Ladd Acres Water Pipe Replacement 2019 CHs 239.921 City Five Star LH Corbin $ 165,297.00 | $ 568,636.00 | $  568,635.92 | § 568,635.92 | $ 0.08 | $ - 100.0% [signed 12/4/2017
130 |Ladd Acres Technology - Classrooms CHs 239.912 City oo 1B S 366,755.00 | $ 299,862.00 | $  197,688.16 | $ 197,688 | $ 102,174 | $ - 65.9% |signed 12/5/2017
131 |Ladd Acres FFE 2019 CHs 239.913 City McD /SS/SB KR $ 269,549.00 | $ 239,153.00 [ $  239,15273 | $ 239,153 | $ ols - 100.0% [signed 1/12/2018
132 [Ladd Acres DDC Controls 2019-21 239.970 City ECC S - |3 10,717.00 | $ 10,717.00 | $ 10,717.00 [ $ - [ - 100.0%| signed 3/1/19
134 |Lenox Safety & Security 2019 LHS 186.910 County | Reece/DAS3 T S 504,678.00 | $ 504,678.00 | $  305435.89 | $ 236,677 | $ 199,242 | $ 68,759 46.9% |signed 4/20/18
135 [Lenox Improvements & Drop Off 2019 LHS 186.901 County Par Tech RC Mahium  [$ 4,295,421.00 | $ 5,495,421.00 [ $  5486524.14 | $ 5,457,866 | $ 8,897 | $ 28,658 99.3% |signed 3/9/2018
136 |Lenox Technology - Classrooms LHS 186.912 County | mpmswonere 1B S 331,976.00 | $ 271,427.00 | $  169,149.93 | $ 169,150 | $ 102,277 | $ (0) 62.3% |signed 12/5/2017
137 [Lenox FFE 2019 LHS 186.913 County | McD /SS/SB KR S 238,517.00 | $ 235104.00 [$ 23510353 | $ 235,104 | $ ols - 100.0% | signed 1/12/2018
139 |Lincoln Street Safety & Security 2022 GHS 152.910 City Reece/DAS2 T $ 286,130.00 | $ 591,130.00 | $ 511,342.75 | $ 103,200 | $ 79,787 | $ 408,143 17.5%|Signed 5/22/18
140 |Lincoln Street |Technology - Classrooms GHs 152.912 City st 1B $ 337,189.00 | $ 275,689.00 | $  176,944.62 | $ 176,945 | $ 98,744 | $ - 64.2% |signed 12/5/2017
141 |Lincoln Street FFE 2018 GHS 152.913 City McD /SS KR N/A $ 263,180.00 | $ 285,334.00 | $ 285,333.94 | $ 285,334 | $ 0fs - 100.0% |signed 12/4/17
142 |Lincoln Street [Maintenance DDC Controls 2019-21 152.970 City ECC $ ) 14,166.00 | $ 14,166.00 | $ 14,166.00 | $ ) - 100.0%| signed 3/1/19
143 [Lincoln Street 2020 Boiler Repair 152.962 BSC S - [ 75,000.00 | $ 71,147.00 | § 71,147.00 | § 3,853.00 | $ - 94.9% [Signed 2/20/2020
145 |Minter Bridge [Safety & Security 2020 HHS 208.910 City Reece/DAS3 T $ 234,933.00 | $ 442,933.00 | $  420367.24 [ 201,218 | $ 22,566 | $ 219,150 45.4% Signed 6/4/18
146 |Minter Bridge /New Gym/Mod/Drop Off | 2020 HHS 208.901 City Five Star e Mahlum | $ 5,988,718.00 | § 7,388,718.00 [ $  6,917,822.08 | $ 6,255,023 | $ 470,89 | $ 662,799 84.7% signed 3/11/19
147 |Minter Bridge |Technology - Classrooms HHS 208.912 City u(:iC(::/\g/vDeeEe B $ 348,420.00 | $ 284,872.00 | $ 189,976.66 | $ 189,778 | $ 94,895 | $ 199 66.6% |signed 12/5/2017
148 |Minter Bridge  [FFE 2019 HHS 208.913 City McD /SS/SB KR $ 241,180.00 | $ 202,908.00 | $  204,21433 | $ 204,214 | $ (1,306)[ $ - 100.6% [signed 1/12/2018
149 [Minter Bridge 2019 2019 HHS 208.961 City DP S - |3 174,762.00 [ $  174,76131 | § 174,76131 [ $ 0.69 S - 100.0% [signed 9/14/2018
150 |Minter Bridge  [Maintenance DDC Controls 2019-21 208.970 City ECC $ - s 6,037.00 | $ 6,037.00 | $ 6,037.00 | $ - s - 100.0%| signed 3/1/19
152 [Mooberry Safety & Security 2020 LHS 213.910 City Reece $ 218,791.00 | $ 318,791.00 | $  235526.05 | § 39,292 | $ 83,265 | $ 196,234 12.3% signed 4/20/18
153 [Mooberry P /New Gym/Play/Mod 2019 LHS 213.901 City In-Line BV Mahlum | '$ 6,296,797.00 | $ 11,831,797.00 | $ 11,621,430.57 | § 11,528,425 | $ 210,366 | $ 93,006 97.4% signed 4/20/18
154 |Mooberry Technology - Classrooms LHS 213.912 City st 1B $ 357,189.00 | $ 292,041.00 | $  193,284.38 | $ 193,284 | $ 98,757 | $ - 66.2%signed 12/5/2017
155 [Mooberry FFE 2018 LHS 213.913 City McD /SS KR N/A $ 232,311.00 | $ 251,829.00 [ $ 25539261 $ 255,393 [ $ (3,564)[ $ - 101.4% [signed 1/12/2018
156 |Mooberry Maintenance DDC Controls 2019-21 213.970 City ECC $ ) 12,071.00 | $ 12,071.00 | $ 12,071.00 | $ ) - 100.0%| signed 3/1/19
157 [Mooberry 2020 Sliding Doors 2020 213.962 NU w S - [ 235,000.00 [ §  227,524.00 | § 227,524.00 [ $ 7,476.00 | $ - 96.8% [Signed 2/20/2020
159 [North Plains Safety & Security 2021 GHs 216.910 [North Plains| Reece/DAS3 T S 228,515.00 | $ 436515.00 [ $  356,175.19 | $ 120,768 | $ 80,340 | $ 235,408 27.7%|Signed 6/4/18
) Griffith 2018 | R/Roof

160 |North Plains Improvements 2018/2021|  GHS 216.901 | North Plains A e 3,747,102.00 | $ 3,147,102.00 [ $  2,188,420.21 | $ 504,117 | $ 958,682 | $ 1,684,303 16.0%| signed 12/11/2018
161 |North Plains New Gym/Parent/Bus Drop off 2019/2020  GHS 216.924 |North Plains|  Five Star LH Mahlum | $ 2,550,000.00 | § 5,850,000.00 [ $  5487,727.86 | $  5,304,503.39 | $ 362,272 | $ 183,224.47 90.7% |signed 12/11/2018
162 |North Plains Technology - Classrooms GHs 216.912 | North Plains| supersniouese 1B S 277,502.00 | $ 226,888.00 | $  166,626.13 | $ 166,626 | $ 60,262 | $ - 73.4% |signed 12/5/2017
163 |North Plains FFE 2018 GHs 216.913 |North Plains|  McD /SS KR N/A $ 166,480.00 | $ 193,967.00 | $  193,966.40 | § 193,966 | $ 1]$ - 100.0% [signed 12/4/17
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All Feeders Program Budget for Bond 2017 2/28/21
Hillsboro School District DRAFT
toraLusp  Grou ped Fund 417/420  417.4150.00c.
Accnt Current Committed Uncommitted Remaining to be Current
No. School Scope Year | Feeder Code Jurisdiction | Contractor PM Architect Project Budget to Date Paid to Date Budget Paid % Paid
164 |North Plains Relocate Portables Reedville/Patterson/Boscow 2018 GHs 216.922 |North Plains| MBS /5-Star MD S - | 686,628.00 | $  402,494.91 | $ 289,229.91 | $ 284,133.09 | $ 113,265.00 42.1% signed 3-22-18
165 |North Plains Maintenance 2018 2018 GHs 216.960 |North Plains|  Five Star P $ - s 137,726.00 | $  137,725.21 | $ 137,725.21 | $ 079 % - 100.0%| signed 6/18/18
166 |North Plains Maintenance DDC Controls 2019-21 216.970 | North Plains ECC $ - |3 8,376.00 | $ 8,376.00 | $ 8,376.00 | $ - s - 100.0%| signed 3/1/19
168 [North Plains New ES 2020 GHs 228.904 [ North Plains [ Kirby Nagelhout EH DIR $ 38,587,500.00 | $ 36,087,500.00 | $ 31,711,538.68 | $ 15,742,098 | $ 4,375,961 [ $ 15,969,440 43.6% [signed 12/4/2017
169 |North Plains Maintenance 2020 216.962 | North Plains $ ) 30,000.00 | § 18,300.00 | $ 18,300.00 | $ 11,700.00 | $ - 61.0%
170 [Orenco Safety & Security 2022 LHS 218.910 City Reece/DAS2 T S 313,601.00 | $ 613,601.00 [ §  505565.67 | $ 118,519 [ $ 108,035 [ $ 387,047 19.3%|Signed 5/22/18
171 |Orenco Technology - Classrooms LHS 218.912 City s 1B S 395,982.00 | $ 323,759.00 | $ 17608145 | § 175,831 | $ 147,678 | $ 250 54.3% |signed 12/5/2017
172 |Orenco FFE 2019 LHS 218.913 City McD /SS/SB KR S 332,643.00 | $ 326,641.00 [ S 331,844.53 | § 331,845 [ $ (5,204)[ $ - 101.6% signed 1/12/2018
173 |Orenco Rooftop Condenser Replacement 2022 LHS 218.901 City S 57,302.00 | $ 57,302.00 | $ - |3 BE 57,302 | $ - 0.0% 0
174 |Orenco Maintenance DDC Controls 218.970 City Trane $ - s 7,000.00 | $ 6,403.67 | $ 4,003.99 | $ 596.33 | $ 2,399.68 57.2% |signed 9/30/19
176 |Patterson Safety & Security 2022 GHs 146.910 City Reece/DAS2 T S 289,290.00 | $ 549,290.00 [ 492,145.68 | $ 113,599 [ $ 57,144 [ $ 378,547 20.7%]Signed 5/22/18
177 |Patterson Technology - Classrooms GHs 146.912 City s 1B $ 398,869.00 | $ 326,119.00 | $  221,270.28 | § 221,270 | $ 104,849 | $ - 67.8% |signed 12/5/2017
178 [Patterson FFE 2019 GHs 146.913 City McD /SS/SB KR S 230,448.00 | $ 207,898.00 [ §  207,897.13 | § 207,897 [ $ 1[$ - 100.0% [signed 1/12/2018
179 |Patterson Rooftop Condenser Replacement 2022 GHS 146.901 City S 57,302.00 | $ 57,302.00 | $ - $ - s 57,302 | $ - 0.0% 0
180 |Patterson Maintenance DDC Controls 146.970 City Trane $ - |3 7,000.00 | $ 6,401.67 | $ 4,002.85 | $ 598.33 | $ 2,398.82 57.2% |signed 9/30/19
182 [Quatama Safety & Security 2022 LHS 195.910 City Reece/DAS2 T $ 288,075.00 | $ 568,075.00 | $  507,008.67 | $ 108,462 | $ 61,066 | 398,547 19.1%|Signed 5/22/18
183 |Quatama Technology - Classrooms LHS 195.912 City rpepolDimase 1B $ 320,484.00 | $ 262,031.00 | $  174,586.36 | § 174,586 | $ 87,445 | $ - 66.6% |signed 12/5/2017
184 |Quatama FFE 2019 LHS 195.913 City McD /SS/SB KR $ 252,099.00 | $ 214,404.00 | $ 214,403.83 | $ 214,404 | $ 0fs$ - 100.0% |Signed 1/12/2018
185 [Quatama Maintenance DDC Controls 2019-21 195.970 City ECC $ ) 18,845.00 | $ 18,845.00 | $ 18,845.00 | $ ) - 100.0%| signed 3/1/19
187 [Reedville Safety & Security 2018 CHs 140.910 County Reece Trio S 305,421.00 [ $ 315,421.00 [ $ 30505158 | § 305,052 [ $ 10,369 [ $ (0) 97%|signed12/20/2017
188 |Reedville Improvements 2018 CHs 140.901 County | In-Line/MBS A Mahlum [ '$ 7,420,406.00 | $ 11,590,406.00 | $ 11,502,059.92 | $ 11,494,937 [ $ 88,346 | S 7,123 99.2% [signed 12/4/17
189 |Reedville Technology - Classrooms CHs 140.912 County vl 1B $ 198,090.00 | $ 161,960.00 | $  114,617.31 | $ 114,617 | $ 47343 | $ - 70.8% |signed 12/5/2017
190 |Reedville FFE 2018 CHs 140.913 County McD /SS KR N/A $ 122,064.00 | $ 152,506.00 | $  152,505.44 | $ 152,505 | $ B - 100.0% [signed 12/4/17
191 [Reedville Maintenance 2018 2018 CHS 140.960 County $ -1s -1s -1$ -1s - 0.0%|signed 8/20/18
192 [Reedville i DDC Controls 2019-21 | CHs 140.970 County ECC S - s 7,513.00 $ 7,513.00 $ 7,513.00 $ - s - 100.0%| signed 3/1/19
194 |Rosedale Safety & Security 2021 HHS 272.910 City Reece/DAS2 T S 276,953.00 | $ 496,953.00 [ §  431,278.17 [ $ 136,009 | $ 65,675 | $ 295,269 27.4%|Signed 5/22/18
195 |Rosedale Technology - Classrooms HHS 272.912 City ﬁim/‘g/” 18 $ 297,315.00 | $ 243,087.00 | $  172,414.08 | $ 172,414 | $ 70,673 | $ - 70.9% |signed 12/5/2017
196 |Rosedale FFE 2019 HHS 272.913 City McD /SS/SB KR $ 221,262.00 | $ 186,265.00 | $  186,264.33 | $ 186,264 | $ 1[$ - 100.0% |Signed 1/12/2018
197 [Rosedale Roofing 2021 HHS 272.906 City S 60,799.00 | $ - $ - $ -8 -1$ - 0.0% 0
198 [Rosedale DDC Controls HHS 272.970 City il $ - 1s 15,000.00 | $ 13,707.00 | $ 9,397.00 [ $ 1,293.00 | $ 4,310.00 62.6% [signed 9/30/19
200 [South Hills New ES 2021 HHS 229.904 City EH DLR $ 38,587,500.00 | § 38,587,500.00 | $  3,219,84191 | $ 1,993,616 | $ 35,367,658 | $ 1,226,226 5.2%signed 12/4/2017
201 |Tobias Safety & Security 2021 CHs 175.910 County Reece S 218,244.00 | $ 396,244.00 [ $  350,943.72 | § 21,939 [ § 45300 [ $ 329,004 5.5% Signed 5/22/18
202 [Tobias Parent/Bus Drop-off Improvements 2022 CHs 175.900 County EH AKS S 303,877.00 | $ 803,877.00 | $ 78,740.00 | $ 49,465 | $ 725137 | $ 29,275 6.2% [signed 12/9/2019
203 [Tobias Roofing 2018/2021| CHS 175.906 County | Anderson 2018 RC wTI s 1,503,698.00 | $ 1,203,698.00 | $  880,600.17 | § 875632 | $ 323,098 | $ 4,968 72.7% | signed 12/4/2017
204 |Tobias Technology - Classrooms CHs 175.912 County ::iﬁlff/\g/ﬂ 1B S 413,457.00 | $ 338,046.00 | $  200,543.81 | $ 199,956 | $ 137,502 | $ 588 59.2% |signed 12/5/2017
205 _[Tobias FFE 2018 CHs 175.913 County McD /SS KR N/A $ 221,954.00 | $ 222,42000 | $  222,419.75 | $ 222,420 | $ 0[s$ - 100.0% [signed 12/4/17
206 |Tobias DDC Controls 2019-21 | CHs 175.970 County ECC S - |3 8,253.00 [ $ 8,253.00 | $ 8,253.00 [ $ - [ - 100.0%| signed 3/1/19
207 [Tobias Maint 2020 2020 CHs 175.962 Hunter David w $ - s 50,000.00 | § 31,543.25 | § 18,000.00 | $ 18,456.75 | $ 13,543.25 60.0% [signed 10/1/2020
209 |W.L. Henry Safety & Security 2020 HHS 253.910 City Reece/DAS3 ] $ 419,897.00 | § 627,807.00 | $  427,822.24 | $ 110,503 | $ 200,075 | $ 317,319 17.6%|Signed 6/4/18
210 |W.L. Henry P /New Gym & Drop Off 2020 HHS 253.901 City Emerick RC Mahlum [ '$ 7,370,599.00 | $ 9,370,599.00 | $  9,110,156.93 | 8,188,541 | 260,442 [ $ 921,616 87.4% [signed 3/12/19
211 |W.L. Henry Playgrounds 2018 HHS 253.915 City | cos Rec/nw play/ychart RC 3 S 189,000.00 | $ 293,690.00 | $  293,689.08 | § 293,689 | $ 1]s - 100.0% [signed 12/5/17
212 |W.L. Henry Technology - Classrooms HHS. 253.912 City Htif‘/f:/g/vﬂe JB $ 338,638.00 | $ 276,874.00 | $ 180,761.76 | $ 180,762 | $ 96,112 | $ - 65.3%|signed 12/5/2017
213 |W.L. Henry FFE 2019 HHS 253.913 City McD /SS/SB KR $ 173,971.00 | $ 190,384.00 | $  190,383.82 | $ 190,384 | $ 0[s$ - 100.0% [signed 1/12/2018
214 |W.L. Henry Replace 2 Double Portables 2018 HHS 253.914 City MBS / 5-Star RC 3 S 590,626.00 | $ 836,926.00 | S 836,925.55 [ $ 836,926 | $ o[s - 100.0% signed 12/4/2017
215 |W.L. Henry DDC Controls 2019-21 | HHS 253.970 City ECC S - s 8,253.00 | $ 8,253.00 | $ 8,253.00 [ $ - s - 100.0%| signed 3/1/19
217 |W.V. McKinney _[safety & Security 2020 GHs 190.910 City Reece/DAS3 ] $ 254,381.00 | $ 462,381.00 | $ 42585067 | $ 68,765 | 36530 | $ 357,086 14.9%Signed 6/4/18
218 |W.V. McKinney P New Gym 2021 GHs 190.901 City Perlo o Mahlum | '$ 4,310,183.00 | $ 7,810,183.00 [ $  6,622,809.94 [ $ 1,509,104 | 1,187,373 [ $ 5,113,706 19.3% d 3/12/19
219 |W.V. McKinney _|Parent/Bus Drop-off Improvements 2018 GHs 190.900 City 5-Star LH 3 $ 744,188.00 | $ 1,146,467.00 [ $  1,146,466.26 | $ 1,146,466 | $ 1[$ - 100.0% [signed 12/4/2017
220 |W.V. McKinney _[Technology - Classrooms GHs 190.912 City ﬁim/‘g/” 18 $ 308,404.00 | $ 252,154.00 | $  192,949.14 | § 188,340 | $ 59,205 | $ 4,609 74.7% |signed 12/5/2017
221 |W.V. McKinney [FFE 2019 GHs 190.913 City McD /SS/SB KR $ 235,585.00 | $ 211,20000 | $  211,199.32 | $ 211,199 | $ 1[$ - 100.0% [signed 1/12/2018
222 |W.V. McKinney [Replace 2 Double Portables 2018 GHs 190.914 City MBS / 5-Star LH 3 $ 590,626.00 | $ 516,786.00 | $  516,785.36 | $ 516,785 | 1]$ [ 100.0% [signed 12/4/2017
223 |W.V. McKinney 2020 2020 GHs 190.962 City $ - 1s 180,000.00 | $  179,964.97 | $ 179,964.97 | $ 3503 [ $ - 100.0%| signed 9/4/18
224 |W.V. McKinney _[Maintenance DDC Controls 2019-21 | GHs 190.970 City ECC $ - s 10,469.00 | $ 10,469.00 | $ 10,469.00 | $ ) - 100.0%| signed 3/1/19
226 |West Union Safety & Security 2019 LHS 258.910 County S 317,794.00 [ $ 347,373.00 [ §  229479.62 | 3639 | $ 117,893 [ $ 193,084 10.5%|signed 4/20/18
227 |West Union Improvements 2019 LHS 258.901 County Par Tech BV Mahlum | 2,640,000.00 | $ 3,940,421.00 [ $  3,892,018.35 | $ 3,877,857 | 48,403 | $ 14,161 98.4% [signed 3/9/2018
228 |West Union Playgrounds 2018 LHS 258.915 County | cas Rec/w play/ssstar LH 3) $ 189,000.00 | $ 319,922.00 | $ 319,920.60 | $ 319,921 | $ 1/$ - 100.0% |signed 12/5/17
229 |West Union Technology - Classrooms LHS 258.912 County ::iﬁlff/\g/ﬂ 1B S 280,138.00 | $ 229,043.00 | $  145861.03 | $ 145,861 | $ 83,182 | $ - 63.7% |signed 12/5/2017
230 |West Union FFE 2019 LHS 258.913 County | McD /SS/SB KR $ 202,176.00 | $ 196,192.00 | $ 19619131 | $ 196,191 | $ 1]$ - 100.0% |Signed 1/12/2018
232 |Witch Hazel Safety & Security 2018/2022[ HHS 264.910 City Reece/DAS TI/DAS S 310,136.00 | $ 470,136.00 [ $  391,560.87 | $ 109,424 [ $ 78,575 [ $ 282,137 23.3%|signed 12/20/2017
233 |Witch Hazel Roofing 2022 HHS 264.906 City S 134,128.00 | $ 134,128.00 | $ - |3 BE 134,128 | $ - 0.0% 0
234 |Witch Hazel Technology - Classrooms HHS 264.912 City ﬁim/‘g/” 18 $ 375,708.00 | $ 307,182.00 | $  223,806.19 | $ 223,806 | $ 83376 | $ - 72.9% |signed 12/5/2017
235 |Witch Hazel FFE 2018 HHS 264.913 City McD /SS KR N/A $ 275,993.00 | $ 274,464.00 | $ 27446334 | $ 274,463 | $ 1[$ - 100.0% [signed 12/4/17
236 |Witch Hazel Maintenance DDC Controls 2019-21 264.970 City ECC $ - |3 13,795.00 | $ 13,795.00 | $ 13,795.00 | $ - s - 100.0%| signed 3/1/19
238 [Miller Ed W Safety & Security 2018/2019 650.910 City Reece Trio JA/Trio $ 226,476.00 | $ 211,476.00 | $  206,668.68 | $ 166,669 | $ 4,807 | $ 40,000 78.8% [signed 12/20/2017
239 [Miller Ed W Improvements 2019 650.901 City LCG Pence MD BLRB $ 5,213,144.00 | § 3,527,144.00 | $  3,520,137.19 | $ 3,518,937 | 7,007 | $ 1,200 99.8% |signed 2/1/2018; sig|
240 [Miller Ed W Technology - Classrooms 650.912 City Htif‘/f:/g/vﬂe JB $ 61,541.00 | $ 121,541.00 | $ 116,354.62 | $ 116,355 | $ 5,186 | $ - 95.7% |signed 12/5/2017
241 [Miller Ed W Roofing 2020 650.906 City Synder RC wTI S 625,116.00 | $ 182,836.00 | $  182,835.04 | § 182,835.04 | $ 096 | $ - 100.0% [signed 9/4/2018
242 [Miller Ed W i DDC Controls 2019-21 650.970 City ECC S - [ 3,941.00 [ $ 3,941.00 [ $ 3,941.00 | $ - s - 100.0%| signed 3/1/19
244 [Miller ED E Safety & Security 2021 550.910 City S 179,573.00 | $ 59,573.00 | $ 2,329.00 | $ 2329 [ 3 57,244 | $ - 3.9% |Signed 6/4/18
245 [Miller ED E Improvements 2021 550.901 City $ 1,300,966.00 | $ 10,815.00 | $ 4,728.75 | $ 4,729 [ $ 6,086 | $ - 43.7% |signed 3/7/19
246 _|Miller ED E Technology - Classrooms 550.912 City ::175:/\3@1 1B S 65,635.00 | $ 65,635.00 | $ 14,701.87 | $ 14,702 | $ 50,933 | $ - 22.4%|signed 12/5/2017
248 |Pathway Center [Modular 2020 660.905 City Five Star cp BLRB $ ) 3,681,250.00 | $  2,794,976.90 | $ 402,760.16 | $ 886,273.10 | $ 2,392,216.74 10.9% Signed 10/17/19
249 [Pathway Center [FFE 2020 660.913 B - |3 75,000.00 | § - s - [$ 75,000.00 | $ - 0.0% [signed 4/16/2020
250 |Pathway Center |[safety & Security 2020 660.910 Reece $ - 1s 60,000.00 | $ 42,648.01 | $ - [$ 17,351.99 | $ 42,648.01 0.0% |signed 3/24/2020
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All Feeders Program Budget for Bond 2017

2/28121

Hillsboro School District DRAFT
toraLusp  Grou ped Fund 417/420  417.4150.00c.
Accnt Current Committed Uncommitted Remaining to be Current
No. School Scope Year | Feeder Code Jurisdiction | Contractor PM Architect Project Budget to Date Paid to Date Budget Paid % Paid
251 |Peter Boscow [Safety & Security 2021 400.910 City $ 91,127.00 | $ 266,127.00 | $ 2,329.00 | $ 2329 $ 263,798 | $ - 0.9%|Signed 6/4/18
252 |Peter Boscow |Improvements (Seismic) 2021 400.901 City Five Star EH/RC Soderstrom | $ 687,534.00 | $ 1,248,399.00 [ $  882,432.64 | $ 80,810 | $ 365,966 | $ 801,622 6.5% signed 6/22/2020
253 |Peter Boscow  [Roofing 2018/2021 400.906 City Anderson 2018 RC WTi $ 615,953.00 | $ 305,088.00 | $  305,088.00 | $ 305,088 | $ -1s - 100.0% [signed 12/4/2017
254 |Peter Boscow |Technology - Classrooms 400.912 City Jiilfmiii‘e 18 $ - s 65,000.00 | $ 56,649.14 | $ 34,491.43 | $ 8,350.86 | $ 22,157.71 53.1%| signed 2/20/18
255 |Peter Boscow  [Maintenance DDC Controls 2019-21 400.970 City ECC $ - I8 2,155.00 | $ 2,155.00 | $ 2,155.00 | $ - I8 - 100.0% | signed 3/1/19
257 |Transportation [New Building 2019 015.905 City Robinson RC BBL $ 16,352,831.00 | $ 19,330,221.00 | $ 19,232,522.01 | $ 18,753,896 | $ 97,699 | $ 478,626 97.0% signed 12/20/2017
258 |Transportation |Cameras on Buses 2018 005.916 City 24/7, Ubicabus N/A N/A $ 744,188.00 | $ 417,426.00 | $  417,426.00 | $ 417,426 | $ -1$ - 100.0% [signed 12/13/2017
259 |Transportation |Improvements 2022 005.901 City Five Star/Gate DP $ 672,875.00 | $ 772,875.00 | $ 81,601.98 | $ 81,602 | $ 691,273 | $ - 10.6% [signed 10/10/18
260 [Transportation 2018 2018 005.960 City 5-Star/Metro Gate DP $ - $ - $ - $ - $ - $ - 0.0% d 8/9/18
262 |Admin Safety & Security 2021 001.910 City Reece Trio TI/DAS $ 322,963.00 | $ 872,963.00 [ $  424,804.11 | $ 368,068 | $ 448,159 | $ 56,736 42.2%|Signed 6/4/18
263 |[Admin Airpot CTE 2020 001.908 City 18 $ - s 25,000.00 | $ 4,067.49 | $ 3,344.78 | $ 20,932.51 | $ 72271 13.4%
265 |Facilities Maint __|Safety & Security 2022 006.910 City $ 99,167.00 | $ 99,167.00 | $ 2,604.00 | $ 2,604 | $ 96,563 | $ - 2.6%|Signed 6/4/18
266 _|Facilities Maint _|Maintenance 2018 2018 006.960 City $ - s 153,123.00 | $  153,121.87 [ $ 153,121.87 | $ 113§ - 200.0% | signed 9/14/18
267 |Facilities Maint i 2019 2019 006.961 City $ - $ 271,554.00 | $ 271,552.29 | $ 271,552.29 | $ 171 $ - 300.0%
268 |Facilities Maint _[Maintenance DDC Controls 006.970 City $ - IS 23,000.00 | $ 22,024.67 | $ 21,314.67 | $ 97533 | $ 710.00 92.7%signed 9/30/19
269 |Facilities Maint__|Maint 2020 Boilers 2020 006.962 City $ - s 35,000.00 | $ 23,056.00 | $ BB 11,944.00 | $ 23,056.00 0.0%|Signed 2/11/2020
271 |Facilities Maint 2020 2020 006.962 City $ - s 166,842.00 | $  162,967.02 | $ 146,841.92 | $ 3,874.98 | $ 16,125.10 100.0%
272 |Hare Field Pipe Replacement 2021 035.923 City EH $ 59,904.00 | $ 59,904.00 | $ - s -8 59,904 | $ - 0.0% | Signed 12/9/2019
274 |Hare Field 2019 2019 035.961 NU w $ - s 63,500.00 | $ 63,499.80 | $ 63,499.80 | $ 020 $ - 100.0% | signed 7/9/19
275 |Bond Technology - Infrastructure 007.911 Henkels 18 15,932,500.00 18,432,500.00 14,039,463.12 | $ 13,981,573 | $ 4,393,037 | $ 57,890 Signed 11/21/17
276 |Bond Bond Issuance Sales #1 and #2 025.917 AS 5,859,998.00 3,584,998.00 1,750,451.52 | § 1,741,202 | 1,834,546 | 5 9,250 Signed 11/21/17
277 [Bond Dst Costs 025.%XxX AS 11,473,470.00 12,873,470.00 11,505,410.56 | $ 10,115,987 1,368,059 1,389,424 Signed 11/17/17, Up|
278 |Bond Energy Incentives NOT USED XXX.918 AS (4,300,000.00) B B
279 [Bond Tanguage Arts Curriculum 00T.947 B 2,600,000.00 2,562,77632 5 2,558,581.02 S 37,22368 3 7,195.30 984%
280 |Bond 1:1 Project 007.943 B $ -8 7,000,000.00 $ 3,817,96250 $  3,641,13650 $  3,182,037.50 $ 176,826.00 52.0%
241 CM/GC Contractor $408,000,000.00 $496,729,541.00 | $424,978,989 | $364,347,877 ‘ $71,750,552 ‘ $60,631,111
should be $408,000,000.00 $88,729,541.00
Net added

VO VOV DB DDV DLOLLLOLLLLOON OOVOL
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asof Feb. 28,2021

ORIGINAL BOND PREMIUM REVISED PROJECT-TO-DATE REMAINING December January February March April May
BUDGET CONTINGENCY BUDGET REVENUES REVENUES 2017 2018 2018 2018 2018 2018
REVENUES
Original Bond Proceeds S 408,000,000.00 | $ - S 408,000,000.00 | $ 408,000,000.00 | $ - $ 268,395,000.00 | $ - S - S - S - S -
Bond Premium 3 I 79,302,349.20 | $ 79,302,349.20 | $ 79,302,349.20 | $ - |'$ 51,600,505.85 | $ I N N N -
OSCIM Grant Proceeds $ 8,000,000.00 | $ - S 8,000,000.00 | $ 8,000,000.00 | $ - $ - $ - $ - $ - $ - $ -
Balance Transfer from 2006 Bond S - S - S 943,271.00 | $ 943,271.09 | $ - S - S - S - S - S - S -
Miscellaneous Revenue S - S - S - S (9,521.26) $ - $ - $ - $ - S - S - S -
Bond Interest to Date S 12,000,000.00 | $ 2,000,000.00 | $ 14,000,000.00 | $ 13,658,742.72 | $ 341,257.28 | $ 148,628.64 | $ 270,081.43 | $ 273,757.54 | $ 392,698.55 [ $ 267,561.49 | $ 290,155.08
$ 428,000,000.00 | $ 81,302,349.20 | $ 510,245,620.20 | $ 509,894,841.75 | $ 341,257.28 | $ 320,144,134.49 | $ 270,081.43 | $ 273,757.54 | $ 392,698.55 | $ 267,561.49 | $ 290,155.08
3 418,710.07 | $ 692,467.61 | $ 1,085,166.16 | S  1,352,727.65 | $  1,642,882.73
S 16,368,607.72 $ 320,414,215.92 | $ 320,687,973.46 | $ 321,080,672.01 [ $ 321,348,233.50 | $ 321,638,388.58
ORIGINAL CONTINGENCY REVISED PROJECT-TO-DATE REMAINING December January February March April May
EXPENDITURES TRANSFER BUDGET EXPENDITURES BALANCE 2017 2018 2018 2018 2018 2018
District Administration Center S 322,963.00 | $ 575,000.00 | $ 897,963.00 | $ 371,412.42 | $ 526,550.58 | $ - S - S - S - S - S -
Transportation Department S 1,417,063.00 | $ (226,762.00)| S 1,190,301.00 | $ 958,456.67 | $ 231,844.33 | $ - S 13,763.46 | $ 8,306.55 | S 34,778.43 | S 184,810.72 | S 347,073.44
Facilities Management S 99,167.00 | $ 2,407,193.00 | $ 2,506,360.00 | $ 779,082.66 | S 1,727,277.34 | S - S - S - S - S - S -
Technology Services 3 15,932,500.00 | $ 2,500,000.00 | $ 18,432,500.00 | $ 14,625,724.81 | $  3,806,775.19 | $ N 22,382.02 | § 8,375.00 | $ 15,965.45 | § 17,050.00 | § -
Office of School Performance-Lang Arts Curriculum Adoption S - S 2,600,000.00 | $ 2,600,000.00 | $ 2,582,063.13 | S 17,936.87 | $ - S - S - S - S - S -
Satellite Transportation/Maintenance S 16,352,831.00 | $ 2,977,390.00 | S 19,330,221.00 | $ 18,606,837.08 | $ 723,383.92 | $ - S - S - S - S 3,800.00 | $ 4,030.00
Bond Administration/Issuance Costs S 17,333,468.00 | $ (2,684,546.00)| S 14,648,922.00 | $ 11,720,905.98 | $ 2,928,016.02 | $ 1,012,664.23 | S 204,948.70 | $ 266,629.29 | $ 164,172.29 | S 149,822.06 | S 2,284,035.31
Hare Field S 59,904.00 | $ 78,500.00 | $ 138,404.00 | $ 63,499.80 | $ 74,904.20 | $ - S - S - S - S - S -
Brookwood Elementary School 3 41,993,410.00 | $ (4,246,500.00) § 37,746,910.00 | $ 37,112,258.18 | $ 634,651.82 | $ 6,500.00 | $ 9,936.64 | $ 146,893.66 | $ 310,222.81 | § 15,640.48 | § 12,745.44
Imlay Elementary School S 1,162,820.00 | $ 311,498.00 | S 1,474,318.00 | $ 818,383.72 | S 655,934.28 | S - S 6,690.95 | $ 30,095.13 | $ 19240 | $ - S -
Butternut Creek Elementary School 3 4,210,372.00 | $ 2,312,888.00 | $ 6,523,260.00 | $ 1,483,928.77 | §  5,039,331.23 | § 1,050.00 | $ 12,355.60 | $ 37,246.09 | $ 16,444.41 | § 14,418.48 | § 11,243.95
Indian Hills Elementary School S 2,771,094.00 | $ 3,029,705.00 | $ 5,800,799.00 | $ 4,874,320.96 | $ 926,478.04 | $ - S 4,588.08 | $ 30,287.53 | $ 2,010.56 | $ 515.68 | $ -
Reedville Elementary School S 8,045,981.00 | S 4,094,812.00 | S 12,140,793.00 | $ 12,069,602.70 | $ 71,190.30 | $ 6,270.00 | S 11,098.53 | $ 113,910.89 | $ 55,726.86 | $ 40,987.73 | S 471,122.21
Patterson Elementary School S 975,909.00 | $ 171,700.00 | $ 1,147,609.00 | $ 544,792.79 | $ 602,816.21 | $ - S 5,352.76 | $ 27,255.13 | $ 4,021.12 | $ 1,031.36 | $ 3,032.40
Lincoln Street Elementary School S 886,499.00 | S 355,154.00 | $ 1,241,653.00 | $ 657,127.52 | S 584,525.48 | $ 585.00 | $ 6,836.27 | $ 41,229.24 | $ 7,881.96 | $ 3,949.88 | $ 2,340.00
Eastwood Elementary School 3 7,486,731.00 | $ 3,787,510.00 | $ 11,274,241.00 | $ 11,045,272.05 | $ 228,968.95 | $ 1,990.00 | $ 13,430.78 | $ 16,957.52 | § 74,662.07 | $ 41,785.10 | $ 24,061.69
Farmington View Elementary School S 4,408,609.00 | $ 2,490,098.00 | $ 6,898,707.00 | $ 1,674,076.57 | S 5,224,630.43 | $ 1,360.00 | $ 10,886.24 | $ 26,924.62 | $ 11,280.81 | $ 22,730.43 | $ 61,430.28
Jackson Elementary School S 5,563,950.00 | S 2,884,221.00 | S 8,448,171.00 | S 2,848,175.34 | $ 5,599,995.66 | $ 2,620.00 | S 14,546.25 | $ 56,614.15 | $ 24,018.68 | S 49,943.26 | S 24,823.65
Tobias Elementary School S 2,661,230.00 | $ 862,055.00 | S 3,523,285.00 | $ 1,394,845.58 | S 2,128,439.42 | $ 1,607.00 | $ 6,919.04 | $ 33,313.30 | $ 715.00 | $ 1,815.00 | $ 14,596.00
Groner K-8 School S 3,224,743.00 | $ 1,354,764.00 | $ 4,579,507.00 | $ 618,514.08 | S 3,960,992.92 | $ 270.00 | $ 3,861.06 | $ 20,675.82 | $ 4,586.12 | $ 2,021.36 | $ 1,080.00
Lenox Elementary School 3 5,370,592.00 | $ 1,136,038.00 | $ 6,506,630.00 | S 6,107,356.58 | $ 399,273.42 | $ I 4,01457 | $ 192.40 | § N 30,095.13 | $ -
McKinney Elementary School S 6,443,367.00 | $ 4,148,804.00 | $ 10,592,171.00 | $ 3,422,513.32 | $ 7,169,657.68 | $ 2,790.00 | $ 12,995.59 | $ 77,103.36 | $ 32,596.66 | $ 38,856.89 | $ 93,635.67
Quatama Elementary School S 860,658.00 | $ 202,852.00 | $ 1,063,510.00 | $ 515,335.20 | $ 548,174.80 | $ - S 5,352.76 | $ 192.40 | S 31,564.59 | S 2,904.15 | S -
Minter Bridge Elementary School S 6,813,252.00 | $ 1,687,942.00 | $ 8,501,194.00 | $ 7,256,513.36 | $ 1,244,680.64 | S - S 4,970.42 | $ 30,287.53 | $ 1,005.28 | $ 257.84 | S -
Mooberry Elementary School S 7,105,088.00 | S 5,837,370.00 | S 12,942,458.00 | $ 12,257,226.46 | $ 685,231.54 | $ - S 5,352.76 | S 192.40 | S 41,132.12 | S 257.84 | S -
North Plains Elementary School S 6,969,599.00 | S 4,048,227.00 | S 11,017,826.00 | $ 6,719,535.74 | $ 4,298,290.26 | $ 360.00 | $ 4,383.40 | $ 30,847.53 | S 520.00 | $ 2,013.00 | $ 44,453.70
Orenco Elementary School S 1,099,528.00 | $ 228,775.00 | S 1,328,303.00 | $ 642,439.09 | S 685,863.91 | $ - S 5,161.59 | $ 19240 | $ 43,163.77 | $ 3,351.92 | $ -
New Elementary School -North Plains 3 38,587,500.00 | $ (2,500,000.00)] § 36,087,500.00 | $ 16,381,694.89 | $ 19,705,805.11 | $ N I 19,379.13 | § 4,854.00 | $ 4,030.00 | $ 187,073.84
New Elementary School -South Hillsboro S 38,587,500.00 | $ - S 38,587,500.00 | $ 1,993,615.45 [ $ 36,593,884.55 | $ - S - S - S - S 2,188.50 | $ 70.75
Ladd Acres Elementary School S 7,610,462.00 | S 5,500,550.00 | S 13,111,012.00 | $ 4,870,214.19 | $ 8,240,797.81 | $ 1,990.00 | $ 15,453.67 | $ 67,475.02 | S 30,318.46 | S 37,968.57 | $ 30,352.91
Free Orchards Elementary School S 741,281.00 | S 313,985.00 | $ 1,055,266.00 | $ 519,519.83 [ S 535,746.17 | $ 450.00 | $ 6,435.10 | $ 41,019.24 | $ 1,655.28 | $ 1,907.84 | $ 1,800.00
WL Henry Elementary School S 9,082,733.00 | $ 2,922,639.00 | $ 12,005,372.00 | $ 10,079,236.11 | $ 1,926,135.89 | $ 1,400.00 | $ 8,820.28 | $ 46,400.14 | $ 11,322.41 | S 9,992.84 | $ 87,080.31
West Union Elementary School 3 3,629,108.00 | S 2,103,843.00 | § 5,732,951.00 | $ 4,557,382.43 | $  1,175,568.57 | $ 600.00 | $ 11,273.26 | $ 6,101.20 | $ 10,020.91 | § 34,658.94 | $ 1,928.14
Witch Hazel Elementary School S 1,095,965.00 | $ 103,945.00 | $ 1,199,910.00 | $ 621,626.53 | S 578,283.47 | S 630.00 | $ 7,097.44 | S 43,499.24 | $ 2,210.00 | $ 2,310.00 | $ 2,770.00
Rosedale Elementary School S 856,329.00 | $ 84,976.00 | $ 941,305.00 | $ 501,952.32 | $ 439,352.68 | $ - S 5,352.76 | $ 40,319.24 | $ - S - S -
Peter Boscow/Hillsboro Online Academy S 1,394,614.00 | $ 893,000.00 | $ 2,287,614.00 | S 421,980.50 | $ 1,865,633.50 | $ - S - S 311.60 | $ 10,031.71 | $ - S 16,692.00
Brown Middle School S 9,907,138.00 | S 7,390,995.00 | S 17,298,133.00 | $ 16,928,740.74 | $ 369,392.26 | $ 975.00 | $ 41,413.44 | S 975.00 | $§ 1,900.00 | $§ 1,600.00 | $§ 9,000.00
Evergreen Middle School S 25,130,885.00 | $ (2,504,873.00)| $ 22,626,012.00 | S 22,305,624.01 | $ 320,387.99 | $ - S 40,438.44 | S 217.10 | $ 2,414.80 | S 2,742.84 | S 10,919.50
Poynter Middle School S 20,394,649.00 | S (1,457,350.00)| $ 18,937,299.00 | $ 18,709,883.84 | $ 227,415.16 | S - S 36,395.24 | $ - S 1,300.00 | $ 12,409.20 | $ 8,987.50
South Meadows Middle School S 1,424,729.00 | $ 513,000.00 | $ 1,937,729.00 | $ 1,608,890.95 | S 328,838.05 | $ 575.00 | $ 41,013.44 | S 3,850.00 | $ 1,850.00 | $ 550.00 | $ 6,609.87
Miller Education East Campus S 1,546,174.00 | $ (1,410,151.00)| $ 136,023.00 | $ 21,759.62 | $ 114,263.38 | $ - S - S - S - S - S -
Century High School S 11,217,350.00 | $ 1,599,046.00 | $ 12,816,396.00 | $ 11,046,008.60 | $ 1,770,387.40 | S 575.00 | $ 51,045.15 | S 4,950.00 | $ 5,291.25 | $ 118,146.05 | $ 137,610.80
Glencoe High School S 31,311,909.00 | $ 11,133,011.00 | $ 42,444,920.00 | S 41,586,258.58 | $ 858,661.42 | S 4,435.00 | $ 54,555.15 | $ 47,637.00 | $ 77,757.97 | S 146,811.10 | S 147,525.21
Liberty High School S 6,861,669.00 | $ 2,314,061.00 | $ 9,175,730.00 | $ 8,771,684.68 | $ 404,045.32 | $ 575.00 | $ 51,045.15 | $ 5,274.00 | $ 2,018.75 | $ 8,717.05 | $ 94,175.00
Hillsboro High School 3 27,222,400.00 | $ 8,438,153.00 | $ 35,660,553.00 | $ 35,178,928.71 | $ 481,624.29 | § 3,860.00 | $ 53,980.15 | $ 53,747.00 | $ 89,871.22 | $ 79,907.49 | $ 52,759.66
Miller Big Picture S 6,126,277.00 | S (2,079,280.00)| $ 4,046,997.00 | $ 3,986,887.60 | $ 60,109.40 | $ - S - $ - S 17,164.20 | $ 10,867.05 | $ 5,948.00
Pathways Center 3 - |s 2,416,250.00 | $ 2,416,250.00 | $ 414,760.16 | S  2,001,489.84 | $ I S N N - |s -
Energy Projects Rebates & Incentives S (4,300,000.00)| $ 4,300,000.00 | $ - S - S - S - S - S - S - S - S -
District Tech Plan Device Purchase S - S 7,000,000.00 | S 7,000,000.00 | S 2,582,063.13 | $ 4,417,936.87 | $ - S - S - S - S - S -
Property Purchase $ - 1$ 2,000,000.00 | $ 2,000,000.00 | $ - |$ 2,000,000.00 |$ - |$ - |s - IS - IS - IS -
Safety/Security $ - |s - IS - | - IS - |$ - |$ - s - | - s - s -
Green Energy Tax (GET) Project Budget S - S 750,000.00 | $ 750,000.00 | $ - S 750,000.00 | $ - S - S - S - S - S -
S 408,000,000.00 | S 92,750,488.00 | S 500,750,488.00 | $ 364,858,913.43 $135,891,574.57 $1,054,131.23 $814,146.14 $1,384,876.85 $1,146,642.35 $1,102,865.78 $4,201,007.23

$1,868,277.37

$3,253,154.22

$4,399,796.57

$5,502,662.35

$9,703,669.58




asof Feb. 28,2021

Pathways Center

Energy Projects Rebates & Incentives

District Tech Plan Device Purchase

Property Purchase

Safety/Security

June July August September October November December January February March April May
2018 2018 2018 2018 2018 2018 2018 2019 2019 2019 2019 2019
REVENUES
Original Bond Proceeds S - S - S - S - S - S - S - S - S - $ - $ - S -
Bond Premium $ - IS - s - s - s - s - s - s - IS - IS - s - IS -
0SCIM Grant Proceeds S - S - $ - $ - $ - $ - $ - $ - $ - $ - $ - S -
Balance Transfer from 2006 Bond S - S - S - S - S - S - S - S - S - S 943,271.09 | $ - S -
Miscellaneous Revenue S - S - S - S - S - S - S 7,735.00 | $ - S - $ - S - S -
Bond Interest to Date S 363,363.68 | $ 887,139.03 [ S 307,228.28 | S 476,238.30 | $ 317,880.85 [ $ 332,667.69 | $ 627,137.92 | $ 274,820.25 | $ 291,179.74 | $ 454,683.73 | $ 580,633.42 | 428,634.31
$ 363,363.68 | $ 887,139.03 | $ 307,228.28 | $ 476,238.30 | $ 317,880.85 | $ 332,667.69 | 634,872.92 | $ 274,820.25 | $ 291,179.74 | $  1,397,954.82 | $ 580,633.42 | $ 428,634.31
S  2,006,246.41 | S 2,893,385.44 | $ 3,200,613.72 | 5 3,676,852.02 | S  3,994,732.87 | S 4,327,40056 | 5 4,962,273.48 | $  5,237,093.73 | $ 5,528,273.47 | $  6,926,228.29 | $  7,506,861.71 | S  7,935,496.02
$ 322,001,752.26 | $ 322,888,891.29 | $ 323,196,119.57 | S 323,672,357.87 | $ 323,990,238.72 | S 324,322,906.41 | $ 324,957,779.33 | $ 325,232,599.58 | § 325,523,779.32 | $ 326,921,734.14 | $ 327,502,367.56 | $ 327,931,001.87
June July August September October November December January February March April May
EXPENDITURES 2018 2018 2018 2018 2018 2018 2018 2019 2019 2019 2019 2019
District Administration Center S 825.00 | $ - S - S - S 1.25|$ (1.25)| $ - S - S 8,005.50 | $ - S - S -
Transportation Department S (74,167.54)| $ - S 5,349.00 | $ 106,866.26 | $ 5,672.42 | $ 183,656.16 | $ 50,000.00 | $ - S 649.25 | $ - S 89,581.27 | $ 392.00
Facilities Management S 825.00 | S - S - $ - S 46,982.54 | S 44,730.58 | $ 110,268.76 | $ 121,151.76 | $ 29,136.95 | $ 5,938.80 | $ 2,640.00 | $ (1,454.50)
Technology Services 3 74,993.66 | $ - S - S - S - S - S - $ - $ - $ - S - S -
Office of School Performance-Lang Arts Curriculum Adoption S - S - S - S - S - S - S - S - $ - $ - $ - S -
Satellite Transportation/Maintenance S 210,209.27 | $ 235.00 | $ 4,200.00 | S 9,775.83 | S 16,116.75 | $ 9,731.25 | S 12,445.75 | $ 350,380.18 | $§ 11,315.72 | $ 128,814.38 | S 36,253.08 | $ 331,724.10
Bond Administration/Issuance Costs S 464,508.42 | $ 259,843.44 | S 255,032.95 | $ 199,731.72 | $ 260,682.76 | $ 208,228.34 | $ 177,578.23 | $ 1,788,223.04 | $ 230,434.59 | $ 717,583.56 | $ 269,760.42 | S 944,968.62
Hare Field $ - s - IS - IS - |$ - |$ - |s - | - s - s - IS - IS -
Brookwood Elementary School S 819,294.93 | $ 8,400.00 | $ 190,283.75 | $ 215,414.87 | $ 5,274.75 | $ 389,825.96 | $ 83,427.72 | S 32,230.15 | S 51,931.87 | S 29,088.33 | S 32,044.02 | S 96,758.62
Imlay Elementary School S 2,200.00 | $ - S 63,175.04 | $ 54,159.93 | $ 690.00 | $ 2,739.50 | $ 2,318.35 | $ 75,632.42 | $ 68,629.22 | $ 26,933.75 | $ 1,584.00 | $ 15,222.73
Butternut Creek Elementary School S 65,395.26 | $ 104,942.00 | $ 67,471.86 | $ 79,704.33 | S 153,212.14 | $ 2,523.68 | S 959.35 | § 2,627.20 | S 1,779.00 | $§ - S - S 24,388.00
Indian Hills Elementary School S 43,93293 | $ - S 607.89 | $ 609.36 | $ 140.00 | $ 1,965.00 | $ 1,659.35 | $ 29,644.40 | $ 21,537.27 | $ 910.00 | $ 2,316.00 | $ 65,283.73
Reedville Elementary School S 1,435,577.52 | $ 10,561.00 | $ 730,936.46 | $ 3,914,930.72 | $ 1,979,804.50 | S 224,197.24 | $ 7,462.32 | S 1,302,169.15 | S 234,812.69 | S 246,807.32 | $ 89,019.60 | $ 20,506.85
Patterson Elementary School S 52,843.09 | $ - S 740.04 | $ 609.36 | $ 1,746.00 | $ 1,155.00 | $ 4,719.35 | $ 32,637.92 | S 42,008.00 | $ 97,388.19 | S 53,907.00 | $ 2,684.23
Lincoln Street Elementary School S 67,323.67 | $ 152,625.67 | $ 2,040.04 | $ 1,428.36 | $ 66,857.71 | $ 31,324.22 | $ 8,979.65 | $ 92,149.39 | $ 13,086.56 | $ 16,774.30 | $ 414.00 | $ 414.00
Eastwood Elementary School S 118,122.02 | $ 11,709.50 | $ 317,049.51 | $ 31,302.09 | $ 697,443.61 | $ 193,256.51 | $ 118,435.17 | S 242,752.34 | $ 291,409.76 | $ 69,801.48 | S 64,247.07 | S 233,470.42
Farmington View Elementary School S 176,111.04 | $ 89,384.45 | $ 174,200.46 | $ 457,150.65 | $ 46,100.28 | $ 7,161.26 | $ 21,338.99 | $ 35,568.84 | $ 42,204.25 | $ 256.21 | S 31,266.00 | $ 250.00
Jackson Elementary School S 73,669.78 | $ 143,376.80 | $ 15,308.20 | $ 65,597.36 | S 39,541.46 | S 19,590.95 | $ 2,306.61 | S 3,633.70 | S 3,996.44 | S 36,318.49 | S 62,204.41 | $ 17,485.60
Tobias Elementary School S 423,000.46 | $ 118,392.00 | $ 253,629.35 | S 251,476.36 | $ 57,800.75 | $ 32,020.67 | $ 8,636.11 | $ 63,924.20 | $ 2,023.52 | $ 691.08 | $ - S 2,668.50
Groner K-8 School S 39,677.95 | $ 67,428.00 | $ 1,075.74 | $ 987.36 | $ 30,221.75 | $ - S 959.35 | $ 2,627.20 | $ 2,668.50 | $ - S - S 20,802.00
Lenox Elementary School S 8,720.30 | S - S 12,446.34 | $ 78,177.95 | S 15,275.03 | $ 63,531.52 | S 17,122.77 | $ 101,880.11 | S 196,364.51 | S 74,328.96 | S 86,645.77 | S 64,239.72
McKinney Elementary School S 193,202.74 | $ 9,383.24 | S 135,916.22 | $ 659,585.70 | $ 103,119.35 | $ 335,827.79 | $ 2,566.72 | $ 55,965.69 | $ 19,001.18 | $ 910.00 | $ 3,038.75 | $ 43,342.27
Quatama Elementary School S 55,023.70 | $ 3,939.67 | S 740.04 | $ 609.36 | $ 2,015.00 | $ 12,211.74 | $ 18,614.51 | $ 104,975.29 | $ 11,206.13 | $ 1,572.50 | $ 1,454.00 | $ 19,593.33
Minter Bridge Elementary School S 825.00 | $ - S - S 46,241.94 | S 160.00 | $ 52,597.55 | $ 2,429.36 | S 4,154.14 | $ 2,659.00 | S 43,982.80 | $ 1,554.63 | $ 64,700.83
Mooberry Elementary School S 61,468.75 | $ 133,660.00 | S 46,724.89 | S 104,451.29 | S 109,321.43 | S 111,686.93 | S 21,737.30 | S 93,472.71 | S 192,362.69 | $ 170,362.07 | S 96,280.25 | $ 103,701.90
North Plains Elementary School S 102,281.51 | $ 2,819.72 | $ 415,151.40 | $ 130,745.14 | $ 174,377.53 | $ 12,191.84 | $ 15,115.49 | $ 31,292.22 | $ 16,910.84 | $ 14,765.23 | $ 35,897.21 | $ 1,750.00
Orenco Elementary School S 46,301.26 | $ - S 740.04 | $ 609.36 | $ 1,337.00 | $ 32,404.68 | $ 7,926.63 | $ 41,430.55 | $ 46,594.40 | $ 64,707.27 | $ 1,806.00 | $ 3,603.48
New Elementary School -North Plains S 378,383.54 | $ - S 152,931.94 | $ 146,387.65 | $ 144,646.40 | S 140,988.03 | $ 150,219.36 | $ 351,498.82 | $ 41,446.10 | S 21,596.45 | S 11,528.00 | $ 3,000.00
New Elementary School -South Hillsboro S 104.00 | $ - S - S 7,688.18 | $ 700.00 | $ - S 8,710.75 | $ 882.83 | $ - S - S - S -
Ladd Acres Elementary School S 125,886.48 | S 1,721.90 | $ 335,615.86 | $ 17,969.96 | $ 990,742.19 | $ 44,616.53 | S 181,197.70 | $ 4,685.38 | S 4,396.40 | S 98,882.14 | S 4,012.24 | S 12,520.98
Free Orchards Elementary School S 15,166.45 | S 114,971.67 | $ 1,713.61 | $ 50,671.86 | $ 2,237.19 | $ 81,312.29 | $ 12,678.19 | $ 99,192.12 | $ 6,884.04 | $ 368.00 | $ 16,728.33 | S 368.00
WL Henry Elementary School S 122,589.49 | $ - S 214,435.17 | S 144,378.41 | $ 37,472.69 | $ 284,874.46 | $ 26,770.85 | $ 261,588.11 | $ 7,329.54 | $ 3,565.20 | $ 71,809.82 | $ 7,802.00
West Union Elementary School S 44,256.90 | $ 750.00 | $ 120,850.15 | $ 94,472.88 | $ 120,120.41 | S 51,276.69 | S 6,162.60 | S 71,042.07 | S 104,137.20 | S 91,771.58 | S 77,131.29 | S 158,135.10
Witch Hazel Elementary School S 133,565.32 | $ - S 172,637.14 | $ 1,491.36 | $ 77,439.72 | $ 51,944.46 | $ 8,983.07 | $ 62,590.78 | $ 10,500.00 | $ - $ - S 1,779.00
Rosedale Elementary School S 55,750.57 | $ 3,939.70 | $ 740.04 | $ 609.36 | $ 1,869.61 | $ 32,446.76 | S 11,584.61 | $ 6,841.20 | S 27,630.30 | S 105,338.32 | $ 1,416.00 | $ 9,729.38
Peter Boscow/Hillsboro Online Academy S 114,516.85 | $ 2,744.29 | S 124,001.84 | S 58,371.34 | S - S - S - S 503.75 | $ 11,247.55 | $ - S - S -
Brown Middle School S 164,126.95 | S 24,713.58 | $ 58,121.80 | $ 120,397.65 | S 32,296.57 | S 606,535.88 | $ 88,972.03 | S 192,790.28 | $ 91,416.36 | $ 9,115.05 | S 128,682.65 | S 65,115.51
Evergreen Middle School S 321,632.47 | S 15,224.00 | $ 84,304.06 | $ 169,211.08 | $ 81,147.58 | $ 70,865.25 | $ 145,962.30 | $ 263,535.45 | $ 254,009.80 | $ 234,834.25 | $ 399,491.45 | S 198,125.03
Poynter Middle School S 180,045.80 | $ 40,390.40 | $ 98,221.60 | $ 111,467.73 | $ 26,309.00 | $ 72,270.89 | $ 113,523.49 | $ 239,581.12 | $ 216,657.38 | $ 27,096.45 | $ 131,675.44 | $ 683,967.07
South Meadows Middle School S 63,073.18 | S 96,432.40 | S 136,719.96 | $ 131,941.31 (S 175.00 | $ 18,866.64 | $ 18,134.34 | $ 69,687.83 | S 44,181.56 | S 6,100.29 | S 16,327.29 | $ 29,773.57
Miller Education East Campus S 1,314.68 | $ - S 105.72 | S 609.36 | $ - S 726.87 | $ - S 950.13 | $ 11,812.86 | $ 1,511.25 | $ 3,038.75 | $ -
Century High School S 212,395.57 | $ 60,530.90 | $ 275,804.04 | $ 99,231.00 | $ 104,794.58 | S 62,908.58 | S 70,817.81 | S 550,410.56 | $ 1,108,621.05 | $ 337,706.03 | § 718,600.00 | $ 490,397.28
Glencoe High School S 561,907.84 | S 100,096.64 | $ 1,094,650.63 | S 1,360,450.90 | $ 435,441.40 | $ 216,551.15 | $ 219,969.49 | $ 263,974.50 | $ 248,500.85 | $ 408,550.72 | $ 253,177.32 | S 609,767.87
Liberty High School S 456,148.36 | $ 56,646.03 | $ 129,887.33 | $ 130,393.63 | $ 53,091.22 | $ 48,515.54 | $ 67,968.67 | $ 83,511.58 | $ 95,713.45 | $ 28,774.54 | $ 56,032.31 | $ 216,330.14
Hillsboro High School S 1,212,644.58 | S 56,057.93 | $ 950,513.94 | $ 1,224,719.30 | S 239,389.05 | $ 183,709.02 | $ 213,434.30 | $ 222,974.06 | $ 311,684.57 | $ 233,599.73 | § 134,906.10 | $ 221,384.04
Miller Big Picture S 61,036.73 | $ 11,588.40 | S 29,623.63 | $ 72,154.36 | $ 33,517.55 | $ 43,493.85 | $ 36,039.12 | $ 111,591.02 | $ 75,147.50 | $ 83,086.93 | $ 32,071.33 | $ 25,469.33
S S $ $ $ $ $ $ $ $ S S
S S $ $ $ $ $ $ $ $ $ S
S $ $ $ $ $ $ $ $ $ S S
S S $ $ $ $ $ $ $ $ S S
$ $ $ $ $ $ $ $ $ $ $ $
S S $ $ $ $ $ $ $ $ S S

Green Energy Tax (GET) Project Budget

$8,686,711.48

$1,702,508.33

$6,673,697.68

$10,352,782.62

$6,195,284.17

$3,984,460.01

$2,078,136.52

$7,466,354.19

$4,212,044.35

$3,439,831.65

$3,018,541.80

$4,810,160.73

$18,390,381.06

$20,092,889.39

$26,766,587.07

$37,119,369.69

$43,314,653.86

$47,299,113.87

$49,377,250.39

$56,843,604.58

$61,055,648.93

$64,495,480.58

$67,514,022.38

$72,324,183.11




asof Feb. 28,2021

Energy Projects Rebates & Incentives

District Tech Plan Device Purchase

Property Purchase

Safety/Security

June July August September October November December January February March April May
2019 2019 2019 2019 2019 2019 2019 2020 2020 2020 2020 2020
REVENUES
Original Bond Proceeds S - S - $ - $ - $ - $ - $ - $ - $ 139,605,000.00 | $ - S - S -
Bond Premium S - S - S - S - S - S - S - S - $ 27,701,843.35 | S - S - S -
0SCIM Grant Proceeds S - S - $ - $ - $ - $ 8,000,000.00 | $ - $ - $ - S - S - S -
Balance Transfer from 2006 Bond S - S - S - S - S - S - S - S - S - S - S - S -
Miscellaneous Revenue S 3231 (S - S 242.00 | $ (10,492.95)| $ (18,750.00)| S - $ - S 34,212.38 | $ - S - S - S -
Bond Interest to Date S 482,534.07 | $ 390,591.10 | S 368,808.57 [ $ 433,489.85 | $ 298,058.41 | $ 301,677.27 | $ 361,936.12 | $ 206,102.06 | $ 270,774.77 | $ 472,767.04 | $ 390,886.58 | $ 422,948.50
$ 482,566.38 | S 390,591.10 | $ 369,050.57 | $ 422,996.90 | $ 279,308.41 | $  8,301,677.27 | $ 361,936.12 | $ 240,314.44 | $ 167,577,618.12 | $ 472,767.04 | $ 390,886.58 | $ 422,948.50
$  8,418,062.40 | S 8,808,653.50 | $ 9,177,704.07 | $ 9,600,700.97 | $ 9,880,009.38 | $ 18,181,686.65 | 5 18,543,622.77 | ¢ 18,783,937.21 | $ 186,361,555.33 | $ 186,834,322.37 | $ 187,225,208.95 | $ 187,648,157.45
$ 328,413,568.25 [ $ 328,804,159.35 | $ 329,173,209.92 | $ 329,596,206.82 | $ 329,875,515.23 | $ 338,177,192.50 | $ 338,539,128.62 | $ 338,779,443.06 [ S 506,357,061.18 | $ 506,829,828.22 | $ 507,220,714.80 | $ 507,643,663.30
June July August September October November December January February March April May
EXPENDITURES 2019 2019 2019 2019 2019 2019 2019 2020 2020 2020 2020 2020
District Administration Center S 20,215.00 | $ 9,300.00 | S 54,691.67 | $ 37,333.16 | $ 13,335.16 | $ 12,973.69 | $ 7,711.05 | S 455.00 | $§ 455.00 | $ 8,200.25 | S 107,576.03 | S 17,917.97
Transportation Department S 1,725.25 | $ - S - S - S - S - S - S - S - S - S - S -
Facilities Management S - S 64,410.61 | $ - S 63,233.81 | $ - S 110,643.48 | $ 16,221.65 | $ 159.00 | $ 4,474.00 | $ 159.00 | $ 8,069.30 | $ -
Technology Services $  5,200,056.25 | $ - |'$ 1,105,910.00 | $ 18,384.72 | $§ 1,211,632.32 | $  1,104,225.00 | $ 14,418.65 | § 17,664.56 | § 148,993.93 | $ 20,008.43 | $ 1,315,59851 |$  2,124,805.28
Office of School Performance-Lang Arts Curriculum Adoption S - S - S - S - S - S - S - S - $ - S - S - S -
Satellite Transportation/Maintenance S 782,486.50 | $ 280,359.91 | $ 451,597.75 | $ 1,890,049.72 | S 55,316.05 | $ 2,751,257.15 | $ 527,033.56 | $ 793,832.18 | § 754,713.08 | $ 851,322.78 | $ 1,981,011.54 | $ 2,017,463.89
Bond Administration/Issuance Costs S  (2,690,953.98)[ S 129,264.31 | $ 149,524.32 | $ 247,604.09 | $ 231,006.46 | $ 183,776.52 | $ 193,894.47 | $ 202,237.64 | $ 835,731.56 | S 457,657.89 | $ 176,884.33 | $ 157,714.49
Hare Field S - S - S - S - S - S 16,463.40 | $ - S - S - S - S 31,849.60 | $ -
Brookwood Elementary School $  2,200,369.32 | $ 25,735.46 | S  1,427,363.53 | $ (76,708.12)| §  2,971,265.19 | $  1,745,200.42 | S  2,588,249.37 | $  2,619,412.75 | $ 47,468.79 | S 4,828,150.47 | $  2,432,633.24 | S  2,591,583.37
Imlay Elementary School S 194,326.29 | $ 5,242.00 | $ 71,157.30 | $ 10,755.00 | $ 14,159.51 | $ 3,587.00 | $ 4,478.00 | $ 260.00 | $ 5,127.00 | $ 510.00 | $ 72,220.00 | $ 71,345.00
Butternut Creek Elementary School S 125,616.61 | S 1,416.00 | $ - S 2,914.17 | S 227.50 | $ 227.50 | $ 227.50 | $ 227.50 | $ 227.50 | S 1,254.50 | $ 2,240.00 | $ 2,071.50
Indian Hills Elementary School S 274,573.95 | S 4,238.61 | S 74,196.10 | $ 66,139.22 | $ 36,193.54 | $ 20,264.87 | $ 31,788.82 | $ 23,919.42 | $ 18,607.59 | $ 24,727.27 | $ 47,318.13 | $ 7,481.75
Reedville Elementary School S 752,120.73 | $ 2,880.00 | $ 965.00 | $ 16,063.50 | $ 61,727.00 | $ 6,690.74 | S 178,378.82 | S 57,573.33 | S 30,031.50 | $ 7,657.23 | $ 261.28 | $ 392.70
Patterson Elementary School S 122,184.28 | $ - S 60,472.00 | $ 8,397.00 | S 12,420.51 | $ 122.00 | S 918.67 | $ 514.03 | $ 4,720.03 | S - S - S 514.03
Lincoln Street Elementary School S 49,082.01 | $ 5,431.00 | $ 3,180.30 | $ - S - S - S - S - S 4,092.09 | $ - S - S -
Eastwood Elementary School S 2,215,503.52 | S 24,354.49 | S 1,151,750.86 | $ 907,764.84 | S 789,546.03 | $ 568,380.04 | $ 780,611.45 | $ 321,124.18 | $ 157,227.92 | $ 138,022.72 | $ 21,385.78 | S 652,268.26
Farmington View Elementary School S 69,027.44 | $ 2,598.00 | $ 25,172.52 | $ 4,395.40 | $ - S 227.50 | $ 227.50 | $ 227.50 | $ 455.00 | $ 1,197.50 | $ 3,590.00 | $ 23,467.50
Jackson Elementary School S 387,085.11 | $ 18,827.87 | $ 519,515.16 | $ 420,181.34 | $ 15,124.84 | $ 91,709.16 | $ - S 22.76 | S 9,312.44 | S - S - S 24,992.25
Tobias Elementary School $ 25,524.80 | $ 3,164.00 | $ 1,999.00 [ $ - |S$ - |s - IS - IS - 1S 3,660.00 | $ - 1$ - IS -
Groner K-8 School S 119,074.38 | $ 3,069.00 | S 14,822.23 | S 3,006.30 | $ 227.50 | $ 227.50 | $ 227.50 | $ 227.50 | $ 227.50 | $ 22750 | $ 10,556.24 | S 17.50
Lenox Elementary School S 840,603.35 | $ 48,790.86 | $ 1,626,989.52 | S 2,018,122.65 | $ 362,456.73 | $ 36,560.66 | S 147,751.97 | S 41,697.81 | S 7,321.50 | S 19,665.60 | $ 21,487.39 | S 28,885.06
McKinney Elementary School S 164,454.80 | $ 5,928.77 | $ 124,188.81 | $ 41,501.61 | $ 25,476.17 | $ 63,208.06 | $ 47,047.92 | $ 31,930.47 | $ 4,375.92 | $ 50,874.00 | $ 103,621.21 | $ 28,209.54
Quatama Elementary School S 120,649.51 | $ 7,225.00 | $ 64,214.30 | $ 14,425.91 | $ 11,892.01 | $ 13,053.10 | $ - S - S 1,937.00 | $ - S - S -
Minter Bridge Elementary School S 193,487.83 | $ 27,487.24 | $ 100,236.14 | $ 61,437.69 | $ 47,504.62 | $ 120,988.34 | $ 206,797.39 | $ 64,151.10 | $ 18,434.62 | S 40,999.62 | $ 45,822.45 | $ 314,169.19
Mooberry Elementary School S 1,981,286.27 | $ 14,007.31 | $ 23,429.50 | $ 4,148,932.77 | $ 624,297.40 | $ 683,047.41 | $ 604,921.92 | $ 610,625.88 | S 254,277.84 | $ 684,631.43 | $ 312,947.22 | $ 165,585.20
North Plains Elementary School S 203,421.15 | $ 3,212.00 | $ 2,137.00 | $ 63,613.55 | S 38,696.87 | S 20,821.40 | $ 60,500.48 | S 40,589.01 | $ 19,692.62 | $ 156,344.14 | S 265,112.14 | $ 977,159.75
Orenco Elementary School S 171,283.64 | $ - S 85,347.70 | $ 13,022.00 | $ 16,383.51 | $ 174.00 | $ 7,642.17 | $ 514.22 | $ 4,714.22 | S 2,550.00 | $ 9,463.20 | $ 28,614.22
New Elementary School -North Plains S 15,611.07 | $ 1,185.00 | $ 10,624.91 | $ 66,405.36 | S 17,345.67 | $ 415,293.32 | $ 13,703.00 | $ 13,928.62 | $ 13,918.27 | $ 504,879.48 | $ 588,198.54 | $ 947,511.11
New Elementary School -South Hillsboro S 49,212.85 | $ - S 24,752.50 | $ 316,799.30 | $ 8,019.54 | $ 108,895.20 | $ 78,302.00 | $ 77,412.76 | $ 149,219.51 | $ 126,988.65 | $ 181,878.10 | $ 205,080.18
Ladd Acres Elementary School S 281,109.83 | $ 12,959.72 | $ 354,168.20 | $ 122,086.68 | $ 12,499.72 | $ 62,249.95 | S 60,108.10 | $ 60,594.76 | S 13,354.17 | $ 80,345.23 | $ 77,774.23 | $ 77,985.92
Free Orchards Elementary School S 42,685.82 | $ 7,225.00 | $ 2,206.60 | $ - S - S - S - S - S 1,874.00 | $ - S - S -
WL Henry Elementary School S 221,265.85 | 3,164.00 | S 81,877.45 | $ 25,253.80 | $ 20,261.77 | $ 118,630.28 | $ 225,730.87 | $ 92,365.12 | $ 7,954.30 | $ 18,562.50 | $ 77,256.79 | $ 310,025.62
West Union Elementary School S 901,849.30 | $ 19,325.24 | $ 1,241,185.71 | S 939,981.22 | $ 260,944.35 | $ 14,412.17 | $ 41,756.59 | $ 21,799.10 | S (7,829.36)| S 30,425.92 | S 45,400.00 | $ 5,627.73
Witch Hazel Elementary School 3 23,466.80 | $ 5,289.00 | $ 1,309.00 | $ - S - $ - $ - $ - S 3,309.00 | $ - S - S 250.00
Rosedale Elementary School S 110,681.06 | S - S 56,906.70 | $ 7,069.00 | $ 11,390.51 | $ 122.00 | $ 2,318.00 | $ - S 4,978.00 | S - S - S 250.00
Peter Boscow/Hillsboro Online Academy S 401.00 | $ 826.00 | $ - S - S - S - S - S - S - S - S 3,487.50 | S -
Brown Middle School S 791,074.63 | $ 2,662.36 | $ 16,501.45 | $ 4,826,187.43 | $ 676,169.87 | $ 406,895.60 | $ 267,153.60 | $ 26,666.86 | S 96,735.98 | $ 8,960.13 | S 939,506.06 | $ 18,700.53
Evergreen Middle School S 2,765,846.49 | S 4,994.95 [ S 3,183,605.04 | $ 486,172.29 | $ 6,323,188.10 | $ 781,504.26 | $ 801,814.32 | $ 584,583.29 | $§ 1,151,265.40 | S 1,079,744.36 | S 1,052,817.50 | $ 878,697.10
Poynter Middle School S 3,915,455.51 | $ 26,929.01 | $ 3,515,725.98 | $ 2,985,421.82 | $ 232,116.57 | $ 62,197.47 | $ 3,630,584.64 | $ 924,888.79 | $ 368,649.29 | $ 264,072.04 | S 348,569.55 | $ 63,822.53
South Meadows Middle School S 96,273.28 | $ 10,861.00 | $ 17,978.47 | $ 8,785.41 (S 4,925.00 | $ 1,660.00 | $ 390.00 | $ - S 2,203.33 | S 2,769.95 | S 491,050.65 | $ 10,240.00
Miller Education East Campus S 1,690.00 | $ - S - S - S - S - S - S - S - S - S - S -
Century High School S 1,225,554.32 | $ 156,370.40 | S 873,180.82 | $ 1,148,078.91 | S 139,929.95 | $ 48,245.32 | S 200,569.41 | $ 57,143.91 | S 18,021.38 | $ 6,063.71 | $ 922,253.85 | $ 1,186,302.55
Glencoe High School S 3,031,476.34 | $ 48,036.41 | $ 2,963,550.10 | $ 4,129,711.28 | $ 1,811,550.03 | $ 2,209,086.19 | $ 1,302,387.86 | $ 998,554.28 | $ 1,184,894.94 | $ 1,709,120.47 | $ 3,304,497.63 | $ 1,647,137.63
Liberty High School S 1,678,202.62 | $ 8,080.00 | $ 787,238.92 | S 1,135,512.91 | $ 111,996.71 | $ 416,048.59 | $ 1,104,890.27 | $ 128,248.20 | $ 15,448.36 | $ 69,696.41 | $ 88,140.26 | $ 80,285.46
Hillsboro High School $  3,258,601.58 | S 21,884.79 | $ 3,014,396.13 | $ 3,218,595.31 | $  2,230,293.01 | 1,977,237.56 | $ 2,064,174.07 | $ 1,784,181.97 | S  1,674,365.31 | $  1,423,908.66 | $ 1,907,615.21 | $  1,032,212.12
Miller Big Picture S 975,477.67 | $ 7,012.25 | S 823,735.78 | S 746,556.35 | S 240,737.46 | S 162,296.90 | $ 70,305.60 | $ 13,677.65 | $ 4,936.73 | $ 48,325.50 | $ 162,621.28 | $ 4,390.00
Pathways Center S - S - S - S 1,271.60 | $ 7,800.00 | $ - S - S - S - S 350.00 | $ 41,114.08 | S 26,491.26
S S $ $ $ $ $ $ $ S S S
S $ $ $ $ $ $ $ $ S S $
S S $ $ $ $ $ $ $ S S S
$ $ $ $ $ $ $ $ $ $ $ $
S S $ $ $ $ $ $ $ S S S

Green Energy Tax (GET) Project Budget

$32,909,140.03

$1,023,747.57

$24,107,804.47

$30,144,459.00

$18,648,057.18

$14,338,603.75

$15,283,237.19

$9,611,411.15

$7,039,577.26

R %24

12,668,373.34

$17,201,828.82

$15,729,668.19

$105,233,323.14

$106,257,070.71

$130,364,875.18

$160,509,334.18

$179,157,391.36

$193,495,995.11

$208,779,232.30

$218,390,643.45

$225,430,220.71

$238,098,594.05

$255,300,422.87

$271,030,091.06




June July August September October November December January February
2020 2020 2020 2020 2020 2020 2020 2021 2021
REVENUES
Original Bond Proceeds S - S - S - S - S - S - S - S - S -
Bond Premium S - S - S - S - S - S - S - S - S -
0SCIM Grant Proceeds S - S - $ - $ - $ - $ - $ - $ - $ -
Balance Transfer from 2006 Bond S - S - S - S - S - S - S - S - S -
Miscellaneous Revenue S - S - $ - S (11,250.00) $ (11,250.00) $ - $ - $ - $ -
Bond Interest to Date S 404,076.01 | $ 336,468.64 | S 255,532.27 [ S 206,996.44 | S 245,121.86 | $ 258,704.92 | $ 273,41498 | $ 178,799.54 | $ 114,563.79
$ 404,076.01 | $ 336,468.64 | $ 255,532.27 | $ 195,746.44 | $ 233,871.86 | $ 258,704.92 | $ 273,414.98 | $ 178,799.54 | $ 114,563.79
$ 188,052,233.46 | S 188,388,702.10 | $ 188,644,234.37 | $ 188,839,980.81 | $ 189,073,852.67 | $ 189,332,557.59 | 5 189,605,972.57 | S 189,784,772.11 | $ 189,899,335.90
S 508,047,739.31 [ $ 508,384,207.95 | $ 508,639,740.22 [ S 508,835,486.66 | $ 509,069,358.52 | $ 509,328,063.44 | $ 509,601,478.42 | $ 509,780,277.96 | $ 509,894,841.75
June July August September October November December January February
EXPENDITURES 2020 2020 2020 2020 2020 2020 2020 2021 2021
District Administration Center S 45,072.91 | S - S 2,603.67 | $ 7,465.26 | S 12,375.82 | $ 912.50 | $ 1,746.00 | $§ 1,041.78 | § 1,200.00
Transportation Department S - S - S - S - S - S - S - S - S -
Facilities Management S - S - S - S 146,841.92 | $ - S - S 4,650.00 | $ - S -
Technology Services S (1,779,773.35)[ S (42.25)| $ 86,704.71 | S (55,255.97)[ $ 1,350,270.76 | $ (210,687.47)| $ 34,42537 | S 212,672.37 | $ 2,566,946.86
Office of School Performance-Lang Arts Curriculum Adoption $  2,068,980.20 | $ - S - S 93,808.28 | $ 109,910.14 | $ 309,364.51 | $ - S - S -
Satellite Transportation/Maintenance S 3,236,115.31 | S 247,173.35 | $ 181,011.78 | $ 331,502.42 | $ 45,149.03 | $ 212,292.30 | $ 13,443.40 | $ 70,960.49 | S 3,713.58
Bond Administration/Issuance Costs S 237,440.08 | S 150,380.17 | $ 126,806.29 | $ 196,403.11 | $ 144,474.24 | $ 128,948.99 | $ 149,394.88 | $ 174,746.11 | $ 279,122.04
Hare Field S 15,186.80 | $ - S - S - S - S - S - S - S -
Brookwood Elementary School $  5,023,309.36 | S 1,133.97 | $ 2,071,653.09 | $ 2,480,653.31 | $ 902,375.22 | § 331,807.31 | $ 245,598.74 | $ 90,689.70 | $ 108,399.69
Imlay Elementary School S 2,332.00 | $ - S 3,000.00 | $ 1,400.00 | $ 6,733.30 | $ 369.30 | $ 369.30 | $ 369.30 | $ 380.00
Butternut Creek Elementary School S 144,923.13 | S 391.00 | $ 164,036.49 | S 167,873.66 | $ 144,150.35 | $ 14,070.30 | $ 81,985.33 | S 24,922.96 | S 9,163.92
Indian Hills Elementary School S 1,034,139.53 | $ 11,339.00 | S 948,699.41 | S 706,362.76 | S 31,433.32 | $ 18,271.02 | $ 1,238,341.01 | $ 26,532.56 | $ 23,745.30
Reedville Elementary School S 32,444.64 | S - S - S 8,126.57 | S 15,707.10 | $ 412.72 | $ 690.00 | S 875.75 | § 702.50
Patterson Elementary School S - S - S - S 514.03 | $ 369.30 | $ 883.33 | S 369.30 | $ 369.30 | $ 894.03
Lincoln Street Elementary School S 31,241.00 | $ - S 31,078.00 | $ - S 6,304.30 | $ 9,360.30 | $ 369.30 | $ 369.30 | $ 380.00
Eastwood Elementary School S 186,807.68 | S - S 235,047.14 | $ 105,306.20 | $ 94,825.49 | S 8,219.95 | S 67,066.83 | S 43,531.37 | $ 14,640.66
Farmington View Elementary School S 24,354.91 | $ 281.00 | $ 4,056.00 | $ 113,370.47 | $ 84,157.97 | $ 649.30 | $ 45,451.75 | $ 24,430.02 | $ 31,134.48
Jackson Elementary School S 192,894.38 | S - S 883.75 | $ 38,812.65 | $ 24,777.54 | $ 8,121.01 (S 6,675.92 | S 165,208.17 | $ 268,435.20
Tobias Elementary School S 33,489.83 [ $ - S 140.00 | S 3,640.00 | $ 14,368.70 | $ 140.00 | $ 3,031.70 | $ 21,967.86 | $ 10,491.35
Groner K-8 School S 18,197.80 | S - S 350.00 | $ 105,590.60 | $ 76,665.76 | $ 350.00 | $ 28,049.63 | $ 13,075.71 | $ 25,381.72
Lenox Elementary School S 45,333.13 | $ - S 840.00 | $ 4,000.00 | $ (9,450.00)| $ - S 9,976.92 | S 8,261.87 | S 95,026.48
McKinney Elementary School S 151,270.24 | $ 20,965.20 | $ 12,958.12 | S 35,680.92 | $ 47,899.11 | $ 123,230.75 | $ 16,645.30 | $ 491,837.50 | $ 11,371.08
Quatama Elementary School S 217.00 | $ - S - S - S 8,264.30 | S 369.30 | $ 369.30 | $ 369.30 | $ 380.00
Minter Bridge Elementary School S 949,222.68 | S - S 944,621.71 | S 96,285.99 | $ 832,174.95 | $ 1,257,905.29 | $ 398,101.66 | $ 838,595.13 | $ 442,263.40
Mooberry Elementary School S 317,462.86 | $ (12.56)] $ 74,160.00 | $ 160,643.00 | S 82,541.09 | S 3,370.00 | S 121,498.26 | S 78,849.00 | S 18,559.33
North Plains Elementary School S 774,719.30 | $ 837.28 | $ 604,858.49 | $ 772,130.04 | $ 631,563.83 | $ 327,416.35 | $ 348,071.54 | $ 58,191.24 | S 314,571.80
Orenco Elementary School S - S - $ - S 514.22 | $ 369.30 | $ 883.52 | $ 369.30 | $ 369.30 | $ 894.22
New Elementary School -North Plains S  2,446,945.90 | S 13,41521 | $ 1,073,576.55 | $  1,310,751.72 | $ 827,289.41 | § 70,125.25 | §  3,185,280.27 | 5  1,561,649.46 | $  1,526,093.51
New Elementary School -South Hillsboro S 253,029.15 | S - S 102,254.60 | $ 108,126.61 | $ 51,893.59 | $ 43,085.65 | $ 18,719.25 | $ 53,097.30 | $ 16,503.70
Ladd Acres Elementary School S 118,945.54 | S - S 2,700.00 | $ 25,023.20 | $ 44,468.41 | S 16,721.04 | $ 316,053.82 | $ 696,525.73 | S 428,733.55
Free Orchards Elementary School S 217.00 | $ - S - S - S 8,264.30 [ S 369.30 | $ 369.30 | $ 369.30 | $ 380.00
WL Henry Elementary School S 1,473,088.33 | $ - S 2,168,481.12 | $ 957,186.75 | $ 988,200.11 | $ 421,063.83 | $ 473,552.39 | $ 614,433.48 | $ 433,250.03
West Union Elementary School S 30,979.00 | $ - S - S - S 4,000.00 | $ - S 867.26 | S 770.13 | $ 1,198.75
Witch Hazel Elementary School S 159.00 | $ - S - $ - S 6,148.30 | $ 369.30 | $ 369.30 | $ 369.30 | $ 1,140.00
Rosedale Elementary School S - S - S - S - S 369.30 | $ 369.30 | $ 369.30 | $ 2,421.30 | S 1,140.00
Peter Boscow/Hillsboro Online Academy S 25.00 | $ - S - S 10,608.73 | $ 35,622.48 | $ 11,573.16 | $ 11,370.31 | $ 4,828.86 | $ 4,816.53
Brown Middle School S 2,498,377.96 | S 2,900.00 | $ 10,710.58 | $ 3,529,180.00 | $ 605,165.23 | $ 279,584.78 | $ 144,325.32 | S 80,982.61 | S 62,152.01
Evergreen Middle School S 472,079.39 | S 523.59 | $ 27,793.82 | S 54,631.07 | $ 314,593.41 | $ 31,708.21 S 6,164.50 | S 1,858.52 | $ 6,963.00
Poynter Middle School S 201,445.22 | S 681.20 | $ 51,191.25 | $ 23,394.80 | $ 4,151.85 | $ 81,493.27 | $ (748.87)| $ 7,985.48 | $ 1,558.13
South Meadows Middle School S 264,024.18 | $ - S - S - S 11,868.00 | $ - S - S - S -
Miller Education East Campus S - S - $ - $ - $ - $ - $ - $ - $ -
Century High School S 180,213.25 | $ - S 368,960.00 | $ 59,532.77 | $ 7,451.50 | S 14,348.40 | $ 12,417.50 | $ 6,616.45 | S 4,918.55
Glencoe High School S 4,708,499.73 | $ (260,510.14)| $ 3,100,333.58 | $ 2,145,115.79 | $ 760,146.40 | $ 148,725.79 | $ 301,019.20 | $ 4,231.49 | S 86,932.84
Liberty High School S 863,414.41 | S - S 461,138.38 | $ 114,635.50 | $ 26,525.05 | $ 79,334.00 | $ 16,366.09 | $ 1,454.79 | $ 210.00
Hillsboro High School S 3,125,794.48 | S 1,051.35 | $ 1,556,465.98 | S 563,714.69 | $ 506,549.53 | $ 72,107.39 | S 53,387.17 | S 82,883.42 | S 70,366.84
Miller Big Picture $ 46,151.98 | $ - $ 3,000.00 | $ 21,560.00 | $ 4,654.00 | $ - $ 2,649.45 | $ - $ -
Pathways Center S 70,255.67 | $ - S 11,700.00 | $ - S 145,712.51 | $ 32,531.50 | $ 59,024.00 | $ 8,310.50 | $ 10,199.04
Energy Projects Rebates & Incentives S - S - S - S - S - S - S - S - S -
District Tech Plan Device Purchase S 2,068,980.20 | S - S - S 93,808.28 | $ 109,910.14 | S 309,364.51 | $ - S - S -
Property Purchase S - S - S - S - S - S - S - S - S -
Safety/Security S - S - $ - $ - $ - $ - $ - $ - $ -
Green Energy Tax (GET) Project Budget S - S - S - S - S - S - S - S - S -
$31,608,006.81 $190,507.37 $14,431,814.51 $14,538,939.35 $9,120,394.44 $4,159,535.26 $7,418,246.30 $5,477,024.21 $6,884,354.12

$302,638,097.87

$302,828,605.24

$317,260,419.75

$331,799,359.10

$340,919,753.54

$345,079,288.80

$352,497,535.10

$357,974,559.31

$364,858,913.43

asof Feb. 28,2021





