SYHillsboro

A 1 School District Bond

HILLSBORO SCHOOL DISTRICT
CITIZENS’ BOND OVERSIGHT COMMITTEE
AGENDA
SEPTEMBER 23, 2021
5:30PM -7:00 PM
MCKINNEY ELEMENTARY SCHOOL MEDIA CENTER

5:00-5:30 — Tour of new gymnasium and Dinner
Meeting starts at 5:30

1. Welcome — Committee Chair Matt Buckingham
2. Review of Summer 2021 Construction Projects — Adam Stewart
3. Discuss Summer 2022 Construction Projects — Adam Stewart

4. Discussion of 1.5% Green Energy Technology Requirement and HSD’s Plan to
Comply — Adam Stewart

5. Review Current Financial Statements

Next Meeting Dates:

December 16, 2021

REMINDER — MASKS ARE REQUIRED AT ALL HSD FACILITIES
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2022 Projects Matrix - Cornerstone Permit Tracking

Design

Land Use

Permit

Bid-Award

Pre-Construction

DRAFT: 9/8/21 Construction
Closeout
2021 2022
# |Project Name Cornerstone PM AJE Contractor - (.;MIGC /Hard Bid Date Construction Substant_lal A N M(J|J|A|S|O|N
Bid Start Date | Completion
1 |Butternut Public Improvements - Emil / Rick AKS Hard Bid TBD 6/20/22 8/19/22
Southview Street
ES 29 - Phase 2 Emil DLR, AKS Hard Bid / TBD 10/21/21 11/1/21 6/30/23
3 |Groner School Window Replacement John Mahlum/PRC Hard Bid TBD - 6/20/22 8/19/22
November
. . Corbin Spec, Design-Build - .
4 |Hare Field Water Pipe Replacement John / Luke Estimate Needed Contractor - CM/GC / Hard Bid TBD 6/20/22 8/19/22
5 |Glencoe Home Run Fence Luke / CW N/A Quote / Dick's E. Fence 9/10/21 10/4/21 12/17/21
6 |[Liberty Ag, Solar Aray Emil / Mary DLR Hard Bid 2/24/21 6/20/22 8/19/22
7 |Miller East Security Fencing Luke / CW N/A Quote / Dick's E. Fence TBD TBD TBD
8 [Mooberry Lobby Terminal Unit Jim / John TBD Hard Bid TBD 6/20/22 8/19/22
9 [North Plains ES Window Replacement John Mahlum/PRC Hard Bid NTBD y 6/20/22 8/19/22
ovember
10 |Orenco Fencing Luke / CW N/A Quote / Dick's E. Fence 9/10/21 6/20/22 8/19/22
11 [Security Trio Fred / John Reece Hard Bid TBD 6/20/22 8/19/22
12 |South Meadows Upgrade Electrical John / Luke PAE/Process Hard Bid TBD 6/20/22 8/19/22
Service/Generator, Hallway Colors
13 |Tobias Bus Drop Off Mary/Rick AKS Hard Bid 1/27/22 6/20/22 8/19/22
Transportation Improvements -Roofing,
14 |HVAC, DDC, Upgrade Electrical Casey / Rick BBL/Tremco Hard Bid 2/7/21 6/20/22 8/19/22
Service/Generator (On Walnut)
15 |West Union ES Window Replacement John Mahlum/PRC Hard Bid TBD - 6/20/22 8/19/22
November
16 |Witch Hazel Roofing Casey / Rick Tremco Hard Bid TBD 6/20/22 8/19/22
17 |Vestibules - Groups 3 & 4 John / Luke Process PDX Hard Bid aoD- 6/20/22 8/19/22
18 |Security Glass Film Luke / CW N/A Hard Bid TBD 6/20/22 8/19/22

19

TBD
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1.5 Percent for Green Energy Technology/Woody Biomass Energy Technology:
For Public Bodies Constructing New Buildings or Renovating Existing Buildings

Q: What is the requirement? When did the requirement start and how has it changed?

A: ORS 279C.527 states that a public body will spend 1.5% of the total contract price of a building on green
energy technology (GET) or woody biomass energy technology (WBET).

HB 2620 (2007) established the requirement for a public body to spend 1.5% of the total contract price of a
building on solar technology. Some additions/modifications that are now part of the requirement include:

e SB1533(2012) amended the law to include geothermal technology beginning Jan. 1, 2013.

e HB 3169 (2013) added requirements for green energy technologies installed at an alternate site and
specified reporting requirements.

e HB 2987 (2015) modified requirements for holding unspent funds in an identified account, however
those funds must still be spent on a future building project.

e HB 3329 (2015) modified the minimum geothermal source temperature for K-12 public schools.

e SB 634 (2017) added woody biomass energy technology as an alternative to meet the green energy
technology requirement.

Q: Who must comply with the requirement?
A: All public bodies in Oregon must comply with the 1.5% requirement for GET/WBET.

Public bodies include state agencies, cities, counties, local service districts, and special government bodies
including school districts, education service districts, community college districts, and public corporations
created by state statute. Members of the Oregon University System are exempt from the requirement.

Q: Which buildings must comply with the requirement?

A: The requirement applies to any new public building with construction costs more than $1,000,000. The
requirement also applies to any existing building that is being renovated where the construction costs
exceed $1,000,000 and 50% of the insured value of the building. The building must be owned or controlled

by a public body and either used for conducting public business or occupied by employees of the public
body.

Q: Which technologies meet the green energy technology (GET) requirement?

A: ORS 279C.527 defines green energy technology as:

e Solar technologies, such as photovoltaic and solar thermal;
1.5% for GET/WBET February 2018 — Page 1 Oregon Department of Energy



e Passive solar and day lighting systems that reduce whole building energy use by 20% or more; and

e Geothermal systems that use geothermal source temperatures of 140° F or more to provide heating
or make electricity. Geothermal systems installed in K-12 school buildings may use a source
temperature of 128° F or more. Ground source heat pumps do not meet the requirement.

Q: What is woody biomass energy technology (WBET) alternative?

A: Woody biomass energy technology is allowed as an alternative to solar or geothermal green energy
technology. It is defined as a space or water heating system or a combined heat and power system that:

e Uses a boiler with a lower heating value combustion efficiency of at least 80 percent.

e Uses fuel material from trees and woody plants that is a by-product of forest management,
agriculture, ecosystem restoration or fire prevention or related activities.

e Does not use for fuel wood pieces that have been treated with creosote, pentachlorophenol,
chromated copper arsenate or other chemical preservatives,

e Does not use municipal solid waste, construction and demolition waste, or other industrial wood
waste.

Q: Are “soft costs” included in the total contract price? Is the 1.5% to be spent calculated only on the
“hard costs”?

A: All costs are included if they are a part of the public improvement contract. This would include
contractor’s contingency, contractor fees, bonds and insurance, architectural, engineering, and permitting
fees, the cost to construct a building including building systems, interior finishes, site infrastructure,
connections to existing utilities, landscaping, and sidewalks and parking lots built for the use of the building.

Q: Can building owners purchase “green power” from a utility to satisfy the requirement?

A: No. The purchase of green power or Renewable Energy Certificates does not meet the requirement.
Also, the energy supplied by the system must be used at the building site.

Q: How do public bodies report and show that they have met the requirement?

A: The law requires all public bodies to report to the Oregon Department of Energy. Reporting must be
completed for projects for which GET/WBET is determined to be appropriate and for projects for which
GET/WBET is determined to be inappropriate.

After completing the design of the GET/WBET technology and prior to its installation, public bodies must
submit details about the technology design into the 1.5% GET/WBET reporting form on the ODOE website:
http://greenenergytechnology.odoe.state.or.us/.

If a public body determines that GET/WBET is inappropriate, it must ask for a review from the technical
review panel (TRP) and report the panel’s recommendation along with the public body determination into
the 1.5% GET/WBET reporting form.
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Q: What if a building owner considers a GET/WBET system inappropriate for a particular building? For
example, if the building is shaded by a larger building, blocking access to the sun, or there is no
geothermal source or nearby woody biomass supply for the building.

A: The law allows for locating the system at an alternative location provided the offsite location meets
certain requirements. The energy produced at either location must be used at the building site. Any public
body planning to use an alternate location has to request a review from the panel and provide the required
documentation. The public body submits in writing the reasons for the decision, including site details, why
an off-site location is preferred, and the cost of the GET/WBET system installed off-site compared to
installing it onsite. The panel reviews the owner’s assessment and offers its recommendation in writing.
Cost-effectiveness is not a basis for determining GET/WBET inappropriate.

If the public body considers GET/WBET inappropriate both onsite and offsite, the public body must submit
its reasoning to the panel. The TRP will consider the documentation provided by the public body and
determine whether it agrees or disagrees with the assessment. If the panel disagrees with the public body’s
assessment, it can make a recommendation to the public body that the GET/WBET should be installed.

Q: What type of questions will the technical review panel address?

A: The purpose of the technical review panel is to analyze the technical feasibility of installing a GET/WBET
system at a building site or an alternate site. Its role is not to review legal questions about the statute or
rules.

Q: What if a public body has approved funding to build several projects and wants to consolidate funds
from one or more projects to be used at the best location for the technology? Is that allowed?

A: If a public body wishes to combine 1.5% monies from one or more projects to be used at an optimal
location or to make the combined installation more cost-effective, the public body must justify their
decision and submit the documentation to the TRP. The panel will review the documents and provide a
recommendation to the public body. When a public body provides detailed and substantiated
documentation, the TRP is likely agree with the public body and recommend the consolidation of funds.

Q: Who makes up the technical review panel and how does a public body contact the panel?

A: Among others, the panel includes a professional engineer or architect, a member of a public body, a
solar, geothermal, and a woody biomass technical expert and is chaired by an ODOE employee.

A public body may request a technical review by contacting Rob Del Mar at the Oregon Department of
Energy, 503-302-7027 or robert.delmar@oregon.gov.

Q: What if the public body disagrees with the technical review panel’s recommendation?

A: The public body should review the panel’s recommendations before making a final decision whether or
not to install GET/WBET. The public body then reports its decision along with the recommendation of the
review panel to the GET/WBET reporting form http://greenenergytechnology.odoe.state.or.us/.
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ODOE will include the public body’s determination and the technical review panel recommendation in its
annual report to the Legislature.

Q: If a public body makes a final decision that the technology is inappropriate for the building, does this
complete the process?

A: The public body must report its decision not to install a GET/WBET system into the 1.5% GET/WBET
reporting form http://greenenergytechnology.odoe.state.or.us/. The public body must provide the reason

it found GET/WBET inappropriate and also provide the recommendation of the technical review panel. If no
state funds are included in the total contract price, there is no further requirement.

However, if state funds are included in the construction/renovation funding, the public body must spend
1.5% of the total contract price on the next project that it builds and also must report the current project
and the unspent amount in the 1.5% GET/WBET reporting form. The amount not spent must be added to
1.5% of the total project cost of the future building for installation of GET/WBET. The aggregated amount
spent must be reported at the time of the next project construction.

Q: Does the public body only have to spend 1.5 percent of the state-funded portion of the current
contract on the future project?

A: The amount to be added to the next project must be 1.5% of the total contract price, not just the state-
funded portion.

For information about 1.5 % for Green Energy Technology: http://www.oregon.gov/energy/energy-

oregon/Pages/GET.aspx
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Management Group, Inc.

EXECUTIVE SUMMARY of Overall Project Budgets by Site

Hillsboro School District
2017 Capital Improvement Program

Fund 417/420 8/31/2021
A B
School/Site Current
Budget
1 |Century $ 12,617,852
2 |Glencoe $ 42,565,959
3 |HillHi $ 36,439,234
4 |Liberty $ 9,033,259
5 |Brown $ 17,279,602
6 |Evergreen $ 22,519,822
7 |Poynter $ 18,820,732
8 [South Meadows $ 1,861,011
9 |Brookwood Replacement $ 37,664,685
10 |Butternut Creek $ 6,387,101
11 |Eastwood $ 11,207,244
12 |Farmington View $ 6,834,486
13 |Free Orchards $ 1,003,338
14 |Groner $ 4,951,233
15 |Imlay $ 1,308,621
16 |Indian Hills $ 5,785,431
17 |Jackson $ 7,564,405
18 |Ladd Acres $ 12,508,056
19 |Lenox $ 6,404,353
20 |Lincoln Street $ 1,138,722
21 Minter Bridge $ 8,405,136
22 |Mooberry $ 12,865,297
23 |North Plains $ 11,146,187
24 |Orenco $ 1,173,764
25 |Patterson $ 1,022,252
26 |Quatama $ 975,911
27 |Reedville $ 12,109,314
28 |Rosedale $ 950,633
29 |Tobias $ 2,623,637
30 |W.L. Henry $ 12,133,511
31 [W.V. McKinney $ 9,866,048
32 |West Union $ 5,799,770
33 |Witch Hazel $ 1,244,251
34 |Atfalati Ridge ES $ 35,754,104
35 [New ES #29 South Hillsboro $ 38,587,500
36 |Miller Ed East $ 85,090
37 [Miller Big Picture (David Hill) $ 4,034,746
38 |PathwayCenter $ 3,816,250
39 |Peter Boscow $ 1,920,389
40 |New Satellite Transportation Building $ 19,230,221
41 |Transportation Building $ 772,875
42 |Transportation Bus Cameras $ 417,426
43 |Administration Building $ 1,052,380
44 |Facilities Building $ 786,742
45 |Hare Field $ 217,404
46 |Technology - Infrastructure $ 18,432,500
47 |Bond Issuance Cost $ 1,775,452
48 |District Costs $ 14,683,016
49 |Energy Incentives $ -
50 |Language Arts Curriculum $ 2,068,981
51 [1:1 Project $ 7,000,000
52 |G.E.T Project $ 1,690,792
53 [Technology - Classrooms Dst Wide $ 3,047,850
54 |Program Contingency A (Prem & Int) $ 2,740,952
55 |Program Contingency B (Prem & Int) $ 766,540
56 |Program Contingency C - Maint. $ 814,954
57 |OSCIM Grant $ 8,000,000
58 |2017 Bond Program Totals $ 511,907,021




All Feeders Program Budget for Bond 2017

as of Aug. 31, 2021

Hillsboro School District ¢ JHillsboro DRAFT
toraLusp  Grou DEd Fund 417/420 417 or 420.4150.0xx.
Accnt Current Committed Uncommitted Remaining to be Current

No. School Scope Year Code Jurisdiction Contractor PM Architect Project Budget to Date Paid to Date Budget Paid % Paid

TI/DAS
1 |Century safety & Security 2018/2019 610.910 City MD/LOS | Vanderzanden | $  643,246.00 | $  768,246.00 [ $  757,188.84 | $ 697,188.84 | $ 11,057.16 | $ 60,000.00 90.8% | signed 12/20/2017
2 |Century CTE 2019 610.908 City Five Star MD BLRB S 3,500,000.00 | S 3,624,480.00 | $ 3,624,479.68 | S 3,624,479.68 | 032s - 100%  signed 2/1/2018
3 [Century Upgrade HVAC Cancelled 610.907 City N/A N/A N/A $ 111,049.00 | $ - $ - $ - $ - $ - 0% 0
4 |Century Roofing 2020 610.906 City Synder RC wTl S 271433500 | $  1,441,737.00 | $  1,441,736.80 [ $  1,441,736.80 | $ 020 [ - 100%  signed 7/5/18
5 |Century Technology - Classrooms 610.912 City N o B S 1,099,139.00 [$ 69422300 |$  694,222.49 | $ 694,222.49 | $ 0513 - 100.0% | signed 12/5/2017
6 |Century FFE 2021 610.913 City S 816249.00 | 1,206,249.00 | $  1,222,930.46 [ §  1,222,930.46 | $ (16,681.46)| $ - 101.4% signed 1/12/2018
7 _|Century New Turf/Lights 2019 610.902 City Be::‘a;::;ov BV AKS $ 233333400 [$ 299475100 | $  2,994,750.93 [ $  2,994,750.93 | $ 0073 - 100.0% | signed 4/2/18
8 |Century Maintenance 2020 2020 610.962 Bernhardt Golf ow $ - |$ 34316600 |$  343,166.00 | $ 343,166.00 | $ - s - 100.0% |signed 9/4/18
9 [Century Maintenance DDC Controls 610.970 City il ow $ - s 15,000.00 | § 13,707.00 | § 9,397.00 [ § 1,293.00 | $ 4,310.00 62.6% signed 9/30/19
10 |Century EIFS Repair 2021 610.925 City 2KG MD PRC S - [s 1,50000000 [ s 93462184 [S 631,20891 [ 565378.16 | $ 303,412.93 42.1% signed 2/11/2020
11 [Century Mintenance 2021 2021 610.963 City B - s 30,000.00 | $ 28,626.00 | $ - s 1,374.00 | $ 28,626.00 0.0%
13_|Glencoe Safety & Security 2018/2019 612.910 City Reece/DAS T)/DAS S 47037400 S 76357200 |$  728,668.15 | $ 640,861.51 | $ 34,903.85 | $ 87,806.64 83.9% signed12/20/2017
14_|Glencoe CTE 2019 612.908 City LCG Pence A BLRB S 3,500,000.00 | $  2,553,943.00 | §  2,553,942.09 [ §  2,553,942.09 | $ 091 [ - 100% signed 2/1/2018
15_|Glencoe dditi 2019 612.901 City LCG Pence IA BLRB S 22,990,456.00 | 34,098,418.00 | $ 33,809,548.27 | S 33,725294.78 [ S 288,869.73 | $ 84,253.49 98.9% signed 2/1/2018
16 |Glencoe Technology - Classrooms 612.912 City oeTe/couvel B $ 120944400 | $  654,259.00 | $  654,25837 | $ 654,258.37 | $ 063 s - 100.0% | signed 12/5/2017
17_|Glencoe FFE 2021 612.913 City S 80830200 [$ 1,63302.00 [$ 1,109,965.68 | S  1,109,965.68 | $ 53,336.32 | $ - 95.4% signed 1/12/2018

mh: If
18 |Glencoe New Turf/Lights 2018 612.902 City Be;,e:::? o™ AKS S 233333300 [$ 263962400 | $  2,639,623.49 [ $  2,639,623.49 | $ 0513 - 100.0% | signed 12/4/2017
19 |Glencoe Maintenance 2018 2018 612.960 City Stagecraft,NU ow BBL s - | 526089.00 | $ 52608814 | $ 526,088.14 | $ 086 [ $ - 200.0% signed 6/18/18
20 |Glencoe Maintenance DDC Controls 2019-21 612.970 City Ecc ow S - s 41,752.00 | $ 41,752.00 | $ 41,752.00 | $ - s - 100.0%| signed 3/1/19
21 _|Glencoe 2021 2021 612.963 NU ow $ - s 12500000 [$ 10800750 [$ 6,681.50 | $ 16,992.50 | $ 101,326.00 66.8%signed 5/6/21
23 [HilHi Safety & Security 2019 620.910 City Reece Trio NIS S 56887100 S 97887100 [$  904,623.85 | $ 866,234.10 | $ 74,247.15 | $ 38,389.75 88.5% signed 4/20/18
24_[HilHi CTE 2019 620.908 City LCG Pence MD BLRB S 3,500,000.00 | $ 2,506,390.00 | $ 2,506,389.48 [ §  2,506,389.48 | $ 0525 - 100% signed 2/1/2018
25 |HilHi Upgrade 2019 620.901 City LCG Pence MD BLRB $ 17,328,526.00 | $ 27,378,526.00 | $ 27,146,072.07 | $  26941,31827 | $ 23245393 | $ 204,753.80 98.4% signed 2/1/2018
26 |HilHi Technology - Classrooms 620.912 City oeTe/couvel B $  1,007,841.00 | $  782,797.00 | $  782,796.21 | $ 782,796.21 | $ 079 s - 100.0% | signed 12/5/2017
27 _[HilHi FFE 2021 620.913 City McD /SB S 66057100 S 113652100 [ $ 1,093,758.38 | S  1,093,758.38 | $ 42,762.62 | $ - 96.2%|signed 1/12/2018
mh: If
28 [HilHi New Turf/Lights and Track 2018 620.902 City Be;,e:::? o™ AKS $ 415659200 [ $  3,106,160.00 | $ 3,106,159.41 [ $  3,106,159.41 | $ 059 |3 - 100.0% | signed 12/4/2017
29 [HilHi Maintenance 2018 2018 620.960 City NU cow B - | 16830500 |$ 16830428 [ $ 168,304.28 | $ 072 - 200.0% signed 6/18/18
30 [HilHi Maintenance DDC Controls 2019-21 620.970 City Ecc ow S - s 41,999.00 | $ 41,999.00 | $ 41,999.00 | $ - s - 100.0%| signed 3/1/19
31 [HilHi 2020 2020 620.962 City $ - s 31966500 [ s 319664.10 [ S 319,664.10 | § 090 [ 5 - 300.0%
32 [HilHi Maintenance 2021 2021 620.963 S - s 20,000.00 | $ 16,057.00 | $ - s 3,943.00 [ $ 16,057.00 0.0%
Reece/DAS TI/DAS

34 |Liberty safety & Security 2018/2019 614.910 City Corp Inc LoS MD/LoS KV S 548099.00 [$  998,099.00 |$  973,010.95 | $ 913,010.96 | $ 25,088.05 | $ 59,999.99 91.5% signed 12/20/2017
35_|Liberty CTE 2019 614.908 City Corp Inc. MD BLRB S 350000000 [ S 4348,239.00 [ $ 4,348,238.03 [ S 4,348,238.03 [ $ 097 [ s - 100%  signed 2/1/2018
36_|Liberty Roofing 2020 614.906 City Umpgqua RC wTl S 104,089.00 | $ 48,399.00 | $ 48,399.00 | $ 48,399.00 | $ - [ - 100%  signed 7/5/18
37_|Liberty Chiller 2019 614.907 City Trane/McKin MD McKinstry | $ 95721100 | §  1,267,447.00 | $  1,267,446.65 | 5 1,267,446.65 | $ 035 [ 5 - 100%  signed 7/5/18
38 _|Liberty Technology - Classrooms 614.912 City e B $ 97017800 |$ 58334200 |$ 583341913 583,341.91 | $ 0093 - 100.0% | signed 12/5/2017
39 |Liberty FFE 2021 614.913 City S 782,093.00 | $  1,267,093.00 [ $ 1,321,869.41 [ $  1,321,869.41 | $ (54,776.41)] $ - 104.3% signed 1/12/2018
40 |Liberty Maintenance 2018 2018 614.960 City Beynon I S - |s 13422000 |$ 13422819 134,228.19 | $ 081 s - 100.0% signed 6/18/18
41 |Liberty Maintenance 2019 2019 614.961 City beynon/Canyon/Kigore P S - |s 18747300 S 18747253 [$ 187,472.53 | $ 047 s - 300.0% signed 2/6/2019
42_|Liberty 2020 Pixellot 2020 614.962 City ATS ow s - s 28,938.00 | $ 28,938.00 | $ 28,938.00 | $ - s - 100.0% signed 10/19/20
43 |Liberty Maintenance 2021 2021 614.963 ow S - |s 17000000 | $  145867.51[$ 982851 [ $ 24,132.49 | $ 136,039.00 49.1% signed 3/10/2021
45 |Brown Safety & Security 2018/2019 506.910 City Reece Trio JA/Trio NIS $ 368,845.00 | $ 478,845.00 | $ 442,768.95 | $ 409,302.51 | $ 36,076.05 | $ 33,466.44 85.5%|signed 12/20/2017
46_|Brown |improvements 2019 506.901 City P&C RC Soderstrom | $  8,120,672.00 | $ 15,218,672.00 | $ 1518391926 | $  15,180,679.26 | $ 34,7574 | $ 3,240.00 99.8% signed 2/2/2018
47_[Brown Boiler Replacement 2018 506.920 City Ameresco I Ameresco | S 587,447.00 | S 52695400 [ $  526,953.03 | $ 526,953.03 | $ 097 [ s - 100.0% | signed 12/4/17
48 |Brown Technology - Classrooms 506.912 City oeTe/couvel B $ 46615700 | $ 35495300 | $  354,95261 | $ 354,952.61 | $ 039 s - 100.0% | signed 12/5/2017
49 [Brown FFE 2020 506.913 City S 364,017.00 S 684017.00 [$  703,358.28 | $ 703,358.28 | $ (19,341.28)] $ - 102.8%signed 1/12/2018
50 |Brown Maintenance 2019 2019 506.961 City PSI ow $ - s 8,511.00 [ $ 851098 | $ 851098 | $ 0025 - 100.0% signed 5/23/19
51 |Brown 2021 2021 506.963 Dicks ow $ - s 7,650.00 | § 7,650.00 | § 7,650.00 | § - [ - 100.0% signed 4/19/21
53 [Evergreen Safety & Security 2019 508.910 City Reece/DAS2 T S 35608300 S  541,083.00 [$  516233.74$ 516,233.74 | $ 24,849.26 | $ - 95.4% signed 4/20/18
54_|Evergreen |Improvements/Addition 2019 508.901 City P&C cc Soderstrom | $  23,810,447.00 | $ 21,173,750.00 | $ 21,173,749.81 | $  21,173,749.44 | § 019 037 100% |signed 2/2/2018
55 |Evergreen Technology - Classrooms 508.912 City T el JB $ 540,834.00 | $ 368,536.00 | $ 368,535.29 | $ 368,535.29 | $ 071|$ - 100.0% |signed 12/5/2017
56 _|Evergreen FFE 2020 508.913 City McD /SB S 42352100 S 42352100 [$  370,614.98 | $ 370,614.98 | $ 52,906.02 | $ - 87.5% | signed 1/12/2018
57 |Evergreen DDC Controls 2019-21 508.970 City ECC ow $ - s 12,932.00 [ § 12,932.00 [ § 12,932.00 [ § - [ - 100.0%| signed 3/1/19

TI/DAS
59 |Poynter Safety & Security 2018/2019 512.910 City Reece/DASZ/Trio IA/Trio NIS S 41096300 |$  480,963.00 |  437,27695 | S  405926.95 | $ 43,686.05 | $ 31,350.00 84.4%signed 12/20/2017
60 |Poynter |improvements 2019 512.901 City P&C cc Soderstrom | $ 19,074,319.00 | $ 17,304,319.00 | $ 17,28844234 | $  17,282,922.34 | § 15,876.66 | $ 5,520.00 99.9%|signed 2/2/2018
61 |Poynter Technology - Classrooms 512.912 City oo B S 52826200 [$ 36584500 | $  365844.55 | $ 365,844.55 | $ 045 | s - 100.0% | signed 12/5/2017
62_|Poynter FFE 2020 512.913 City McD /SB S 38110500 [ S 66110500 [$  652,190.56 | $ 652,190.56 | $ 891444 [ $ - 98.7% signed 1/12/2018
63_|Poynter Maintenance DDC Controls 2019-21 512.970 City ECC ow $ - s 8,500.00 | $ 8,500.00 | $ 8,500.00 | $ - [ - 100.0%| signed 3/1/19

TJ/DAS
65 |South Meadows |[safety & Security 2018/2022 514.910 City Reece/DAS/Tro JA//Trio NIS S 36884500 [$ 52884500 |$  492,419.09 | $ 44191455 | $ 36,425.91 | $ 50,504.54 83.6%signed 12/20/2017
66 |South Meadows [Roofing - cancelled City $ 73,591.00 | $ - S - S - S - $ - 0.0% 0
67 |South Meadows |Electrical upgrade 2022 514.901 City S 207,077.00 | $ _ 207,077.00 [ § - s - |'s 20707700 - 0.0%|signed 3/29/21
68 |South Meadows |Technology - Classrooms 514.912 City oo B S 404,667.00 [ $  401,212.00 [$  401,211.70 | $ 40121170 | $ 030 s - 100.0% | signed 12/5/2017
69 [South Meadows |[FFE 2020 514.913 City S 370549.00 S 695549.00 [$  737,436.70 | $ 737,436.70 | $ (41,887.70)[ $ - 106.0% signed 1/12/2018
70 |South Meadows |Maintenance DDC Controls 2019-21 514.970 City ECC cw $ - $ 28,328.00 | $ 28,328.00 | $ 28,328.00 | $ - $ - 100.0% | signed 3/1/19
72_|Brookwood 2019 122.903 City LCG Pence EH DLR S 41,993,410.00 | $ 37,660,014.00 | $ 37,471,915.08 [ §  37,310,186.87 | $ 188,098.92 | $ 161,728.21 99.1% signed 12/4/2017
73_[Brookwood Maintenance DDC Controls 2019-21 122.970 City ECC ow S - s 4,671.00 | $ 4,671.00 | $ 4,671.00 | $ - s - 100.0%| signed 3/1/19
74_|Butternut Creek |[safety & Security 2021 125.910 County Reece/DAS3 T S 20050100 [ 40850100 [$  314,543.89 | $ 162,263.19 | $ 93,957.11 | $ 152,280.70 39.7%|Signed 6/4/18
75_|Butternut Creek |improvements & Drop Off/Modular 2021/2022 125.901 County Partech EH Mahlum | $  2,963,357.00 | $ 5033,357.00 | § 448715635 | S  2,511,684.17 | S 54620065 |$  1,975472.18 49.9%|signed 12/9/2019 si
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125,000.00
124,480.00

(111,049.00)

(1,272,598.00)

(404,916.00)
390,000.00

661,417.00

343,166.00
15,000.00
1,500,000.00
30,000.00
293,198.00
(946,057.00)
11,107,962.00

(555,185.00)
355,000.00

306,291.00
526,089.00
41,752.00
125,000.00
410,000.00
(993,610.00)
10,050,000.00

(225,044.00)
475,950.00

(1,050,432.00)
168,305.00
41,999.00
319,665.00
20,000.00

450,000.00
848,239.00
(55,690.00)
310,236.00

(386,836.00)
485,000.00
134,229.00
187,473.00

28,938.00
170,000.00
110,000.00

7,098,000.00
(60,493.00)

(111,204.00)

320,000.00
8,511.00
7,650.00

185,000.00

(2,636,697.00)

(172,298.00)
12,932.00

70,000.00
(1,770,000.00)

(162,417.00)
280,000.00
8,500.00

160,000.00
(73,591.00)

(3,455.00)
325,000.00
28,328.00
(4,333,396.00)
4,671.00
208,000.00
2,070,000.00
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76 _|Butternut Creek |[Playgrounds 2018 125.915 County Cas Rec/NW Play/5-Star LH 3 S 189,000.00 | $  290,885.00 [ $  290,884.92 [ $ 290,884.92 | $ 0.08]$ - 100.0% [signed 12/5/17 $ 101,885.00
77 _|Butternut Creek |Domestic Pipe Replacement 2020 125.921 County Five Star EH $ 311,261.00 | $ 338,567.00 | $ 338,566.80 | $ 338,566.80 | $ 0.20 | $ - 100.0% |Signed 1/16/2020 | $ 27,306.00
78 [Butternut Creek |Technology - Classrooms 125.912 County OFTC/coW/Dell B $ 340,760.00 | $ 143,255.00 | $ 143,254.49 | $ 143,254.49 | $ 051|$ - 100.0% [signed 12/5/2017 | $ (197,505.00)
79 |Butternut Creek |[FFE 2018 125.913 County McD /SS KR N/A $ 205,493.00 | $ 168,841.00 | $ 168,840.95 | $ 168,840.95 | $ 0.05 | $ - 100.0% |signed 12/4/17 $ (36,652.00)
80 |Butternut Creek |[Maintenance DDC Controls 2019-21 125.970 County ECC ow $ - s 3,695.00 [ $ 3,695.00 [ $ 3,695.00 [ $ - s - 100.0% | signed 3/1/19 $ 3,695.00
82 |Eastwood Safety & Security 2019 160.910 City Reece/DAS3 T $ 27815400 [$  428154.00 | $  366,567.59 | $ 366,567.59 | $ 61,586.41 | $ - 85.6%signed 4/20/18 $ 150,000.00
83 |Eastwood New Gym/Play/Mod 2019 160.901 City Five Star LH Mahlum $  4,868,820.00 | $ 7,713,820.00 | $  7,695,506.19 | $ 7,692,988.38 | $ 18,313.81 | $ 2,517.81 99.7% |signed 3/9/2018: sig| $ 2,845,000.00
84 |Eastwood Roofing 2020 160.906 City Umpqua RC il $  1,013,332.00 [ $  1,073,436.00 | $ 1,073435.10 | $  1,073,435.10 | $ 090 | $ - 100.0% signed 10/4/2018 | $ 60,104.00
85 |Eastwood Parent/Bus Drop-off Improvements 2018 160.900 City Kerr T 3 $ 74418800 [ $  1,325108.00 [ $ 1,325107.31 |$  1,325107.31 | $ 0.69 | $ - 100.0% signed 12/4/2017 | $ 580,920.00
86 |Eastwood Technology - Classrooms 160.912 City pemionas 1B $  337,597.00 | $  209,317.00 [ $  209,316.45 | $ 209,316.45 | $ 055 | $ - 100.0% [signed 12/5/2017 | $  (128,280.00)
87 |Eastwood FFE 2019 160.913 City McD /SS/SB KR $ 24464000 [ $  229,980.00 | $  229,979.02 | $ 229,979.02 | $ 098 |$ - 100.0% [signed 1/12/2018 | $ (14,660.00)
88 |Eastwood i 2018 2018 160.960 City Dst DP BBL $ - |$ 18742900 |8 18742812 % 187,428.12 | $ 088 $ - 100.0% |signed 6/18/18 $ 187,429.00
89 |Eastwood Maintenance DDC Controls 2019-21 160.970 ECC aw S - |3 40,000.00 | $ 40,000.00 | $ 40,000.00 | $ - |3 - 100.0% |signed 4/9/19 $ 40,000.00
91 |Farmington View [safety & Security 2021 164.910 County Reece/DAS3 $  196,796.00 [ $  404,796.00 | $  347,337.76 | $ 159,192.12 | $ 57,458.24 | $ 188,145.64 39.3% [Signed 6/4/18 $ 208,000.00
92 |Farmington View |Improvements & Drop Off 2021 164.901 County Emerick A Mahlum | $  2,369,332.00 [ $  5214,332.00 | $ 5118527.83 | $  2,716,488.27 [ $ 95,804.17 | $ 2,402,039.56 52.1% [signed 12/9/2019 sif $  2,845,000.00
93 [Farmington View [HVAC/Boiler/DDC 2020 164.907 County McKinstry MD S 993,255.00 | $ 39,751.00 | $ 39,751.00 | $ 39,751.00 | 000 $ - 100.0% [signed 2/7/2020 S (953,504.00)
94 _|Farmington View |Playgrounds 2018 164.915 County Cas Rec/NW Play/5-Star RC 3) $  189,000.00 [ $  380,700.00 | $  380,699.24 | $ 380,699.24 | $ 0.76 | $ - 100.0% |signed 12/5/17 $ 191,700.00
95 |Farmington View |Technology - Classrooms 164.912 County o ohere 1B $  207,473.00 | $  114,639.00 | $ 11463839 | $ 114,638.39 | $ 061|$ - 100.0% signed 12/5/2017 | $ (92,834.00)
96 |Farmington View [FFE 2018 164.913 County McD /SS KR N/A $ 157,440.00 | $ 157,753.00 | $ 157,752.34 | $ 157,752.34 | $ 0.66 | $ - 100.0% |signed 12/4/17 $ 313.00
97 _|Farmington View |Replace 1 Double Portable 2018 164.914 County MBS / 5-Star RC 3) $  295313.00 [$  515739.00 | $ 51573869 | $ 515,738.69 | $ 031]$ - 100.0% signed 12/4/2017 | § 220,426.00
98 |Farmington View |Mai DDC Controls 2019-21 164.970 County ECC aw $ - s 6,776.00 | $ 6,776.00 | $ 6,776.00 | $ - s - 100.0% | signed 3/1/19 $ 6,776.00
100 |Free Orchards Safety & Security 2022 247.910 Cornelius Reece/DAS2 T $ 258,150.00 | $ 593,150.00 | $ 556,035.81 | $ 115,580.47 | $ 37,114.19 | $ 440,455.34 19.5% [Signed 5/22/18 $ 335,000.00
101 |Free Orchards  |Technology - Classrooms 247.912 Cornelius ﬁiﬁ%ﬁl B $ 28430400 | $  180,677.00 | $  180,676.46 | $ 180,676.46 | $ 054 | $ - 100.0% |signed 12/5/2017 | $  (103,627.00)
102 [Free Orchards  [FFE 2018 247.913 Cornelius McD /SS KR N/A $  198,827.00 [$  210,666.00 | $  210,665.15 | $ 210,665.15 | $ 0.85 | $ - 100.0% |signed 12/4/17 $ 11,839.00
103 |Free Orchards  |Maintenance DDC Controls 2019-21 247.970 Cornelius ECC w $ - s 18,845.00 | $ 18,845.00 | $ 18,845.00 | $ - s - 100.0%| signed 3/1/19 $ 18,845.00
105_|Groner Safety & Security 2021 182.910 County Reece/DAS3 T $ 21879100 [ $  468791.00 | $  402,085.83 | $ 163,032.22 | $ 66,705.17 | $ 239,053.61 34.8% [Signed 6/4/18 $ 250,000.00
106 |Groner Improvements 2021 182.901 County In-Line A Mahlum | $  2,490,170.00 [ $  3,390,170.00 | $  3,158,725.49 | $  1,756,589.72 [ $ 231,444.51 | $ 1,402,135.77 51.8% [Signed 12/9/2019 | $ 900,000.00
107 |Groner Playgrounds - cancelled 182.915 S  189,000.00 | $ - |3 - |3 - s - s - 0.0% 0[$  (189,000.00)
108 _|Groner Technology - Classrooms 182.912 County H‘z?ffn/{-wi”e B $  214487.00 | $  147,588.00 | $  147,587.67 | $ 121,048.47 | $ 0333 26,539.20 82.0%|signed 12/5/2017 | $ (66,899.00)
109 |Groner FFE 2018 182.913 County McD /SS KR N/A $  112,295.00 [ $  136679.00 | $  137,546.76 | $ 137,546.76 | $ (867.76)| $ - 100.6% |signed 12/4/17 $ 24,384.00
110 |Groner Maintenance DDC Controls 2019-21 182.970 County ECC ow S - s 8,005.00 | $ 8,005.00 | $ 8,005.00 | $ - s - 100.0% | signed 3/1/19 $ 8,005.00
111 |Groner Windows 2022 County A Mahlum | $ - |$ 80000000 $ 40,000.00 | $ - |s 760,000.00 | $ 40,000.00 0.0% $ 800,000.00
113 [Imlay Safety & Security 2020 123.910 City Reece/DAS2 T $  281,303.00 [$  591,303.00 | $  530,11531|$ 357,261.64 | $ 61,187.69 | $ 172,853.67 60.4% |Signed 5/22/18 $ 310,000.00
114 [Imlay Technology - Classrooms 123.912 City eronoete 1B S 491,342.00 | $  223,357.00 [ $  223,35659 [ $ 223,356.59 | $ 0413 - 100.0% [signed 12/5/2017 | $  (267,985.00)
115 [Imlay FFE 2019 123.913 City McD /S5 /SB KR $  273,290.00 [ $  244,890.00 | $  244,889.33 | $ 244,889.33 | $ 067 - 100.0% [signed 1/12/2018 | $ (28,400.00)
116 [Imlay Flooring 2018 123.901 City Valley Flooring RC N/A $ - s 62,685.00 | $ 62,685.00 | $ 62,685.00 | $ - s - 100.0% |signed 5/24/18 $ 62,685.00
117 [Imlay Roofing 2020 123.906 City Umpqua RC il S 116885.00 | $  159,714.00 [$  159,714.00 [ $ 159,714.00 [ $ (0.00)] $ - 100.0% [signed 5/23/19 $ 42,829.00
118 [Imlay Maintenance DDC Controls 2019-21 123.970 City ECC ow $ - s 13,672.00 | $ 13,672.00 | $ 13,672.00 | $ - s - 100.0% | signed 3/1/19 $ 13,672.00
119 [Imlay Maint 2021 123.963 $ - s 13,000.00 | $ 11,182.00 | $ B 1,818.00 | $ 11,182.00 0.0% $ 13,000.00
121 [Indian Hills Safety & Security 2020 132.910 County Reece/DAS3 T S 178737.00 | $  611,737.00 [$  532,976.92 [ $ 294,471.42 | $ 78,760.08 | $ 238,505.50 48.1% Signed 6/4/18 $ 433,000.00
122_|Indian Hills Improvements/Mod 2020 132.901 County | Inline/Pacific Mobile/Pihl LH Mahlum $  2,021,785.00 | $  4,721,785.00 | $  4,626,793.87 | $  4,589,239.85 | $ 94,991.13 | $ 37,554.02 97.2%|signed 3/11/19 $  2,700,000.00
123 |Indian Hills Technology - Classrooms 132.912 County o ohere 1B $  332,246.00 | $  182,053.00 | $  182,05235 | $ 182,052.35 | $ 065 | $ - 100.0% signed 12/5/2017 | $  (150,193.00)
124 [Indian Hills FFE 2019 132.913 County McD /SS/SB KR S 23832600 | $  232,629.00 [$  232,62833 [ $ 232,628.33 | $ 067 - 100.0% [signed 1/12/2018 | $ (5,697.00)
125 _[Indian Hills Maintenance DDC Controls 2019-21 132.970 County ECC ow $ - s 2,155.00 | $ 2,155.00 | $ 2,155.00 | $ - s - 100.0% | signed 3/1/19 $ 2,155.00
126 |Indian Hills i 2021 2021 132.963 w $ - s 35,072.00 | $ 35,071.96 | $ 35,071.96 | $ 0043 - 100.0% signed 3/11/2021 | $ 35,072.00
128 |Jackson Safety & Security 2021 172.910 City Reece/DAS2 it $ 283,942.00 | $ 491,942.00 | $ 347,245.04 | $ 263,079.72 | $ 144,696.96 | $ 84,165.32 53.5% [Signed 5/22/18 $ 208,000.00
129 [Jackson |improvements/New Gym 2021 172.901 City Kirby Nagelhout cc Mahlum | $  3,788,587.00 | $  4,988,587.00 | $  4,783,404.60 | $  3,304,293.53 | $ 205,182.40 | $ 1,479,111.07 66.2% [signed 12/1-/2019 | $  1,200,000.00
130 [Jackson Parent/Bus Drop-off Improvements 2019 172.900 City Kerr T 3 $ 82687500 [$ 1,571,861.00 | $ 1,571,860.78 | $  1,571,860.78 | $ 0.22 |3 - 100.0% signed 12/4/2017 | $ 744,986.00
131 |Jackson Technology - Classrooms 172.912 City n/owte B $ 38067500 | $  208,226.00 [ $  208,22520 | $ 208,225.20 | $ 080 $ - 100.0% [signed 12/5/2017 | $  (172,449.00)
132 [Jackson FFE 2018 172.913 City McD /SS KR N/A $  283,870.00 [$  275536.00 | § 27553564 | 275,535.64 | $ 036 $ - 100.0% |signed 12/4/17 $ (8,334.00)
133 [Jackson i DDC Controls 2019-21 172.970 City ECC aw $ - s 8,253.00 [ $ 8,253.00 [ $ 8,253.00 [ $ - s - 100.0% | signed 3/1/19 $ 8,253.00
134 [Jackson Maint 2021 172.963 s - |3 20,000.00 | $ 15,397.00 | $ 15,397.00 | $ 4,603.00 | $ - 77.0%signed 6/3/21 $ 20,000.00

T&C/Fence THFence

136 |Ladd Acres Safety & Security 2018/2020 239.910 City Reece/DAS3 T DAS BBL/Fence |$ 44800100 [$  706,001.00 | $ 63606253 | $ 436,643.55 | $ 69,938.47 | § 199,418.98 61.8%|Signed 6/4/18 $ 258,000.00
137 [Ladd Acres |improvements/New Gym/Play 2020 239.901 City LCL A Mahlum | $  5,257,809.00 | $  9,177,809.00 | $ 9,037,300.54 | $  7,313,643.52 | $ 140,508.46 | $ 1,723,657.02 79.7% [signed 3/11/19 $  3,920,000.00
138 [Ladd Acres Parent/Bus Drop-off Improvements 2018 239.900 City Kerr T 3 $  1,103,051.00 [ $  1,608,051.00 | $ 1,606,727.82 | $  1,600,127.82 | $ 1,323.18 | $ 6,600.00 99.5%signed 12/4/2017 | $ 505,000.00
139 [Ladd Acres Water Pipe Replacement 2019 239.921 City Five Star LH Corbin S 165297.00 | $  568,636.00 [$  568,635.92 [ $ 568,635.92 | $ 008 $ - 100.0% [signed 12/4/2017 | $ 403,339.00
140 |Ladd Acres Technology - Classrooms 239.912 City Jiil”f“,ﬁ":”e B $  366,755.00 | $  197,689.00 | $  197,688.16 | $ 197,688.16 | $ 084 |3 - 100.0% |signed 12/5/2017 | $  (169,066.00)
141 [Ladd Acres FFE 2019 239.913 City McD /SS/SB KR $  269,549.00 [$  239,153.00 | $ 23915273 | $ 239,152.73 | $ 0273 - 100.0% signed 1/12/2018 | $ (30,396.00)
142 [Ladd Acres Maintenance DDC Controls 2019-21 239.970 City ECC aw S - |3 10,717.00 | $ 10,717.00 | $ 10,717.00 | $ - |3 - 100.0% | signed 3/1/19 $ 10,717.00
144 [Lenox Safety & Security 2019 186.910 County Reece/DAS3 T $  504,678.00 [$  504,678.00 | $ 30683891 | $ 304,098.91 | $ 197,839.09 | $ 2,740.00 60.3% [signed 4/20/18 $ -
145 [Lenox Improvements & Drop Off 2019 186.901 County Par Tech RC Mahlum | $  4,295421.00 [ $  5495421.00 | $ 5487,129.14 | $  5483,479.15 [ $ 8,291.86 | $ 3,649.99 99.8% signed 3/9/2018 $  1,200,000.00
146 |Lenox Technology - Classrooms 186.912 County eronoete 1B $  331,976.00 | $  169,150.00 [ $  169,149.93 | $ 169,149.93 | $ 007 | $ - 100.0% [signed 12/5/2017 | $  (162,826.00)
147 |Lenox FFE 2019 186.913 County McD /S5 /SB KR $  238517.00 [$ 23510400 [ $ 23510353 | $ 23510353 | $ 047 - 100.0% [signed 1/12/2018 | $ (3,413.00)
149 |Lincoln Street  [safety & Security 2022 152.910 City Reece/DAS2 T $ 28613000 [$  591,130.00 | $ 55298821 | $ 109,759.75 | $ 38,141.79 | $ 443,228.46 18.6% |Signed 5/22/18 $ 305,000.00
150 |Lincoln Street | Technology - Classrooms 152.912 City ppemionas 1B S 337,180.00 | $  176,945.00 [ $  176,944.62 [ $ 176,944.62 | $ 038 $ - 100.0% [signed 12/5/2017 | $  (160,244.00)
151 [Lincoln Street  |FFE 2018 152.913 City McD /SS KR N/A $  263,180.00 [$  285334.00 | $ 28533394 | $ 285,333.94 | $ 006 $ - 100.0% |signed 12/4/17 $ 22,154.00
152 |Lincoln Street i DDC Controls 2019-21 152.970 City ECC aw $ - s 14,166.00 | $ 14,166.00 | $ 14,166.00 | $ - s - 100.0% | signed 3/1/19 $ 14,166.00
153 |Lincoln Street Maintenance 2020 Boiler Repair 2020 152.962 BSC cw $ - S 71,147.00 | $ 71,147.00 | $ 71,147.00 | $ - S - 100.0% |Signed 2/20/2020 | $ 71,147.00
155 |Minter Bridge  [Safety & Security 2020 208.910 City Reece/DAS3 T $  234933.00 [$  442,933.00 | $  433503.82 | $ 377,326.09 | $ 9,429.18 | $ 56,177.73 85.2%|Signed 6/4/18 $ 208,000.00
156 |Minter Bridge [Improvements/New Gym/Mod/Drop Off 2020 208.901 City Five Star cc Mahlum | $ 5988,718.00 | $ 7,388718.00 | $ 6977,503.26 | $  6,591,420.17 [ $ 411,214.74 | $ 386,083.09 89.2%signed 3/11/19 $  1,400,000.00
157 |Minter Bridge |Technology - Classrooms 208.912 City eronete 1B $ 34842000 | $  189,778.00 [ $  189,777.86 | $ 189,777.86 | $ 0143 - 100.0% [signed 12/5/2017 | $  (158,642.00)
158 |Minter Bridge  |FFE 2019 208.913 City McD /S5 /SB KR $  241,180.00 [ $  202,908.00 | $ 20421433 | $ 204,21433 | $ (1,306.33)] $ - 100.6% [signed 1/12/2018 | $ (38,272.00)
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159 [Minter Bridge  [Maintenance 2019 2019 208.961 City DP $ - s 174,762.00 | $  174,76131 | $ 174,76131 | 0.69 | $ - 100.0%signed 9/14/2018
160 |Minter Bridge  [Maintenance DDC Controls 2019-21 208.970 City ECC w $ - s 6,037.00 [ $ 6,037.00 [ $ 6,037.00 | $ - 13 - 100.0% | signed 3/1/19
162 |Mooberry Safety & Security 2020 213.910 City Reece $ 21879100 [$  318791.00 | $ 24393173 |$ 229,443.07 | 74,859.27 | $ 14,488.66 72.0% [signed 4/20/18
163 |Mooberry New Gym/Play/Mod 2019 213.901 City In-Line BV Mahlum $  6,296,797.00 | $ 11,831,797.00 | $ 11,611,283.45 | $  11,608,973.05 | $ 220,513.55 | $ 2,310.40 98.1% |signed 4/20/18
164 |Mooberry Technology - Classrooms 213.912 City H?/Ep:q:ulvi;m:”e 1B $  357,189.00 | $ 193,285.00 | $  193,284.38 | $ 193,284.38 | $ 062 |3 - 100.0% signed 12/5/2017
165 |Mooberry FFE 2018 213.913 City McD /SS KR N/A $ 23231100 [$  251,829.00 | $  255392.61 | $ 255,392.61 | $ (3,563.61)| $ - 101.4% signed 1/12/2018
166 |Mooberry Maintenance DDC Controls 2019-21 213.970 City ECC w $ - $ 12,071.00 | $ 12,071.00 | $ 12,071.00 | $ - $ - 100.0% | signed 3/1/19
167 |Mooberry Maitenance 2020 Sliding Doors 2020 213.962 NU w $ - |$ 22752400 [$  227,524.00 | $ 227,524.00 | $ - 13 - 100.0% |Signed 2/20/2020
168 |Mooberry 2021 Sidewalk 213.963 Five Star w $ - s 30,000.00 | $ 24,967.00 | $ - s 5,033.00 | $ 24,967.00 0.0% signed 7/1/2021
170 |North Plains Safety & Security 2021 216.910 North Plains Reece/DAS3 T $ 228,515.00 | $ 436,515.00 | $ 342,371.60 | $ 133,034.92 | $ 94,143.40 | $ 209,336.68 30.5%|Signed 6/4/18
. RC/Roof
171 |North Plains Improvements 2018/2021 216.901 North Plains | ©"iith 2018 A wiifRooMatiom | $3,747,102.00 | $  2,847,102.00 | $  2,470,113.15 | $  1,469,002.74 | $ 376,988.85 | $ 1,001,110.41 51.6% [signed 12/11/2018
172 |North Plains New Gym/Parent/Bus Drop off 2019/2020 216.924 North Plains Five Star LH Mahlum $ 2,550,000.00 [ $ 5850,000.00 | $ 5373,190.78 | $  5314,732.17 | $ 476,809.22 | $ 58,458.61 90.9% signed 12/11/2018
173 |North Plains Technology - Classrooms 216.912 North Plains H(:?C/CD,V:/DE” 1B $  277,502.00 | $ 167,573.00 | $  167,572.13 | $ 167,572.13 | $ 087 |$ - 100.0%signed 12/5/2017
174 |North Plains FFE 2018 216.913 North Plains McD /SS KR N/A $ 166,480.00 | $ 193,967.00 | $  193,966.40 | $ 193,966.40 | $ 0.60 | $ - 100.0% |signed 12/4/17
175 |North Plains Relocate Portables Reedville/Patterson/Boscow 2018 216.922 North Plains| MBS / 5-Star MD $ - |$ 686628008 52697358 | $ 428,978.58 | $ 159,654.42 | $ 97,995.00 62.5% [signed 3-22-18
176 |North Plains Maintenance 2018 2018 216.960 North Plains Five Star JP $ - S 137,726.00 | $ 137,725.21 | $ 137,725.21 | $ 079 | $ - 100.0% | signed 6/18/18
177_|North Plains Maintenance DDC Controls 2019-21 216.970 North Plains ECC w $ - s 8,376.00 | $ 8,376.00 | $ 8,376.00 | $ - 13 - 100.0% | signed 3/1/19
178 |North Plains Windows 2022 North Plains A Mahlum S - |$  800,000.00 | $ 40,000.00 | $ - s 760,000.00 | $ 40,000.00 0.0%
180 |North Plains New ES 28 Atfalati Ridge 2020 228.904 North Plains |  Kirby Nagelhout EH DLR $ 38,587,500.00 | $ 35,754,104.00 | $ 33,458,911.77 [ $  29,009,042.60 [ $  2,295,192.23 | $ 4,449,869.17 81.1% |signed 12/4/2017
181 [North Plains Maintenance 2020 2020 216.962 North Plains w $ - s 18,300.00 | $ 18,300.00 | $ 18,300.00 | $ - 13 - 100.0%signed 11/9/2020
182 |Orenco Safety & Security 2022 218.910 City Reece/DAS2 o] $ 31360100 [$  613,601.00 | $  527,228.16 | $ 360,066.54 | $ 86,372.84 | $ 167,161.62 58.7% |Signed 5/22/18
183 |Orenco Technology - Classrooms 218.912 City ;:i:{::mnl B $ 395,982.00 | $ 176,522.00 | $ 176,521.45 | $ 176,521.45 | $ 0.55 | $ - 100.0% |signed 12/5/2017
184 |Orenco FFE 2019 218.913 City McD /SS/SB KR $ 33264300 [$  326,641.00 | $  331,844.53 | $ 331,844.53 | (5,203.53)| $ - 101.6% signed 1/12/2018
185 [Orenco Rooftop Condenser Replacement - Cancelled 218.901 S 57,302.00 | $ - S - S - S - $ - 0.0% [signed 3/29/21
186 |Orenco Maintenance DDC Controls 218.970 City Trane $ - $ 7,000.00 | $ 6,403.67 | $ 4,51821 | $ 596.33 | $ 1,885.46 64.5% |signed 9/30/19
187 |Orenco Maintenance 2021 218.963 City Trane $ - s 50,000.00 | $ 44,956.00 | $ 28850 | $ 5,044.00 | $ 44,667.50 0.6% |signed 5/13/21
189 |Patterson Safety & Security 2022 146.910 City Reece/DAS2 o] $  289,290.00 [ $  549,290.00 | $  523597.77 | $ 260,529.50 | $ 25,692.23 | $ 263,068.27 47.4%|Signed 5/22/18
190 |Patterson Technology - Classrooms 146.912 City ;:i:{::mnl B $ 398,869.00 | $ 221,271.00 | $ 221,270.28 | $ 221,270.28 | $ 072 |$ - 100.0% |signed 12/5/2017
191 [Patterson FFE 2019 146.913 City McD /SS/SB KR $ 23044800 [$  207,898.00 | $  207,897.13 | $ 207,897.13 | $ 0873 - 100.0% signed 1/12/2018
192 (Patterson Rooftop Condenser Replacement - Cancelled 146.901 $ 57,302.00 | $ - S - S - S - $ - 0.0% [signed 3/29/21
193 [Patterson Maintenance DDC Controls 146.970 City Trane w $ - $ 7,000.00 | $ 6,401.67 | $ 503091 | $ 59833 | $ 1,370.76 71.9% |signed 9/30/19
194 |Patterson Maintenance 2021 146.963 City Trane $ - s 36,000.00 | $ 31,213.00 | $ 4,681.95 | $ 4,787.00 | $ 26,531.05 13.0% signed 5/13/21
195 [Patterson Roof Repair 2022 146.906 City Mahlum $ - |3 793.00 | $ 792.50 | $ 792.50 | $ 0.50 | $ - 99.9%
197 |Quatama Safety & Security 2022 195.910 City Reece/DAS2 T $ 288,075.00 | $ 568,075.00 | $ 521,076.91 | $ 340,876.58 | $ 46,998.09 | $ 180,200.33 60.0% [Signed 5/22/18
198 |Quatama Technology - Classrooms 195.912 City H?/Ep:q:ulvi;m:”e 1B $  320,484.00 | $ 174,587.00 | $  174,586.36 | $ 174,586.36 | $ 0.64 | $ - 100.0% signed 12/5/2017
199 |Quatama FFE 2019 195.913 City McD /SS/SB KR $  252,099.00 [ $  214,404.00 | $  214,403.83 | $ 214,403.83 | $ 017 [ $ - 100.0% |Signed 1/12/2018
200 |Quatama Maintenance DDC Controls 2019-21 195.970 City ECC w $ - $ 18,845.00 | $ 18,845.00 | $ 18,845.00 | $ - $ - 100.0% | signed 3/1/19
202 [Reedville Safety & Security 2018 140.910 County Reece Trio $ 30542100 [$  315421.00 | $ 30505158 | $ 305,051.58 | $ 10,369.42 | $ - 97% signed12/20/2017
203 |Reedville |iImprovements 2018 140.901 County In-Line/MBS JA Mahlum $ 7,420,406.00 [ $ 11,519,256.00 | $ 11,519,255.78 | $  11,519,255.78 | $ 0.22 % - 100.0% |signed 12/4/17
204 |Reedville Technology - Classrooms 140.912 County ;:i:{::mnl B $ 198,090.00 | $ 114,618.00 | $ 114,617.31 | $ 114,617.31 | $ 0.69 | $ - 100.0% |signed 12/5/2017
205 _[Reedville FFE 2018 140.913 County McD /SS KR N/A $ 122,064.00 | $ 152,506.00 | $  152,505.44 | $ 152,505.44 | $ 0.56 | $ - 100.0% |signed 12/4/17
206 |Reedvill 2018 2018 140.960 County $ - S - S - S - S - 0.0% [signed 8/20/18
207 |Reedville Maintenance DDC Controls 2019-21 140.970 County ECC cw $ - S 7,513.00 | $ 7,513.00 | $ 7,513.00 | $ - S - 100.0% | signed 3/1/19
209 [Rosedale Safety & Security 2021 272.910 City Reece/DAS2 T $  276953.00 [$  576953.00 | $  549,18555 | $ 361,775.43 | $ 27,767.45 | $ 187,410.12 62.7% |Signed 5/22/18
210 |Rosedale Technology - Classrooms 272.912 City H‘z?;‘/::/‘lnv(vﬂ B $  297,315.00 | $ 172,415.00 | $  172,414.08 | $ 172,414.08 | $ 0923 - 100.0% signed 12/5/2017
211 |Rosedale FFE 2019 272.913 City McD /SS/SB KR $ 221,262.00 | $ 186,265.00 | $ 186,264.33 | $ 186,264.33 | $ 067 | $ - 100.0% |Signed 1/12/2018
212 |Rosedale Roofing - cancelled 272.906 $ 60,799.00 | $ - S - S - S - $ - 0.0%
213 [Rosedale DDC Controls 272.970 City i $ - s 15,000.00 | $ 13,707.00 | $ 9,397.00 [ $ 1,293.00 | $ 4,310.00 62.6% [signed 9/30/19
215 [South Hills New ES 29 2021 229.904 City Saunders EH DLR $ 38,587,500.00 | $ 38,587,500.00 | $  7,090,387.05 | $  3,364,671.68 [ $ 31,497,112.95 | $ 3,725,715.37 8.7%|signed 12/4/2017
216 |Tobias Safety & Security 2021 175.910 County Reece $ 21824400 [$  396244.00 [ $  363916.14 | $ 322,301.95 | $ 32,327.86 | $ 41,614.19 81.3%|Signed 5/22/18
217 [Tobias Parent/Bus Drop-off Improvements 2022 175.900 County MD AKS $  303,877.00 [$  803,877.00 | $  256,294.83 | $ 120,796.03 | $ 547,582.17 | $ 135,498.80 15.0% [signed 12/9/2019
Anderson 2018

218 |Tobias Roofing 2018/2021 175.906 County WTi 2021 RC WTI $  1,503,698.00 | $ 904,887.00 | $ 904,886.48 | $ 904,886.48 | $ 052 |$ - 100.0% |signed 12/4/2017
219 |Tobias Technology - Classrooms 175.912 County H?/Ep:q:ulvi;m:”e 1B $  413457.00 | $ 199,956.00 | $  199,955.72 | $ 199,955.72 | $ 0.28 | $ - 100.0% signed 12/5/2017
220 [Tobias FFE 2018 175.913 County McD /SS KR N/A $  221,954.00 [ $ 22242000 | $  222,419.75 | $ 222,419.75 | 0.25 [ $ - 100.0% |signed 12/4/17
221 [Tobias Maintenance DDC Controls 2019-21 175.970 County ECC cw $ - S 8,253.00 | $ 8,253.00 | $ 8,253.00 | $ - S - 100.0% | signed 3/1/19
222 [Tobias Maint 2020 2020 175.962 County Hunter David w $ - s 48,000.00 | $ 45,043.25 | $ 45,043.25 | $ 2,956.75 | $ - 190.1% signed 10/1/2020

Tobias Maint 2021 2021 175.963 $ - s 40,000.00 | $ 33,140.00 | $ - s 6,860.00 | $ 33,140.00 0.0%
224 |W.L. Henry Safety & Security 2020 253.910 City Reece/DAS3 T $ 419,897.00 | $ 627,897.00 | $ 430,677.24 | $ 365,596.40 | $ 197,219.76 | $ 65,080.84 58.2%|Signed 6/4/18
225 |W.L. Henry |improvements/New Gym & Drop Off 2020 253.901 City Emerick RC Mahlum $ 7,370599.00 [ $ 9,970,599.00 | $ 9,754,624.24 | $  9,452,24542 | $ 21597476 | $ 302,378.82 94.8% [signed 3/12/19
226 |W.L. Henry Playgrounds 2018 253.915 City Cas Rec/NW Play/Rychart RC 3 $ 189,000.00 [ $  293,690.00 | $  293,689.08 | $ 293,689.08 | $ 092 | $ - 100.0%signed 12/5/17
227 |W.L. Henry Technology - Classrooms 253.912 City ol B S 33863800 | S 18076200 | $ 18076176 |§ 18076176 | 024 |8 . 100.0% signed 12/5/2017
228 |W.L. Henry FFE 2019 253.913 City McD /S5 /SB KR $ 173,971.00 | $ 190,384.00 | $  190,383.82 | $ 190,383.82 | $ 018 | $ - 100.0% signed 1/12/2018
229 [W.L. Henry Replace 2 Double Portables 2018 253.914 City MBS / 5-Star RC 3 $  590,626.00 [$  861,926.00 | $  857,848.59 | $ 839,275.55 | $ 4,077.41 | $ 18,573.04 97.4% signed 12/4/2017
230 |W.L. Henry Maintenance DDC Controls 2019-21 253.970 City ECC cw $ - S 8,253.00 | $ 8,253.00 | $ 8,253.00 | $ - S - 100.0% | signed 3/1/19
232 [W.V. McKinney _[safety & Security 2020 190.910 City Reece/DAS3 T $ 25438100 [$  462,381.00 | $  384,719.84 | S 174,170.03 | $ 77,661.16 | $ 210,549.81 37.7%Signed 6/4/18
233 [W.V. McKinney _[Improvements/New Gym 2021 190.901 City Perlo cc Mahlum $ 431018300 [$ 7,110,183.00 | $  6,857,343.48 | $  5995394.63 | $ 252,839.52 | $ 861,948.85 84.3%signed 3/12/19
234 |W.V. McKinney _[Parent/Bus Drop-off Improvements 2018 190.900 City 5-Star LH 3 $  744,188.00 [ $  1,146467.00 | $  1,146,466.26 | $  1,146,466.26 | $ 074 |$ - 100.0%signed 12/4/2017
235 |W.V. McKinney _|Technology - Classrooms 190.912 City H?/Ep:q:ulvi;m:”e 1B $  308,404.00 | $ 192,672.00 | $  192,671.08 | $ 192,671.08 | $ 0923 - 100.0% |signed 12/5/2017
236 |W.V. McKinney _[FFE 2019 190.913 City McD /SS/SB KR $ 23558500 [$  211,200.00 | $  211,199.32 | $ 211,199.32 | $ 0.68 | $ - 100.0% signed 1/12/2018
237 |W.V. McKinney [Replace 2 Double Portables 2018 190.914 City MBS / 5-Star LH 3) $ 590,626.00 | $ 541,786.00 | $ 537,708.40 | $ 519,135.36 | $ 4,077.60 | $ 18,573.04 95.8% |signed 12/4/2017
238 |W.V. McKinney _[Maintenance 2020 2020 190.962 City $ - s 180,890.00 | $  180,889.47 | $ 180,889.47 | $ 0533 - 100.0% | signed 9/4/18
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toraLusp  Grou DEd Fund 417/420 417 or 420.4150.0xx.
Accnt Current Committed Uncommitted Remaining to be Current
No. School Scope Year Code Jurisdiction Contractor PM Architect Project Budget to Date Paid to Date Budget Paid % Paid
239 |W.V. McKinney _|Maintenance DDC Controls 2019-21 190.970 City ECC ow $ - s 10,469.00 | $ 10,469.00 | $ 10,469.00 | $ - s - 100.0% | signed 3/1/19 $ 10,469.00
240 |W.V. McKinney _[Maintenance 2021 2021 190.963 City $ - s 10,000.00 | $ 7,621.00 | $ - |s 2,379.00 | $ 7,621.00 0.0% signed 4/4/21 $ 10,000.00
242 [West Union Safety & Security 2019 258.910 County $  317,794.00 [ $  347,373.00 | $  241,687.06 | $ 226,001.81 | $ 105,685.94 | $ 15,685.25 65.1% [signed 4/20/18 $ 29,579.00
243 [West Union Improvements 2019 258.901 County Par Tech BV Mahlum | $  2,640,000.00 [ $  3,990,421.00 | $ 3,961,070.32 | §  3,906,410.57 | $ 29,350.68 | $ 54,659.75 97.9% |signed 3/9/2018 $  1,350,421.00
244 |West Union Playgrounds 2018 258.915 County Cas Rec/NW Play/5-Star LH 3) $ 189,000.00 | $ 319,922.00 | $ 319,920.60 | $ 319,920.60 | $ 1.40 | $ - 100.0% |signed 12/5/17 $ 130,922.00
245 |West Union Technology - Classrooms 258.912 County o here 1B $ 28013800 | $  145862.00 | $ 14586103 | $ 145,861.03 | $ 097 $ - 100.0% |signed 12/5/2017 | $  (134,276.00)
246 |West Union FFE 2019 258.913 County McD /SS/SB KR S 202,176.00 | $  196,192.00 [$  196,191.31 [ $ 196,191.31 [ $ 0.69 | $ - 100.0% [Signed 1/12/2018 | $ (5,984.00)
247 |West Union Windows 2022 County Ja Mahlum | $ - |$ 80000000 $ 40,000.00 | $ - |s 760,000.00 | $ 40,000.00 0.0% $ 800,000.00
249 |Witch Hazel Safety & Security 2018/2022 264.910 City Reece/DAS TJ/DAS $  310,136.00 [$  570,136.00 | $  539,550.90 | $ 348,597.27 | 30,585.10 | $ 190,953.63 61.1%|signed 12/20/2017 | $ 260,000.00
250 |Witch Hazel Roofing 2022 264.906 City S 13412800 | $  134,128.00 [ $ - |3 - |3 134,128.00 | $ - 0.0% [signed 3/29/21 $ -
251 |Witch Hazel Technology - Classrooms 264.912 City ﬁi‘f:[l/vuwi”e B $ 37570800 | $  223,807.00 | $  223,806.19 | $ 223,806.19 | $ 0813 - 100.0% signed 12/5/2017 | $  (151,901.00)
252 |Witch Hazel FFE 2018 264.913 City McD /SS KR N/A $  275993.00 [$  274,464.00 | $ 27446334 | $ 274,463.34 | $ 0.66 | $ - 100.0% |signed 12/4/17 $ (1,529.00)
253 |Witch Hazel Maintenance DDC Controls 2019-21 264.970 City ECC cw $ - $ 13,795.00 | $ 13,795.00 | $ 13,795.00 | $ - S - 100.0% | signed 3/1/19 $ 13,795.00
254 |Witch Hazel Maintenance 2021 2021 264.963 City w $ - s 27,921.00 | § 25,103.00 | $ 25,103.00 | $ 2,818.00 | $ - 179.9% |signed 5/20/21 $ 27,921.00
256 |Miller Ed W Safety & Security 2018/2019 650.910 City Reece Trio JA/Trio $  226476.00 [$  211,476.00 | $  206,668.68 | $ 170,298.68 | $ 4,807.32 [ $ 36,370.00 80.5% signed 12/20/2017 | $ (15,000.00)
257 [Miller Ed W 2019 650.901 City LCG Pence MD BLRB $  5213,144.00 | $  3,520,138.00 [ $ 3,520,137.20 [ $  3,520,137.20 | § 0.80 ] $ - 100.0% [signed 2/1/2018; sig| $  (1,693,006.00)
258 |Miller Ed W Technology - Classrooms 650.912 City ﬁi‘f:[l/vuwi”e B $ 61,541.00 [ $  116,355.00 | $  116,354.62 | $ 116,354.62 | $ 0383 - 100.0% signed 12/5/2017 | § 54,814.00
259 [Miller Ed W Roofing 2020 650.906 City Synder RC Tl $ 62511600 [$  182,836.00 | $  182,835.04 | $ 182,835.04 | $ 096 | $ - 100.0% |signed 9/4/2018 S (442,280.00)
260 [Miller Ed W Maintenance DDC Controls 2019-21 650.970 City ECC aw s - |3 3,941.00 [ $ 3,941.00 [ $ 3,941.00 [ $ - |3 - 100.0% | signed 3/1/19 $ 3,941.00
262 |Miller ED E Safety & Security 2021 550.910 City $  179,573.00 | $ 59,573.00 | $ 57,175.48 | $ 11,405.05 | $ 2,397.52 [ $ 45,770.43 19.1% [Signed 6/4/18 $  (120,000.00)
263 [Miller ED E Improvements 2021 550.901 City $  1,300,966.00 | $ 10,815.00 | $ 4,728.75 | $ 4,728.75 | $ 6,086.25 | $ - 43.7% signed 3/7/19 $  (1,290,151.00)
264 |Miller ED E Technology - Classrooms 550.912 City HOVEDT;\/;D/VDV\CD:E: B $ 65,635.00 | $ 14,702.00 | $ 14,701.87 | $ 14,701.87 | $ 013 |$ - 100.0% |signed 12/5/2017 $ (50,933.00)
266 |Pathway Center [Modular 2020 660.905 City Five Star cp BLRB $ - |$ 3681,25000 | $ 3523346.12 |$  2,188,055.49 | $ 157,903.88 | $ 1,335,290.63 59.4% [Signed 10/17/19 | $  3,681,250.00
267 |Pathway Center [FFE 2020 660.913 City $ - s 75,000.00 | $ 64,724.15 | $ B 10,275.85 | $ 64,724.15 0.0% signed 4/16/2020 | $ 75,000.00
268 |Pathway Center |safety & Security 2020 660.910 City Reece P s - |3 60,000.00 | $ 43,151.55 [ $ - |3 16,848.45 | $ 43,151.55 0.0%[signed 3/24/2020 | $ 60,000.00
269 |Peter Boscow [safety & Security 2021 400.910 City Reece ow $ 91,127.00 [ $  266,127.00 [ $  175104.31 | $ 3,204.00 | $ 91,022.69 | $ 171,900.31 1.2%[Signed 6/4/18 $ 175,000.00
270 [Peter Boscow [Improvements (Seismic) 2021 400.901 City Five Star EH/RC Soderstom |$  687,534.00 | $  1,248,399.00 | $  1,079,080.60 | $ 875,471.60 | $ 169,318.40 | $ 203,609.00 70.1%|signed 6/22/2020 | $ 560,865.00
271 |Peter Boscow |Roofing 2018/2021 400.906 City Anderson 2018 RC WTi S 615953.00 | $  305,088.00 [$  305,088.00 [ $ 305,088.00 | $ - |3 - 100.0% [signed 12/4/2017 | $  (310,865.00)
272 |Peter Boscow |Technology - Classrooms 400.912 City ﬁi‘f:[l/vuwi”e B $ - s 98,620.00 | $ 98,619.24 | $ 59,688.48 | $ 0.76 | $ 38,930.76 60.5% [signed 2/20/18 $ 98,620.00
273 |Peter Boscow i DDC Controls 2019-21 400.970 City ECC aw $ - s 2,155.00 [ $ 2,155.00 [ $ 2,155.00 [ $ - s - 100.0% | signed 3/1/19 $ 2,155.00
275 [Transportation [New Building 2019 015.905 City Robinson RC BBL $ 16,352,831.00 | $ 19,230,221.00 [ $ 19,202,184.52 [ $  19,201,016.62 | $ 28,036.48 | $ 1,167.90 99.8% signed 12/20/2017 | $  2,877,390.00
276 |Transportation [Cameras on Buses 2018 005.916 City 24/7, Ubicabus N/A N/A $ 74418800 [ $  417,426.00 | $  417,426.00 | $ 417,426.00 | $ - s - 100.0% |signed 12/13/2017 | $  (326,762.00)
277 [Transportation [Improvements 2022 005.901 City Five Star/Gate DP $  672,875.00 | $  772,875.00 | $ 81,601.98 | $ 81,601.98 | $ 691,273.02 | $ - 10.6% [signed 10/10/18 $ 100,000.00
278 [Transportation [Maintenance 2018 2018 005.960 City 5-Star/Metro Gate DP $ - s - s - s - s - s - 0.0%|signed 8/9/18 $ -
280 |Admin Safety & Security 2021 001.910 City Reece Trio TJ/DAS $  322,963.00 [$  872,963.00 | $  759,839.76 | $ 526,087.33 | $ 113,123.24 | $ 233,752.43 60.3% [Signed 6/4/18 $ 550,000.00
281 [Admin Airpot CTE 2020 001.908 City 1B $ - s 4,417.00 | $ 4,231.87 | $ 4,165.87 | $ 185.13 [ $ 66.00 94.3% signed 11/5/2020 | $ 4,417.00
282 |Admin FFE 2021 001.913 City s - |$ 17500000 [$  154,00150 [ $ 88,893.00 | $ 20,998.50 | $ 65,108.50 50.8%signed 5/3/2021 $ 175,000.00
284 |Facilities Maint _[safety & Security 2022 006.910 City $ 99,167.00 | $ 99,167.00 | $ 2,604.00 | $ 2,604.00 | $ 96,563.00 | $ - 2.6% |Signed 6/4/18 $ -
285 |Facilities Maint i 2018 2018 006.960 City w $ - |$ 15312300 [$  153,121.87 [ $ 153,121.87 | $ 113 [$ - 200.0% | signed 9/14/18 $ 153,123.00
286 |Facilities Maint  |Maintenance 2019 2019 006.961 City w $ - S 271,554.00 | $ 271,552.29 | $ 271,552.29 | $ 1713 - 300.0% $ 271,554.00
287 |Facilities Maint [ Maintenance DDC Controls 006.970 City w $ - s 23,000.00 | $ 22,024.67 | $ 21,314.67 | $ 97533 [ $ 710.00 92.7%signed 9/30/19 $ 23,000.00
288 |Facilities Maint _ [Maint 2020 Boilers 2020 006.962 City w $ - s 23,056.00 | 23,056.00 | $ 23,056.00 | $ - s - 100.0% [Signed 2/11/2020 | $ 23,056.00
290 [Facilities Maint __|Maintenance 2020 2020 006.962 City aw s - |$  166842.00 [$  162,967.02 [ $ 146,841.92 [ $ 3,874.98 | $ 16,125.10 100.0% $ 166,842.00
291 |Facilities Maint _[Maintenance 2021 2021 006.963 w $ - s 50,000.00 | $ 47,562.62 | $ 9,408.13 [ $ 2,437.38 [ $ 38,154.49 18.8% [signed 3/3/2021 $ 50,000.00
292 |Hare Field Pipe Replacement 2022 035.923 City MD $ 59,904.00 | $ 59,904.00 | $ - s - s 59,904.00 | $ - 0.0%Signed 12/9/2019 | $ -
293 [Hare Field Maintenance 2019 2019 035.961 City NU w $ - s 63,500.00 | $ 63,499.80 | $ 63,499.80 | $ 0.20]$ - 100.0% | signed 7/9/19 $ 63,500.00
294 |Hare Field Safety & Security 2021 035.910 City Reece ow $ BB 80,000.00 | $ 63,047.11 | $ 1,461.10 | $ 16,952.89 | $ 61,586.01 1.8%[signed 7/12/2021 | $ 80,000.00
295 |Hare Field i 2021 2021 035.963 $ - s 14,000.00 | $ 10,740.00 | $ B 3,260.00 | $ 10,740.00 | $ - $ 14,000.00
297 [Bond Technology - Classrroms Dst Wide 4180.xxx.025.000.912 $ - |$ 304785000 [$  153,799.95 [ $ 2,652.00 [ $  2,894,050.05 | $ 151,147.95 0.1%]Signed 7/15/2021 | $  3,047,850.00
298 [Bond Technology - Infrastructure 007.911 Henkels 1B $ 15,932,500.00 | $ 18,432,500.00 | $ 15645913.11 | $ 14,826,054 | $  2,786,586.89 | $ 819,807.87 Signed 11/21/17 | $  2,500,000.00
299 |Bond Bond Issuance Sales #1 and #2 025.917 AS $  5859,998.00 | §  1,775452.00 | 5 1,753,30152 | 1,753,301.52 | § 22,150.48 | $ - Signed 11/21/17 | $  (4,084,546.00)
300 |Bond Dst Costs 025.XxX AS 11,473,470.00 | $_14,683,016.00 | 5 13,476,348.70 | 5 11,306,975.26 | 5 1,206,667.30 | 5 2,169,373.44 Signed 11/17/17,Up| $  3,209,546.00
301 [Bond  |Energy Incentives NOT USED XXX.918 AS (4,300,000.00)| $ - S - $  4,300,000.00
302 [Bond L Arts Curriculum 001.942 AS $ - |$ 206898100 |$ 2,068980.20 | $  2,068,980.20 [ $ 080 $ - 100.0% |signed 4/16/2020 | $  2,068,981.00
303 |Bond 1:1 Project 007.943 B $ - | $  7,000,000.00 | $ 4,058,566.50 | $  4,058,566.50 | $  2,941,433.50 | § - 58.0% signed 7/1/2020 $  7,000,000.00
304 |Bond GET Project xxx.944 $ - |$  1690,792.00 | $ 93,300.00 | $ 12,100.00 | $  1,597,492.00 | $ 81,200.00 0.7% signed 4/21/21 $  1,690,792.00
$  91,584,575.00
265 CM/GC Contractor | | $411,535,998.17 | $56,838,406.06 |  $31,210,170.77 | $91,584,575.00 NET ADDE
should be [ #HH#HH#H#H#HH#H#H##H# | $91,584,575.00

Net added ($68,737,772)
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ORIGINAL BOND PREMIUM REVISED PROJECT-TO-DATE REMAINING
BUDGET CONTINGENCY BUDGET REVENUES REVENUES
REVENUES
Original Bond Proceeds S 408,000,000.00 | $ - S 408,000,000.00 | $ 408,000,000.00 | $ -
Bond Premium S - S 79,302,349.20 | $ 79,302,349.20 | $ 79,302,349.20 | $ -
OSCIM Grant Proceeds S 8,000,000.00 | S - S 8,000,000.00 | $ 8,000,000.00 | $ -
Balance Transfer from 2006 Bond S - S - S 943,271.00 | $ 943,271.09 | $ -
Miscellaneous Revenue S - S - S - S (9,521.26)[ $ -
Unrealized Gain/Loss on Investments S - S - 5 - S (817,829.05)| $ -
Bond Interest to Date S 12,000,000.00 | $ 2,000,000.00 | $ 14,400,000.00 | $ 14,301,708.37 | $ 98,291.63
s 428,000,000.00 | $ 81,302,349.20 | $ 510,645,620.20 | $ 509,719,978.35 | 98,291.63
S 17,011,573.37
ORIGINAL CONTINGENCY REVISED PROJECT-TO-DATE REMAINING
EXPENDITURES BUDGET TRANSFER BUDGET EXPENDITURES BALANCE
001 District Administration Center S 322,963.00 | $ 575,000.00 | $ 897,963.00 | $ 594,654.80 | $ 303,308.20
005 |Transportation Department 3 1,417,063.00 | & (226,762.00)| $ 1,190,301.00 | § 958,456.67 | $ 231,844.33
006 Facilities Management S 99,167.00 | S 2,407,193.00 | $ 2,506,360.00 | $ 823,458.90 | $ 1,682,901.10
007 Technology Services S 15,932,500.00 | $ 2,500,000.00 | $ 18,432,500.00 | $ 14,384,001.93 | $ 4,048,498.07
009 Office of School Performance-Lang Arts Curriculum Adoption | $ - S 2,068,981.00 | $ 2,068,981.00 | $ 2,581,949.04 | $ (512,968.04)
015 Satellite Transportation/Maintenance S 16,352,831.00 | $ 2,977,390.00 | $ 19,330,221.00 | $ 18,707,935.32 | $ 622,285.68
025 |Bond Administration/Issuance Costs 3 17,333,468.00 | $ (2,684,546.00)| $ 14,648,922.00 | $ 12,950,456.94 | 5 1,698,465.06
035 Hare Field S 59,904.00 | $ 78,500.00 | $ 138,404.00 | $ 63,499.80 | S 74,904.20
122 Brookwood Elementary School S 41,993,410.00 | $ (4,246,500.00)| $ 37,746,910.00 | $ 37,307,420.73 | $ 439,489.27
123 Imlay Elementary School S 1,162,820.00 | $ 311,498.00 | $ 1,474,318.00 | $ 1,073,763.20 | $ 400,554.80
125 Butternut Creek Elementary School S 4,210,372.00 | S 2,312,888.00 | $ 6,523,260.00 | $ 3,076,091.59 | $ 3,447,168.41
132 Indian Hills Elementary School S 2,771,094.00 | $ 3,029,705.00 | $ 5,800,799.00 | $ 5,156,491.02 | $ 644,307.98
140 |Reedville Elementary School 3 8,045,981.00 | $ 4,094,812.00 | $ 12,140,793.00 | $ 12,103,881.56 | $ 36,911.44
146 Patterson Elementary School S 975,909.00 | $ 171,700.00 | $ 1,147,609.00 | $ 704,073.11 | $ 443,535.89
152 Lincoln Street Elementary School S 886,499.00 | S 355,154.00 | $ 1,241,653.00 | $ 658,857.52 | $ 582,795.48
160 Eastwood Elementary School S 7,486,731.00 | $ 3,787,510.00 | $ 11,274,241.00 | S 11,065,143.95 | $ 209,097.05
164 Farmington View Elementary School S 4,408,609.00 | S 2,490,098.00 | $ 6,898,707.00 | $ 4,148,540.51 | $ 2,750,166.49
172 Jackson Elementary School S 5,563,950.00 | $ 2,884,221.00 | $ 8,448,171.00 | $ 5,706,860.41 | $ 2,741,310.59
175 | Tobias Elementary School 3 2,661,230.00 | $ 862,055.00 | $ 3,523,285.00 | $ 1,807,188.87 | §  1,716,096.13
182  |Groner K-8 School 3 3,224,743.00 | $ 1,354,764.00 | § 4,579,507.00 | $ 2,207,034.95 | §  2,372,472.05
186 Lenox Elementary School S 5,370,592.00 | $ 1,136,038.00 | $ 6,506,630.00 | $ 6,197,262.10 | $ 309,367.90
190 McKinney Elementary School S 6,443,367.00 | S 4,148,804.00 | $ 10,592,171.00 | $ 6,830,916.77 | $ 3,761,254.23
195 Quatama Elementary School S 860,658.00 | S 202,852.00 | $ 1,063,510.00 | $ 758,410.48 | $ 305,099.52
208 Minter Bridge Elementary School S 6,813,252.00 [ $ 1,687,942.00 | $ 8,501,194.00 | $ 7,559,094.45 | $ 942,099.55
213 |Mooberry Elementary School 3 7,105,088.00 | $ 5,837,370.00 | $ 12,942,458.00 | $ 12,535,016.15 | $ 407,441.85
216 |North Plains Elementary School 3 6,969,599.00 | $ 4,048,227.00 | $ 11,017,826.00 | $ 7,350,340.30 | $  3,667,485.70
218 Orenco Elementary School S 1,099,528.00 | $ 228,775.00 | $ 1,328,303.00 | $ 897,608.11 | $ 430,694.89
228 New Elementary School -North Plains S 38,587,500.00 | $ (2,500,000.00)| $ 36,087,500.00 | $ 30,219,460.55 | $ 5,868,039.45
229 New Elementary School -South Hillsboro S 38,587,500.00 | $ - S 38,587,500.00 | $ 3,372,663.95 [ $ 35,214,836.05
239 Ladd Acres Elementary School S 7,610,462.00 | $ 5,500,550.00 | $ 13,111,012.00 | $ 10,682,331.56 | $ 2,428,680.44
247 Free Orchards Elementary School S 741,281.00 | $ 313,985.00 | $ 1,055,266.00 | $ 521,249.83 | $ 534,016.17
253 | WL Henry Elementary School 3 9,082,733.00 | $ 2,922,639.00 | $ 12,005,372.00 | $ 10,739,066.48 | S 1,266,305.52
258 West Union Elementary School S 3,629,108.00 | $ 2,103,843.00 | $ 5,732,951.00 | $ 4,793,324.90 | $ 939,626.10
264 Witch Hazel Elementary School S 1,095,965.00 | $ 103,945.00 | $ 1,199,910.00 | $ 886,591.60 | $ 313,318.40
272 Rosedale Elementary School S 856,329.00 | $ 84,976.00 | $ 941,305.00 | $ 740,830.48 | S 200,474.52
400 Peter Boscow/Hillsboro Online Academy S 1,394,614.00 | $ 893,000.00 | $ 2,287,614.00 | $ 909,705.42 | $ 1,377,908.58
506 |Brown Middle School 3 9,907,138.00 | $ 7,390,995.00 | $ 17,298,133.00 | $ 17,210,595.61 | $ 87,537.39
508 |Evergreen Middle School 3 25,130,885.00 | (2,504,873.00)| $ 22,626,012.00 | § 22,417,478.01 | § 208,533.99
512 Poynter Middle School S 20,394,649.00 | S (1,457,350.00)| $ 18,937,299.00 | $ 18,714,443.09 | $ 222,855.91
514 South Meadows Middle School S 1,424,729.00 | $ 513,000.00 | $ 1,937,729.00 | $ 1,608,890.95 | $ 328,838.05
550 Miller Education East Campus S 1,546,174.00 | S (1,410,151.00)| $ 136,023.00 | S 21,759.62 | $ 114,263.38
610 Century High School S 11,217,350.00 | $ 1,599,046.00 | $ 12,816,396.00 | $ 11,680,458.05 | $ 1,135,937.95
612 |Glencoe High School 3 31,311,909.00 | $ 11,133,011.00 | $ 42,444,920.00 | S 41,871,270.75 | & 573,649.25
614  |Liberty High School 3 6,861,669.00 | $ 2,314,061.00 | $ 9,175,730.00 | $ 8,830,479.71 | $ 345,250.29
620 Hillsboro High School S 27,222,400.00 | S 8,438,153.00 | $ 35,660,553.00 [ $ 35,487,622.07 | $ 172,930.93
650 Miller Big Picture S 6,126,277.00 | S (2,079,280.00)| $ 4,046,997.00 | $ 3,990,577.60 | $ 56,419.40
660 Pathways Center S - S 2,416,250.00 | $ 2,416,250.00 | $ 785,757.36 | $ 1,630,492.64
Energy Projects Rebates & Incentives S (4,300,000.00)| $ 4,300,000.00 | $ - S - S -
943 | District Tech Plan Device Purchase 3 s 7,000,000.00 | $ 7,000,000.00 | $ 4,059,412.50 | $  2,940,587.50
District Classroom Technology S - S 2,000,000.00 | $ 2,000,000.00 | $ - $ 2,000,000.00
944 Green Energy Tax (GET) Project S - S - S - S 12,100.00 | $ (12,100.00)
Property Purchase S - S 2,000,000.00 | $ 2,000,000.00 | $ - S 2,000,000.00
$ $ $ $ $

Safety/Security

w

408,000,000.00

nr

93,469,469.00

501,469,469.00

w

407,764,479.27

w

93,704,989.73
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December January February March April May
2017 2018 2018 2018 2018 2018
REVENUES
Original Bond Proceeds $ 268,395,000.00 | $ - S - S - S - S -
Bond Premium $ 51,600,505.85 | $ - S - S - S - S -
OSCIM Grant Proceeds S - S - S - S - S - S -
Balance Transfer from 2006 Bond S - S - $ - $ - $ - $ -
Miscellaneous Revenue S - S - S - S - S - S -
Unrealized Gain/Loss on Investments S - S (1,349,340.37)| $ (313,976.31)[ $ 79,734.12 | $ (463,682.71)| S 390,806.18
Bond Interest to Date S 148,628.64 | S 270,081.43 | S 273,757.54 | S 392,698.55 [ $ 267,561.49 [ S 290,155.08
$ 320,144,134.49 [ $  (1,079,258.94)[ $ (40,218.77)| $ 472,432.67 | $ (196,121.22)| $ 680,961.26
S 418,710.07 | $ 378,491.30 | $ 850,923.97 | $ 654,802.75 | $ 1,335,764.01
$ 319,064,875.55 [ $ 319,024,656.78 | $ 319,497,089.45 [ $ 319,300,968.23 | $ 319,981,929.49
December January February March April May
EXPENDITURES 2017 2018 2018 2018 2018 2018
001 District Administration Center S - S - S - S - S - S -
005 Transportation Department S - S 13,763.46 | $ 8,306.55 | $ 34,778.43 | $ 184,810.72 | S 347,073.44
006 Facilities Management S - S - S - S - S - S -
007 Technology Services S - S 22,382.02 | $ 8,375.00 | $ 15,965.45 | $ 17,050.00 | $ -
009 Office of School Performance-Lang Arts Curriculum Adoption | $ - S - S - S - S - S -
015 Satellite Transportation/Maintenance S - S - S - S - S 3,800.00 | $ 4,030.00
025 Bond Administration/Issuance Costs S 1,012,664.23 | S 204,948.70 | 266,629.29 | 164,172.29 | $ 149,822.06 | $ 2,284,035.31
035 Hare Field S - S - S - S - S - S -
122 Brookwood Elementary School S 6,500.00 | $ 9,936.64 | $ 146,893.66 | $ 310,222.81 | $ 15,640.48 | S 12,745.44
123 Imlay Elementary School S - S 6,690.95 | $ 30,095.13 | $ 192.40 | $ - S -
125 Butternut Creek Elementary School S 1,050.00 | $ 12,355.60 | S 37,246.09 | $ 16,444.41 | S 14,418.48 | S 11,243.95
132 Indian Hills Elementary School S - S 4,588.08 | $ 30,287.53 | $ 2,010.56 | $ 515.68 | $ -
140 Reedville Elementary School S 6,270.00 | $ 11,098.53 | $ 113,910.89 | $ 55,726.86 | $ 40,987.73 | $ 471,122.21
146 Patterson Elementary School S - S 5,352.76 | $ 27,255.13 | $ 4,021.12 | $ 1,031.36 | S 3,032.40
152 Lincoln Street Elementary School S 585.00 | $ 6,836.27 [ $ 41,229.24 | $ 7,881.96 | S 3,949.88 | $ 2,340.00
160 Eastwood Elementary School S 1,990.00 | $ 13,430.78 | $ 16,957.52 | S 74,662.07 | $ 41,785.10 | $ 24,061.69
164 Farmington View Elementary School S 1,360.00 | $ 10,886.24 | S 26,924.62 | $ 11,280.81 | S 22,730.43 | $ 61,430.28
172 Jackson Elementary School S 2,620.00 | $ 14,546.25 | $ 56,614.15 | $ 24,018.68 [ $ 49,943.26 | $ 24,823.65
175 Tobias Elementary School S 1,607.00 | S 6,919.04 | $ 33,313.30 | S 715.00 | $ 1,815.00 | $ 14,596.00
182 Groner K-8 School S 270.00 | $ 3,861.06 | $ 20,675.82 | S 4,586.12 | S 2,021.36 | $ 1,080.00
186 Lenox Elementary School S - S 4,014.57 | $ 192.40 | $ - S 30,095.13 [ $ -
190 McKinney Elementary School S 2,790.00 | $ 12,995.59 | $ 77,103.36 | $ 32,596.66 | $ 38,856.89 | $ 93,635.67
195 Quatama Elementary School S - S 5,352.76 | $ 192.40 | S 31,564.59 | $ 2,904.15 | S -
208 Minter Bridge Elementary School S - S 4,970.42 | $ 30,287.53 | $ 1,005.28 | $ 257.84 | $ -
213 Mooberry Elementary School S - S 5,352.76 | $ 192.40 | $ 41,132.12 | $ 257.84 | S -
216 North Plains Elementary School S 360.00 | $ 4,383.40 | $ 30,847.53 | S 520.00 | $ 2,013.00 | $ 44,453.70
218 Orenco Elementary School S - S 5,161.59 | $ 192.40 | $ 43,163.77 | S 3,351.92 | $ -
228 New Elementary School -North Plains S - S - S 19,379.13 | $ 4,854.00 | $ 4,030.00 | $ 187,073.84
229 New Elementary School -South Hillsboro S - S - S - S - S 2,188.50 | S 70.75
239 Ladd Acres Elementary School S 1,990.00 | $ 15,453.67 | $ 67,475.02 | S 30,318.46 [ $ 37,968.57 [ $ 30,352.91
247 Free Orchards Elementary School S 450.00 | $ 6,435.10 [ $ 41,019.24 | $ 1,655.28 [ $ 1,907.84 | $ 1,800.00
253 WL Henry Elementary School S 1,400.00 | $ 8,820.28 [ $ 46,400.14 | $ 11,322.41 | $ 9,992.84 | $ 87,080.31
258 West Union Elementary School S 600.00 | $ 11,273.26 | $ 6,101.20 [ $ 10,020.91 | $ 34,658.94 | S 1,928.14
264 Witch Hazel Elementary School S 630.00 | $ 7,097.44 | $ 43,499.24 | $ 2,210.00 | S 2,310.00 | $ 2,770.00
272 Rosedale Elementary School S - S 5,352.76 | $ 40,319.24 | S - S - S -
400 Peter Boscow/Hillsboro Online Academy S - S - S 311.60 | $ 10,031.71 | $ - S 16,692.00
506 Brown Middle School S 975.00 | $ 41,413.44 | S 975.00 | $ 1,900.00 | $ 1,600.00 | $ 9,000.00
508 Evergreen Middle School S - S 40,438.44 | S 217.10 [ $ 2,414.80 | $ 2,742.84 | $ 10,919.50
512 Poynter Middle School S - S 36,395.24 | S - S 1,300.00 | $ 12,409.20 | $ 8,987.50
514 South Meadows Middle School S 575.00 | $ 41,013.44 | $ 3,850.00 | $ 1,850.00 | $ 550.00 | $ 6,609.87
550 Miller Education East Campus S - S - S - $ - S - $ -
610 Century High School S 575.00 | $ 51,045.15 | $ 4,950.00 | $ 5,291.25 | $ 118,146.05 | $ 137,610.80
612 Glencoe High School S 4,435.00 | $ 54,555.15 | $ 47,637.00 | $ 77,757.97 | $ 146,811.10 | S 147,525.21
614 Liberty High School S 575.00 | $ 51,045.15 | S 5,274.00 | $ 2,018.75 | $ 8,717.05 | $ 94,175.00
620 Hillsboro High School S 3,860.00 | $ 53,980.15 | S 53,747.00 | S 89,871.22 | $ 79,907.49 | $ 52,759.66
650 Miller Big Picture S - S - S - S 17,164.20 | $ 10,867.05 | $ 5,948.00
660 Pathways Center S - S - S - S - S - S -
Energy Projects Rebates & Incentives S - S - S - S - S - S -
943 District Tech Plan Device Purchase S - S - S - S - S - S -
District Classroom Technology
944  |Green Energy Tax (GET) Project S - $ - $ - $ - |3 - |3 -
Property Purchase S - S - S - S - S - S -
Safety/Security S - S - S - $ - $ - $ -
$1,054,131.23 $814,146.14 $1,384,876.85 $1,146,642.35 $1,102,865.78 $4,201,007.23

$1,868,277.37

$3,253,154.22

$4,399,796.57

$5,502,662.35

$9,703,669.58
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June July August September October November
2018 2018 2018 2018 2018 2018
REVENUES
Original Bond Proceeds S - $ - $ - $ - |3 - |3 -
Bond Premium S - $ - $ - $ - |3 - $ -
OSCIM Grant Proceeds S - S - S - S - S - S -
Balance Transfer from 2006 Bond S - S - $ - $ - $ - $ -
Miscellaneous Revenue S - S - S - S - S - S -
Unrealized Gain/Loss on Investments 3 (108,640.27)] $ (8,324.37)| $ 333,024.36 | $ (186,126.30)| $ 104,549.00 | $ 254,084.12
Bond Interest to Date S 363,363.68 | S 887,139.03 | S 307,228.28 | S 476,238.30 [ $ 317,880.85 [ $ 332,667.69
S 254,723.41 | $ 878,814.66 | S 640,252.64 | S 290,112.00 | $ 422,429.85 | $ 586,751.81
$  1,590,487.42 | 5 2,469,302.08 | $  3,109,554.72 | S  3,399,666.72 | 5  3,822,096.57 | 5 4,408,848.38
$ 320,236,652.90 | $ 321,115,467.56 | $ 321,755,720.20 | $ 322,045,832.20 | $ 322,468,262.05 | $ 323,055,013.86
June July August September October November
EXPENDITURES 2018 2018 2018 2018 2018 2018
001 District Administration Center S 825.00 | $ - S - S - S 1.25($ (1.25)
005 Transportation Department S (74,167.54)| $ - S 5,349.00 | $ 106,866.26 | S 5,672.42 | $ 183,656.16
006 Facilities Management S 825.00 | $ - S - S - S 46,982.54 | S 44,730.58
007 Technology Services S 74,993.66 | $ - S - S - S - S -
009 Office of School Performance-Lang Arts Curriculum Adoption | $ - S - S - S - S - S -
015 Satellite Transportation/Maintenance S 210,209.27 | $ 235.00 | $ 4,200.00 | $ 9,775.83 | $ 16,116.75 | $ 9,731.25
025 Bond Administration/Issuance Costs S 464,508.42 | $ 259,843.44 | S 255,032.95 | $ 199,731.72 | $ 260,682.76 | S 208,228.34
035 Hare Field S - S - S - S - S - S -
122 Brookwood Elementary School S 819,294.93 | S 8,400.00 | $ 190,283.75 | $ 215,414.87 | $ 5,274.75 | $ 389,825.96
123 Imlay Elementary School S 2,200.00 | $ - S 63,175.04 | $ 54,159.93 | $ 690.00 | $ 2,739.50
125 Butternut Creek Elementary School S 65,395.26 | $ 104,942.00 | $ 67,471.86 | $ 79,704.33 | $ 153,212.14 | $ 2,523.68
132 Indian Hills Elementary School S 43,932.93 | $ - S 607.89 | $ 609.36 | $ 140.00 | $ 1,965.00
140 Reedville Elementary School S 1,435,577.52 | $ 10,561.00 | $ 730,936.46 | S 3,914,930.72 | $ 1,979,804.50 | $ 224,197.24
146 Patterson Elementary School S 52,843.09 | $ - S 740.04 | $ 609.36 | $ 1,746.00 | S 1,155.00
152 Lincoln Street Elementary School S 67,323.67 | $ 152,625.67 | $ 2,040.04 | $ 1,428.36 | $ 66,857.71 | $ 31,324.22
160 Eastwood Elementary School S 118,122.02 | $ 11,709.50 | $ 317,049.51 | $ 31,302.09 | $ 697,443.61 | $ 193,256.51
164 Farmington View Elementary School S 176,111.04 | $ 89,384.45 [ $ 174,200.46 | S 457,150.65 | $ 46,100.28 | $ 7,161.26
172 Jackson Elementary School S 73,669.78 | S 143,376.80 | $ 15,308.20 | $ 65,597.36 [ $ 39,541.46 | S 19,590.95
175 Tobias Elementary School S 423,000.46 | $ 118,392.00 | $ 253,629.35 | $ 251,476.36 | $ 57,800.75 | $ 32,020.67
182 Groner K-8 School S 39,677.95 | S 67,428.00 | S 1,075.74 | S 987.36 | S 30,221.75 | $ -
186 Lenox Elementary School S 8,720.30 | $ - S 12,446.34 | S 78,177.95 | $ 15,275.03 | $ 63,531.52
190 McKinney Elementary School S 193,202.74 | $ 9,383.24 | $ 135,916.22 | $ 659,585.70 | $ 103,119.35 | S 335,827.79
195 Quatama Elementary School S 55,023.70 | $ 3,939.67 | $ 740.04 | $ 609.36 | $ 2,015.00 | S 12,211.74
208 Minter Bridge Elementary School S 825.00 | $ - S - $ 46,241.94 | $ 160.00 | $ 52,597.55
213 Mooberry Elementary School S 61,468.75 | S 133,660.00 | $ 46,724.89 | $ 104,451.29 | $ 109,321.43 | $ 111,686.93
216 North Plains Elementary School S 102,281.51 | $ 2,819.72 [ $ 415,151.40 | $ 130,745.14 | $ 174,377.53 | $ 12,191.84
218 Orenco Elementary School S 46,301.26 | $ - S 740.04 | $ 609.36 | $ 1,337.00 | S 32,404.68
228 New Elementary School -North Plains S 378,383.54 | $ - S 152,931.94 | $ 146,387.65 | $ 144,646.40 | S 140,988.03
229 New Elementary School -South Hillsboro S 104.00 | S - S - S 7,688.18 | S 700.00 | $ -
239 Ladd Acres Elementary School S 125,886.48 | $ 1,721.90 | $ 335,615.86 | S 17,969.96 | $ 990,742.19 | $ 44,616.53
247 Free Orchards Elementary School S 15,166.45 | S 114,971.67 | $ 1,713.61 | S 50,671.86 | $ 2,237.19 | $ 81,312.29
253 WL Henry Elementary School S 122,589.49 | S - S 214,435.17 | S 144,378.41 | $ 37,472.69 | S 284,874.46
258 West Union Elementary School S 44,256.90 | S 750.00 | $ 120,850.15 | $ 94,472.88 | $ 120,120.41 | $ 51,276.69
264 Witch Hazel Elementary School S 133,565.32 | $ - S 172,637.14 | $ 1,491.36 | $ 77,439.72 | $ 51,944.46
272 Rosedale Elementary School S 55,750.57 | $ 3,939.70 | $ 740.04 | $ 609.36 | $ 1,869.61 | S 32,446.76
400 Peter Boscow/Hillsboro Online Academy S 114,516.85 | $ 2,744.29 | $ 124,001.84 | $ 58,371.34 | $ - S -
506 Brown Middle School S 164,126.95 | S 24,713.58 | $ 58,121.80 | S 120,397.65 | $ 32,296.57 | $ 606,535.88
508 Evergreen Middle School S 321,632.47 | $ 15,224.00 | $ 84,304.06 | S 169,211.08 | $ 81,147.58 | S 70,865.25
512 Poynter Middle School S 180,045.80 | $ 40,390.40 | S 98,221.60 | S 111,467.73 | $ 26,309.00 | $ 72,270.89
514 South Meadows Middle School S 63,073.18 | $ 96,432.40 | S 136,719.96 | $ 131,941.31 | $ 175.00 | $ 18,866.64
550 Miller Education East Campus S 1,314.68 | $ - S 105.72 | $ 609.36 | $ - S 726.87
610 Century High School S 212,395.57 | $ 60,530.90 | $ 275,804.04 | S 99,231.00 | $ 104,794.58 | $ 62,908.58
612 Glencoe High School S 561,907.84 | $ 100,096.64 | $ 1,094,650.63 | $ 1,360,450.90 | $ 435,441.40 | $ 216,551.15
614 Liberty High School S 456,148.36 | $ 56,646.03 | S 129,887.33 | $ 130,393.63 | $ 53,091.22 | $ 48,515.54
620 Hillsboro High School S 1,212,644.58 | $ 56,057.93 | S 950,513.94 [ $ 1,224,719.30 | $ 239,389.05 | $ 183,709.02
650 Miller Big Picture S 61,036.73 | $ 11,588.40 | $ 29,623.63 | S 72,154.36 | $ 33,517.55 | $ 43,493.85
660 Pathways Center S - S - S - S - S - S -
Energy Projects Rebates & Incentives S - S - S - S - S - S -
943 District Tech Plan Device Purchase S - S - S - S - S - S -
District Classroom Technology
944 Green Energy Tax (GET) Project - - - - - -

Property Purchase

Safety/Security

wn|wn|n

|

|

|

|

wn|n|n

$8,686,711.48

$1,702,508.33

$6,673,697.68

$10,352,782.62

$6,195,284.17

$3,984,460.01

$18,390,381.06

$20,092,889.39

$26,766,587.07

$37,119,369.69

$43,314,653.86

$47,299,113.87
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Project to Date Revenue Expenditure and Contingency Balances for CBOC - Through August 2021.xIsx

December January February March April May
2018 2019 2019 2019 2019 2019
REVENUES
Original Bond Proceeds S - $ - $ - $ - |3 - |3 -
Bond Premium S - $ - $ - $ - |3 - $ -
OSCIM Grant Proceeds S - S - S - S - S - S -
Balance Transfer from 2006 Bond S - S - S - S 943,271.09 | $ - S -
Miscellaneous Revenue S 7,735.00 | $ - S - S - S - S -
Unrealized Gain/Loss on Investments 3 472,008.93 | § 344,959.50 | $ 187,971.26 | § 341,578.37 | $ (2,047.11)| 229,775.58
Bond Interest to Date S 627,137.92 | S 274,820.25 | S 291,179.74 | $ 454,683.73 | $ 580,633.42 | $ 428,634.31
S 1,106,881.85 | $ 619,779.75 | $ 479,151.00 | $ 1,739,533.19 | $ 538,586.31 | $ 658,409.89
$ 551573023 | 5 6,135,509.98 | S  6,614,660.98 | S  8,354,194.17 | 5  8,892,780.48 | 5  9,551,190.37
S 324,161,895.71 [ $ 324,781,675.46 | $ 325,260,826.46 | $ 327,000,359.65 | S 327,538,945.96 | S 328,197,355.85
December January February March April May
EXPENDITURES 2018 2019 2019 2019 2019 2019
001 District Administration Center S - S - S 8,005.50 | $ - S - S -
005 Transportation Department S 50,000.00 | $ - S 649.25 | $ - S 89,581.27 [ $ 392.00
006 Facilities Management S 110,268.76 | $ 121,151.76 | $ 29,136.95 | S 5,938.80 | $ 2,640.00 | $ (1,454.50)
007 Technology Services S - S - S - S - S - S -
009 Office of School Performance-Lang Arts Curriculum Adoption | $ - S - S - S - S - S -
015 Satellite Transportation/Maintenance S 12,445.75 | $ 350,380.18 | $ 11,315.72 | $ 128,814.38 | $ 36,253.08 | S 331,724.10
025 Bond Administration/Issuance Costs S 177,578.23 | $ 1,788,223.04 | $ 230,434.59 | $ 717,583.56 | $ 269,760.42 | $ 944,968.62
035 Hare Field S - S - S - S - S - S -
122 Brookwood Elementary School S 83,427.72 | S 32,230.15 | S 51,931.87 | S 29,088.33 | $ 32,044.02 | $ 96,758.62
123 Imlay Elementary School S 2,318.35 | $ 75,632.42 | S 68,629.22 | S 26,933.75 | $ 1,584.00 [ $ 15,222.73
125 Butternut Creek Elementary School S 959.35 | $ 2,627.20 | S 1,779.00 | $ - S - S 24,388.00
132 Indian Hills Elementary School S 1,659.35 | $ 29,644.40 | $ 21,537.27 | $ 910.00 | $ 2,316.00 | $ 65,283.73
140 Reedville Elementary School S 7,462.32 | $ 1,302,169.15 | $ 234,812.69 | $ 246,807.32 | $ 89,019.60 | $ 20,506.85
146 Patterson Elementary School S 4,719.35 | S 32,637.92 | S 42,008.00 | $ 97,388.19 | $ 53,907.00 | $ 2,684.23
152 Lincoln Street Elementary School S 8,979.65 | $ 92,149.39 | S 13,086.56 | $ 16,774.30 | $ 414.00 | $ 414.00
160 Eastwood Elementary School S 118,435.17 | $ 242,752.34 | S 291,409.76 | S 69,801.48 | $ 64,247.07 | $ 233,470.42
164 Farmington View Elementary School S 21,338.99 | $ 35,568.84 | $ 42,204.25 | S 256.21 | $ 31,266.00 | $ 250.00
172 Jackson Elementary School S 2,306.61 [ $ 3,633.70 [ $ 3,996.44 [ $ 36,318.49 [ $ 62,204.41 | S 17,485.60
175 Tobias Elementary School S 8,636.11 | $ 63,924.20 | S 2,023.52 [ $ 691.08 | $ - S 2,668.50
182 Groner K-8 School S 959.35 | $ 2,627.20 [ $ 2,668.50 [ $ - S - S 20,802.00
186 Lenox Elementary School S 17,122.77 | $ 101,880.11 | $ 196,364.51 | $ 74,328.96 | $ 86,645.77 | $ 64,239.72
190 McKinney Elementary School S 2,566.72 | $ 55,965.69 | $ 19,001.18 | $ 910.00 | $ 3,038.75 | $ 43,342.27
195 Quatama Elementary School S 18,614.51 | $ 104,975.29 | $ 11,206.13 | S 1,572.50 | $ 1,454.00 | $ 19,593.33
208 Minter Bridge Elementary School S 2,429.36 | $ 4,154.14 | $ 2,659.00 [ $ 43,982.80 | $ 1,554.63 | $ 64,700.83
213 Mooberry Elementary School S 21,737.30 | $ 93,472.71 | $ 192,362.69 | $ 170,362.07 | $ 96,280.25 | $ 103,701.90
216 North Plains Elementary School S 15,115.49 | $ 31,292.22 | $ 16,910.84 | $ 14,765.23 | $ 35,897.21 | S 1,750.00
218 Orenco Elementary School S 7,926.63 | $ 41,430.55 | S 46,594.40 | $ 64,707.27 | $ 1,806.00 | $ 3,603.48
228 New Elementary School -North Plains S 150,219.36 | $ 351,498.82 | $ 41,446.10 | S 21,596.45 | $ 11,528.00 | $ 3,000.00
229 New Elementary School -South Hillsboro S 8,710.75 | $ 882.83 | $ - S - S - S -
239 Ladd Acres Elementary School S 181,197.70 | $ 4,685.38 | $ 4,396.40 | S 98,882.14 | $ 4,012.24 | $ 12,520.98
247 Free Orchards Elementary School S 12,678.19 | S 99,192.12 | $ 6,884.04 | $ 368.00 | $ 16,728.33 | $ 368.00
253 WL Henry Elementary School S 26,770.85 | S 261,588.11 | $ 7,329.54 [ $ 3,565.20 | $ 71,809.82 | S 7,802.00
258 West Union Elementary School S 6,162.60 | $ 71,042.07 | S 104,137.20 | $ 91,771.58 | $ 77,131.29 | $ 158,135.10
264 Witch Hazel Elementary School S 8,983.07 | $ 62,590.78 | $ 10,500.00 | $ - S - S 1,779.00
272 Rosedale Elementary School S 11,584.61 | $ 6,841.20 [ $ 27,630.30 | S 105,338.32 | $ 1,416.00 | S 9,729.38
400 Peter Boscow/Hillsboro Online Academy S - S 503.75 | $ 11,247.55 | S - S - S -
506 Brown Middle School S 88,972.03 | $ 192,790.28 | $ 91,416.36 | S 9,115.05 | $ 128,682.65 | $ 65,115.51
508 Evergreen Middle School S 145,962.30 | $ 263,535.45 | S 254,009.80 | 234,834.25 | $ 399,491.45 | $ 198,125.03
512 Poynter Middle School S 113,523.49 | $ 239,581.12 | $ 216,657.38 | S 27,096.45 | $ 131,675.44 | $ 683,967.07
514 South Meadows Middle School S 18,134.34 | $ 69,687.83 | S 44,181.56 | $ 6,100.29 [ $ 16,327.29 | $ 29,773.57
550 Miller Education East Campus S - S 950.13 | $ 11,812.86 | S 1,511.25 [ S 3,038.75 | $ -
610 Century High School S 70,817.81 | $ 550,410.56 | $ 1,108,621.05 | $ 337,706.03 | $ 718,600.00 | $ 490,397.28
612 Glencoe High School S 219,969.49 | $ 263,974.50 | $ 248,500.85 | $ 408,550.72 | $ 253,177.32 | $ 609,767.87
614 Liberty High School S 67,968.67 | S 83,511.58 | S 95,713.45 | S 28,774.54 | $ 56,032.31 | S 216,330.14
620 Hillsboro High School S 213,434.30 | S 222,974.06 | S 311,684.57 | S 233,599.73 | $ 134,906.10 | $ 221,384.04
650 Miller Big Picture S 36,039.12 | S 111,591.02 | $ 75,147.50 | S 83,086.93 | $ 32,071.33 | $ 25,469.33
660 Pathways Center S - S - S - S - S - S -
Energy Projects Rebates & Incentives S - S - S - S - S - S -
943 District Tech Plan Device Purchase S - S - S - S - S - S -
District Classroom Technology
944 Green Energy Tax (GET) Project - - - - - -

Property Purchase

Safety/Security

wn|wn|n

|

|

|

|
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$2,078,136.52

$7,466,354.19

$4,212,044.35

$3,439,831.65

$3,018,541.80

$4,810,160.73

$49,377,250.39

$56,843,604.58

$61,055,648.93

$64,495,480.58

$67,514,022.38

$72,324,183.11
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Project to Date Revenue Expenditure and Contingency Balances for CBOC - Through August 2021.xIsx

June July August September October November
2019 2019 2019 2019 2019 2019
REVENUES
Original Bond Proceeds S - $ - $ - $ - |3 - |3 -
Bond Premium S - $ - $ - $ - |3 - $ -
OSCIM Grant Proceeds S - S - S - S - S - S 8,000,000.00
Balance Transfer from 2006 Bond S - S - $ - $ - $ - $ -
Miscellaneous Revenue S 3231 (¢ - S 242.00 | $ (10,492.95)[ $ (18,750.00)[ $ -
Unrealized Gain/Loss on Investments S 247,762.10 | $ 11,102.48 | $ 132,196.91 | $ 19,168.09 | $ 82,681.54 [ $ (33,332.18)
Bond Interest to Date S 482,534.07 | $ 390,591.10 | S 368,808.57 | S 433,489.85 [ $ 298,058.41 [ $ 301,677.27
S 730,328.48 | $ 401,693.58 | $ 501,247.48 | S 442,164.99 | $ 361,989.95 | $ 8,268,345.09
$ 10,281,518.85 | 5 10,683,212.43 | $ 11,184,459.91 | S 11,626,624.90 | 5 11,988,614.85 | 5 20,256,959.94
S 328,927,684.33 [ $ 329,329,377.91 [ $ 329,830,625.39 | $ 330,272,790.38 | S 330,634,780.33 | S 338,903,125.42
June July August September October November
EXPENDITURES 2019 2019 2019 2019 2019 2019
001 District Administration Center S 20,215.00 | $ 9,300.00 | $ 54,691.67 | S 37,333.16 | $ 13,335.16 | $ 12,973.69
005 Transportation Department S 1,725.25 | $ - S - S - S - S -
006 Facilities Management S - S 64,410.61 | $ - S 63,233.81 | $ - S 110,643.48
007 Technology Services S 5,200,056.25 | $ - S 1,105,910.00 | $ 18,384.72 | $ 1,211,632.32 | $ 1,104,225.00
009 Office of School Performance-Lang Arts Curriculum Adoption | $ - S - S - S - S - S -
015 Satellite Transportation/Maintenance S 782,486.50 | $ 280,359.91 | $ 451,597.75 | $  1,890,049.72 | $ 55,316.05 | $  2,751,257.15
025 Bond Administration/Issuance Costs $  (2,690,953.98)| $ 129,264.31 | $ 149,524.32 | $ 247,604.09 | $ 231,006.46 | S 183,776.52
035 Hare Field S - S - S - S - S - S 16,463.40
122 |Brookwood Elementary School S 2,200,369.32 | § 25,735.46 | $  1,427,363.53 | & (76,708.12)| §  2,971,265.19 | 5 1,745,200.42
123 Imlay Elementary School S 194,326.29 | $ 5,242.00 [ $ 71,157.30 | S 10,755.00 | $ 14,159.51 | $ 3,587.00
125 Butternut Creek Elementary School S 125,616.61 | $ 1,416.00 | $ - S 2,914.17 | S 22750 | $ 227.50
132 Indian Hills Elementary School S 274,573.95 | $ 4,238.61 | $ 74,196.10 | $ 66,139.22 | $ 36,193.54 | S 20,264.87
140 Reedville Elementary School S 752,120.73 | $ 2,880.00 | $ 965.00 | $ 16,063.50 | $ 61,727.00 | $ 6,690.74
146 Patterson Elementary School S 122,184.28 | $ - S 60,472.00 | $ 8,397.00 | $ 12,420.51 | $ 122.00
152 Lincoln Street Elementary School S 49,082.01 | $ 5,431.00 | $ 3,180.30 | $ - S - S -
160 Eastwood Elementary School S 2,215,503.52 | $ 24,354.49 | S 1,151,750.86 | $ 907,764.84 | $ 789,546.03 | $ 568,380.04
164 Farmington View Elementary School S 69,027.44 | $ 2,598.00 | S 25,172.52 | $ 4,395.40 | S - S 227.50
172 Jackson Elementary School S 387,085.11 | $ 18,827.87 | $ 519,515.16 | $ 420,181.34 | $ 15,124.84 | $ 91,709.16
175 Tobias Elementary School S 25,524.80 | $ 3,164.00 | $ 1,999.00 | $ - S - S -
182 Groner K-8 School S 119,074.38 | S 3,069.00 | $ 14,822.23 | $ 3,006.30 | $ 22750 | $ 227.50
186 Lenox Elementary School S 840,603.35 | $ 48,790.86 | S 1,626,989.52 | $ 2,018,122.65 | $ 362,456.73 | $ 36,560.66
190 McKinney Elementary School S 164,454.80 | $ 5,928.77 | $ 124,188.81 | $ 41,501.61 | $ 25,476.17 | $ 63,208.06
195 Quatama Elementary School S 120,649.51 | $ 7,225.00 | $ 64,214.30 | S 14,425.91 | $ 11,892.01 | $ 13,053.10
208 Minter Bridge Elementary School S 193,487.83 | S 27,487.24 | S 100,236.14 | $ 61,437.69 | S 47,504.62 | $ 120,988.34
213 Mooberry Elementary School S 1,981,286.27 | $ 14,007.31 | $ 23,429.50 | S 4,148,932.77 | $ 624,297.40 | $ 683,047.41
216 North Plains Elementary School S 203,421.15 | $ 3,212.00 | $ 2,137.00 | $ 63,613.55 | $ 38,696.87 | S 20,821.40
218 Orenco Elementary School S 171,283.64 | S - S 85,347.70 | S 13,022.00 | $ 16,383.51 | S 174.00
228 New Elementary School -North Plains S 15,611.07 | $ 1,185.00 | $ 10,624.91 | S 66,405.36 | $ 17,345.67 | $ 415,293.32
229 New Elementary School -South Hillsboro S 49,212.85 | $ - S 24,752.50 | $ 316,799.30 | S 8,019.54 | S 108,895.20
239 Ladd Acres Elementary School S 281,109.83 | $ 12,959.72 | $ 354,168.20 | $ 122,086.68 | $ 12,499.72 | $ 62,249.95
247 Free Orchards Elementary School S 42,685.82 | $ 7,225.00 | $ 2,206.60 | $ - S - S -
253 WL Henry Elementary School S 221,265.85 | $ 3,164.00 | $ 81,877.45 | S 25,253.80 | $ 20,261.77 | $ 118,630.28
258 West Union Elementary School S 901,849.30 | $ 19,325.24 | $ 1,241,185.71 | $ 939,981.22 [ $ 260,944.35 [ $ 14,412.17
264 Witch Hazel Elementary School S 23,466.80 | $ 5,289.00 | $ 1,309.00 | $ - S - S -
272 Rosedale Elementary School S 110,681.06 | $ - S 56,906.70 | $ 7,069.00 | S 11,390.51 | $ 122.00
400 |Peter Boscow/Hillsboro Online Academy S 401.00 [ $ 826.00 [ $ - |s - s - s -
506 Brown Middle School S 791,074.63 | $ 2,662.36 | $ 16,501.45 | $ 4,826,187.43 | $ 676,169.87 | $ 406,895.60
508 |Evergreen Middle School S 2,765,846.49 | § 4,994.95 | $  3,183,605.04 | $ 486,172.29 | S 6,323,188.10 | & 781,504.26
512 Poynter Middle School S 3,915,455.51 | $ 26,929.01 | S 3,515,725.98 | $ 2,985,421.82 | $ 232,116.57 | $ 62,197.47
514 South Meadows Middle School S 96,273.28 | S 10,861.00 | $ 17,978.47 | $ 8,785.41 | $ 4,925.00 | $ 1,660.00
550 Miller Education East Campus S 1,690.00 | $ - S - S - S - S -
610 Century High School S 1,225,554.32 | $ 156,370.40 | $ 873,180.82 | $ 1,148,078.91 | $ 139,929.95 [ $ 48,245.32
612 |Glencoe High School S 3,031,476.34 | & 48,036.41 |  2,963,550.10 | 5  4,129,711.28 | $  1,811,550.03 | S  2,209,086.19
614 Liberty High School S 1,678,202.62 | S 8,080.00 | $ 787,238.92 | $ 1,135,512.91 | $ 111,996.71 | S 416,048.59
620 Hillsboro High School S 3,258,601.58 | $ 21,884.79 | S 3,014,396.13 | $ 3,218,595.31 | $ 2,230,293.01 | $ 1,977,237.56
650 Miller Big Picture S 975,477.67 | S 7,012.25 [ $ 823,735.78 | $ 746,556.35 | $ 240,737.46 | $ 162,296.90
660 Pathways Center S - S - S - S 1,271.60 | S 7,800.00 | S -
Energy Projects Rebates & Incentives S - S - S - S - S - S -
943 District Tech Plan Device Purchase S - S - S - S - S - S -
District Classroom Technology
944 Green Energy Tax (GET) Project - - - - - -

Property Purchase

Safety/Security
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|
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$32,909,140.03

$1,023,747.57

$24,107,804.47

$30,144,459.00

$18,648,057.18

$14,338,603.75

$105,233,323.14

$106,257,070.71

$130,364,875.18

$160,509,334.18

$179,157,391.36

$193,495,995.11

Page5 of9



Project to Date Revenue Expenditure and Contingency Balances for CBOC - Through August 2021.xIsx

December January February March April May
2019 2020 2020 2020 2020 2020
REVENUES
Original Bond Proceeds S - S - $ 139,605,000.00 | $ - S - S -
Bond Premium S - S - S 27,701,843.35 (S - S - S -
OSCIM Grant Proceeds S - S - S - S - S - S -
Balance Transfer from 2006 Bond S - S - $ - S - $ - $ -
Miscellaneous Revenue S - S 34,212.38 | $ - S - S - S -
Unrealized Gain/Loss on Investments S (12,865.31)| $ (7,317.70)| $ (6,111.15)| S 263,345.00 | $ (243,409.86)| $ (248,000.91)
Bond Interest to Date S 361,936.12 | S 206,102.06 | S 270,774.77 | $ 472,767.04 | S 390,886.58 | S 422,948.50
3 349,070.81 | $ 232,996.74 | $ 167,571,506.97 | $ 736,112.04 | § 147,476.72 | § 174,947.59
S 20,606,030.75 | 5 20,839,027.49 | 5 188,410,534.46 | S 189,146,646.50 | S 189,294,123.22 | $ 189,469,070.81
$ 339,252,196.23 [ $ 339,485,192.97 507,056,699.94 [ $ 507,792,811.98 [ $ 507,940,288.70 | S 508,115,236.29
December January February March April May
EXPENDITURES 2019 2020 2020 2020 2020 2020
001 District Administration Center S 7,711.05 | $ 455.00 | $ 455.00 | $ 8,200.25 | $ 107,576.03 | $ 17,917.97
005 Transportation Department S - S - S - S - S - S -
006 Facilities Management S 16,221.65 | $ 159.00 | $ 4,474.00 | $ 159.00 | $ 8,069.30 | $ -
007 Technology Services S 14,418.65 | $ 17,664.56 | $ 148,993.93 | $ 20,008.43 | S 1,315,598.51 | $ 2,124,805.28
009 Office of School Performance-Lang Arts Curriculum Adoption | $ - S - S - S - S - S -
015 Satellite Transportation/Maintenance S 527,033.56 | $ 793,832.18 | $ 754,713.08 | $ 851,322.78 [$  1,981,011.54 [ $  2,017,463.89
025 Bond Administration/Issuance Costs S 193,894.47 | S 202,237.64 | S 835,731.56 | $ 457,657.89 | $ 176,884.33 | S 157,714.49
035 Hare Field S - S - S - S - S 31,849.60 | S -
122 |Brookwood Elementary School S 2,588,249.37 | 5 2,619,412.75 | $ 47,468.79 | $  4,828,150.47 | §  2,432,633.24 | $  2,591,583.37
123 Imlay Elementary School S 4,478.00 | $ 260.00 | $ 5,127.00 | $ 510.00 | $ 72,220.00 | $ 71,345.00
125 Butternut Creek Elementary School S 227.50 | $ 227.50 | $ 22750 | $ 1,254.50 | $ 2,240.00 | $ 2,071.50
132 Indian Hills Elementary School S 31,788.82 | $ 23,919.42 | S 18,607.59 | $ 24,727.27 | S 47,318.13 | $ 7,481.75
140 Reedville Elementary School S 178,378.82 | S 57,573.33 | S 30,031.50 | $ 7,657.23 | $ 261.28 | $ 392.70
146 Patterson Elementary School S 918.67 | $ 514.03 | $ 4,720.03 | $ - S - S 514.03
152 Lincoln Street Elementary School S - S - S 4,092.09 | $ - S - S -
160 Eastwood Elementary School S 780,611.45 | $ 321,124.18 | $ 157,227.92 | S 138,022.72 | $ 21,385.78 | $ 652,268.26
164 Farmington View Elementary School S 227.50 | $ 227.50 | $ 455.00 | $ 1,197.50 | $ 3,590.00 | $ 23,467.50
172 Jackson Elementary School S - S 2276 | $ 9,312.44 | $ - S - S 24,992.25
175 Tobias Elementary School S - S - S 3,660.00 | $ - S - S -
182 Groner K-8 School S 227.50 | $ 227.50 [ $ 22750 | $ 227.50 | $ 10,556.24 | $ 17.50
186 Lenox Elementary School S 147,751.97 | $ 41,697.81 | S 7,321.50 | $ 19,665.60 | S 21,487.39 | S 28,885.06
190 McKinney Elementary School S 47,047.92 | $ 31,930.47 | $ 4,375.92 | $ 50,874.00 | $ 103,621.21 | $ 28,209.54
195 |Quatama Elementary School S - S - S 1,937.00 | $ - $ - $ -
208 Minter Bridge Elementary School S 206,797.39 | $ 64,151.10 | $ 18,434.62 | $ 40,999.62 | $ 45,822.45 | $ 314,169.19
213 Mooberry Elementary School S 604,921.92 | $ 610,625.88 | $ 254,277.84 | $ 684,631.43 | $ 312,947.22 | $ 165,585.20
216 North Plains Elementary School S 60,500.48 | S 40,589.01 | S 19,692.62 | $ 156,344.14 | S 265,112.14 | $ 977,159.75
218 Orenco Elementary School S 7,642.17 | $ 514.22 [ $ 4,714.22 | $ 2,550.00 | $ 9,463.20 | $ 28,614.22
228 New Elementary School -North Plains S 13,703.00 | $ 13,928.62 | $ 13,918.27 | $ 504,879.48 | $ 588,198.54 | $ 947,511.11
229 New Elementary School -South Hillsboro S 78,302.00 | $ 77,412.76 | $ 149,219.51 | $ 126,988.65 | $ 181,878.10 | $ 205,080.18
239 Ladd Acres Elementary School S 60,108.10 | $ 60,594.76 | S 13,354.17 | $ 80,345.23 | $ 77,774.23 | $ 77,985.92
247 Free Orchards Elementary School S - S - S 1,874.00 | $ - S - S -
253 WL Henry Elementary School S 225,730.87 | $ 92,365.12 | S 7,954.30 | $ 18,562.50 | $ 77,256.79 | $ 310,025.62
258 | West Union Elementary School 3 41,756.59 | § 21,799.10 | (7,829.36)| $ 30,425.92 | § 45,400.00 | § 5,627.73
264 Witch Hazel Elementary School S - S - S 3,309.00 | $ - S - S 250.00
272 Rosedale Elementary School S 2,318.00 | - S 4,978.00 | $ - S - S 250.00
400 |Peter Boscow/Hillsboro Online Academy S - |8 - s - s - s 3,487.50 | $ -
506 Brown Middle School S 267,153.60 | $ 26,666.86 | S 96,735.98 | $ 8,960.13 | $ 939,506.06 | $ 18,700.53
508 Evergreen Middle School S 801,814.32 | $ 584,583.29 | $ 1,151,265.40 | $ 1,079,744.36 | S 1,052,817.50 | $ 878,697.10
512 Poynter Middle School S 3,630,584.64 | S 924,888.79 | S 368,649.29 | $ 264,072.04 | $ 348,569.55 | $ 63,822.53
514 South Meadows Middle School S 390.00 | $ - S 2,203.33 | $ 2,769.95 | $ 491,050.65 | $ 10,240.00
550 Miller Education East Campus S - S - S - S - S - S -
610 Century High School S 200,569.41 | $ 57,143.91 | $ 18,021.38 | $ 6,063.71 | $ 922,253.85 | $ 1,186,302.55
612 |Glencoe High School S 1,302,387.86 | & 998,554.28 | §  1,184,894.94 | S  1,709,120.47 |  3,304,497.63 | 5  1,647,137.63
614 Liberty High School S 1,104,890.27 | $ 128,248.20 | $ 15,448.36 | $ 69,696.41 | S 88,140.26 | S 80,285.46
620 |Hillsboro High School S 2,064,174.07 | 5 1,784,181.97 | $  1,674,365.31 | S  1,423,908.66 | S 1,907,615.21 | $  1,032,212.12
650 Miller Big Picture S 70,305.60 | S 13,677.65 | $ 4,936.73 | $ 48,325.50 | $ 162,621.28 | $ 4,390.00
660 Pathways Center S - S - S - S 350.00 | $ 41,114.08 | $ 26,491.26
Energy Projects Rebates & Incentives S - S - S - S - S - S -
943 District Tech Plan Device Purchase S - S - S - S - S - S -
District Classroom Technology
944 Green Energy Tax (GET) Project - - - - - -

Property Purchase

Safety/Security

wn|wn|n

|

|

wn|n|n

wn|wn|n

|

$15,283,237.19

$9,611,411.15

$7,039,577.26

S 12,668,373.34

$17,201,828.82

$15,729,668.19

$208,779,232.30

$218,390,643.45

$225,430,220.71

$238,098,594.05

$255,300,422.87

$271,030,091.06

Page6 of 9



Project to Date Revenue Expenditure and Contingency Balances for CBOC - Through August 2021.xIsx

June July August September October November
2020 2020 2020 2020 2020 2020
REVENUES
Original Bond Proceeds S - $ - $ - $ - |3 - |3 -
Bond Premium S - $ - $ - $ - |3 - $ -
OSCIM Grant Proceeds S - S - S - S - S - S -
Balance Transfer from 2006 Bond S - S - $ - $ - $ - $ -
Miscellaneous Revenue S - $ - $ - $ (11,250.00)[ $ (11,250.00)[ $ -
Unrealized Gain/Loss on Investments 3 (189,372.82)] $ (147,009.42)| $ (165,755.94)| $ (132,983.67)| $ (137,908.33)] $ (95,066.78)
Bond Interest to Date S 404,076.01 [ $ 336,468.64 | S 255,532.11 | S 206,996.65 | S 245,121.86 | $ 258,704.92
S 214,703.19 [ $ 189,459.22 | $ 89,776.17 | $ 62,762.98 | $ 95,963.53 | $ 163,638.14
$ 189,683,774.00 | 5 189,873,233.22 | $ 189,963,009.39 | S 190,025,772.37 | $ 190,121,735.90 | 5 190,285,374.04
$ 508,329,939.48 [ $ 508,519,398.70 [ $ 508,609,174.87 [ $ 508,671,937.85 | $ 508,767,901.38 | $ 508,931,539.52
June July August September October November
EXPENDITURES 2020 2020 2020 2020 2020 2020
001 District Administration Center S 45,072.91 | $ - S 2,603.67 [ $ 7,465.26 | $ 12,375.82 | $ 912.50
005 Transportation Department S - S - S - S - S - S -
006 Facilities Management S - S - S - S 146,841.92 | S - S -
007 Technology Services S 289,206.85 | S (42.25)| 6,504.71 [ $ 38,552.31 | $ 1,126,442.40 | $ 98,677.04
009 Office of School Performance-Lang Arts Curriculum Adoption | $ 2,068,980.20 | $ - S - S 93,808.28 | $ 109,910.14 | $ 309,364.51
015 Satellite Transportation/Maintenance $  3,236,115.31 | $ 247,173.35 | $ 181,011.78 | $ 331,502.42 | $ 45,149.03 | $ 212,292.30
025 Bond Administration/Issuance Costs S 237,440.08 | $ 150,380.17 | $ 126,806.29 | $ 196,403.11 | $ 144,474.24 | S 128,948.99
035 Hare Field S 15,186.80 | $ - S - S - S - S -
122 Brookwood Elementary School S 5,023,309.36 | $ 1,133.97 | S 2,071,653.09 | $ 2,480,653.31 | $ 902,375.22 | $ 331,807.31
123 Imlay Elementary School S 2,332.00 | $ - S 3,000.00 | $ 1,400.00 | S 6,733.30 | $ 369.30
125 Butternut Creek Elementary School S 144,923.13 | $ 391.00 | $ 164,036.49 | $ 167,873.66 | S 144,150.35 | $ 14,070.30
132 Indian Hills Elementary School $  1,034,139.53 | $ 11,339.00 | $ 948,699.41 | $ 706,362.76 | $ 31,433.32 | S 18,271.02
140 Reedville Elementary School S 32,444.64 | S - S - S 8,126.57 | $ 15,707.10 | $ 412.72
146 Patterson Elementary School S - S - S - S 514.03 | $ 369.30 | $ 883.33
152 Lincoln Street Elementary School S 31,241.00 | $ - S 31,078.00 | $ - S 6,304.30 | $ 9,360.30
160 Eastwood Elementary School S 186,807.68 | $ - S 235,047.14 | $ 105,306.20 | $ 94,825.49 | $ 8,219.95
164 Farmington View Elementary School S 24,35491 | $ 281.00 | $ 4,056.00 | S 113,370.47 | S 84,157.97 | $ 649.30
172 Jackson Elementary School S 192,894.38 | $ - S 883.75 | $ 38,812.65 | $ 24,777.54 | $ 8,121.01
175 Tobias Elementary School S 33,489.83 | $ - S 140.00 | $ 3,640.00 | $ 14,368.70 | $ 140.00
182 Groner K-8 School S 18,197.80 | $ - S 350.00 | $ 105,590.60 | $ 76,665.76 | S 350.00
186 Lenox Elementary School S 45,333.13 | $ - S 840.00 | $ 4,000.00 | $ (9,450.00)| S -
190 McKinney Elementary School S 151,270.24 | $ 20,965.20 | S 12,958.12 | $ 35,680.92 | $ 47,899.11 | $ 123,230.75
195 Quatama Elementary School S 217.00 | $ - S - S - S 8,264.30 | S 369.30
208 Minter Bridge Elementary School S 949,222.68 | $ - S 944,621.71 | $ 96,285.99 | $ 832,174.95 | $ 1,257,905.29
213 Mooberry Elementary School S 317,462.86 | $ (12.56)| S 74,160.00 | S 160,643.00 | $ 82,541.09 | $ 3,370.00
216 North Plains Elementary School S 774,719.30 | $ 837.28 | S 604,858.49 | 772,130.04 | $ 631,563.83 [ $ 327,416.35
218 Orenco Elementary School S - S - S - S 514.22 | $ 369.30 | $ 883.52
228 New Elementary School -North Plains S 2,446,945.90 | S 13,415.21 | $ 1,073,576.55 | $ 1,310,751.72 | $ 827,289.41 | $ 70,125.25
229 New Elementary School -South Hillsboro S 253,029.15 | $ - S 102,254.60 | $ 108,126.61 | S 51,893.59 | $ 43,085.65
239 Ladd Acres Elementary School S 118,945.54 | $ - S 2,700.00 | S 25,023.20 | $ 44,468.41 | S 16,721.04
247 Free Orchards Elementary School S 217.00 | $ - S - S - S 8,264.30 | $ 369.30
253 WL Henry Elementary School S 1,473,088.33 | S - S 2,168,481.12 | S 957,186.75 | $ 988,200.11 | $ 421,063.83
258 West Union Elementary School S 30,979.00 | $ - S - S - S 4,000.00 | $ -
264 Witch Hazel Elementary School S 159.00 | $ - S - S - S 6,148.30 | $ 369.30
272 Rosedale Elementary School S - S - S - S - S 369.30 | $ 369.30
400 Peter Boscow/Hillsboro Online Academy S 25.00 | $ - S - S 10,608.73 | $ 35,622.48 | S 11,573.16
506 Brown Middle School S 2,498,377.96 | $ 2,900.00 | $ 10,710.58 | $ 3,529,180.00 | $ 605,165.23 [ $ 279,584.78
508 Evergreen Middle School S 472,079.39 | $ 523.59 [ $ 27,793.82 | S 54,631.07 | $ 314,593.41 | $ 31,708.21
512 Poynter Middle School S 201,445.22 | S 681.20 [ $ 51,191.25 | $ 23,394.80 | $ 4,151.85 | $ 81,493.27
514 South Meadows Middle School S 264,024.18 | $ - S - S - S 11,868.00 | $ -
550 Miller Education East Campus S - S - S - $ - S - $ -
610 Century High School S 180,213.25 | $ - S 368,960.00 | $ 59,532.77 [ $ 7,451.50 | $ 14,348.40
612 Glencoe High School S 4,708,499.73 | $ (260,510.14)| $ 3,100,333.58 | $ 2,145,115.79 | $ 760,146.40 | $ 148,725.79
614 Liberty High School S 863,414.41 | S - S 461,138.38 [ $ 114,635.50 | $ 26,525.05 | $ 79,334.00
620 Hillsboro High School S 3,125,794.48 | S 1,051.35 | S 1,556,465.98 | $ 563,714.69 | $ 506,549.53 [ $ 72,107.39
650 Miller Big Picture S 46,151.98 | S - S 3,000.00 | $ 21,560.00 | $ 4,654.00 | $ -
660 Pathways Center S 70,255.67 | S - S 11,700.00 | $ - S 145,712.51 | $ 32,531.50
Energy Projects Rebates & Incentives S - S - S - S - S - S -
943 District Tech Plan Device Purchase S - S - S 80,200.00 | $ - S 333,738.50 | $ -
District Classroom Technology
944  |Green Energy Tax (GET) Project S - $ - $ - $ - |3 - |3 -
Property Purchase S - S - S - S - S - S -
Safety/Security S - S - S - $ - $ - $ -
$31,608,006.81 $190,507.37 $14,431,814.51 $14,538,939.35 $9,120,394.44 $4,159,535.26

$302,638,097.87

$302,828,605.24

$317,260,419.75

$331,799,359.10

$340,919,753.54

$345,079,288.80
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Project to Date Revenue Expenditure and Contingency Balances for CBOC - Through August 2021.xIsx

December January February March April May
2020 2021 2021 2021 2021 2021
REVENUES
Original Bond Proceeds S - $ - $ - $ - |3 - |3 -
Bond Premium S - $ - $ - $ - |3 - $ -
OSCIM Grant Proceeds S - S - S - S - S - S -
Balance Transfer from 2006 Bond S - S - $ - $ - $ - $ -
Miscellaneous Revenue S - S - S - S - S - S -
Unrealized Gain/Loss on Investments S (107,681.63)| $ (65,417.30)| $ (63,813.25)| $ (56,232.07)| $ (53,359.20)| $ (34,587.05)
Bond Interest to Date S 273,414.98 | S 178,799.54 [ S 114,563.54 [ S 85,377.87 [ S 121,838.82 | S 130,746.00
S 165,733.35 | $ 113,382.24 | $ 50,750.29 | $ 29,145.80 [ $ 68,479.62 | $ 96,158.95
$ 190,451,107.39 | 5 190,564,489.63 | $ 190,615,239.92 | S 190,644,385.72 | 5 190,712,865.34 | 5 190,809,024.29
$ 509,097,272.87 [ $ 509,210,655.11 [ $ 509,261,405.40 | $ 509,290,551.20 | $ 509,359,030.82 | $ 509,455,189.77
December January February March April May
EXPENDITURES 2020 2021 2021 2021 2021 2021
001 District Administration Center S 1,746.00 | S 1,041.78 | S 1,200.00 | S 348.60 | $ 37,738.59 | $ 97,464.51
005 Transportation Department S - S - S - S - S - S -
006 Facilities Management S 4,650.00 | $ - S - S 25,108.50 | $ 1,383.62 | $ 5,364.56
007 Technology Services S 34,42537 | S 10,760.37 | $ 22,864.86 | S 14,364.45 | $ 4,421.44 | S 18,138.85
009 Office of School Performance-Lang Arts Curriculum Adoption | $ - S - S - S - S - S (114.09)
015 Satellite Transportation/Maintenance S 13,443.40 | $ 70,960.49 | S 3,713.58 [ $ 22,871.82 | S 6,658.50 | $ 28,391.21
025 Bond Administration/Issuance Costs S 149,394.88 | S 174,746.11 | $ 279,122.04 | $ 348,510.08 | $ 178,420.31 | S 148,016.86
035 Hare Field S - S - S - S - S - S -
122 Brookwood Elementary School S 245,598.74 | S 90,689.70 | S 108,399.69 | $ 93,664.96 | $ 59,538.30 | $ 17,711.12
123 Imlay Elementary School S 369.30 | $ 369.30 | $ 380.00 | $ 403.95 [ S 4,600.00 | $ 33,420.07
125 Butternut Creek Elementary School S 81,985.33 | $ 24,922.96 | $ 9,163.92 | $ 24,746.57 | $ 32,103.18 | $ 29,739.42
132 Indian Hills Elementary School S 1,238,341.01 | $ 26,532.56 | $ 23,745.30 | $ 58,679.65 | $ 43,295.45 | S 6,188.70
140 Reedville Elementary School S 690.00 | $ 875.75 | $ 702.50 | $ 15,550.00 | $ 113.00 | $ 871.86
146 Patterson Elementary School S 369.30 | $ 369.30 | $ 894.03 | $ 403.95 | $ 350.00 | $ 4,864.03
152 Lincoln Street Elementary School S 369.30 | $ 369.30 | $ 380.00 | $ - S 350.00 | $ 350.00
160 Eastwood Elementary School S 67,066.83 | $ 43,531.37 | $ 14,640.66 | S 18,854.90 | $ - S -
164 Farmington View Elementary School S 45,451.75 | $ 24,430.02 | $ 31,134.48 | $ 62,643.40 | $ 33,103.38 | $ 33,289.79
172 Jackson Elementary School S 6,675.92 | $ 165,208.17 | $ 268,435.20 | S 211,945.15 | $ 651,906.37 | $ 292,407.05
175 Tobias Elementary School S 3,031.70 | $ 21,967.86 | $ 10,491.35 | $ 4,039.27 | $ 128,204.67 | $ 215,839.95
182 Groner K-8 School S 28,049.63 | S 13,075.71 | $ 25,381.72 | S 25,190.89 | $ 95,510.55 | $ 43,512.48
186 Lenox Elementary School S 9,976.92 | $ 8,261.87 [ $ 95,026.48 | S 25,374.12 | $ 28,855.39 | $ 18,463.01
190 McKinney Elementary School S 16,645.30 | $ 491,837.50 [ $ 11,371.08 | $ 1,238,415.22 | $ 331,447.07 | $ 369,554.57
195 Quatama Elementary School S 369.30 | $ 369.30 | $ 380.00 | $ 403.95 [ S 350.00 | $ 9,086.00
208 Minter Bridge Elementary School S 398,101.66 | $ 838,595.13 | $ 442,263.40 | $ 56,273.30 | $ 94,259.61 | $ 78,192.12
213 Mooberry Elementary School S 121,498.26 | S 78,849.00 | S 18,559.33 | $ 109,849.60 | $ 112,354.64 | S 35,172.05
216 North Plains Elementary School S 348,071.54 | $ 58,191.24 | S 314,571.80 | S 49,721.61 | $ 36,361.88 | S 36,680.67
218 Orenco Elementary School S 369.30 | $ 369.30 [ $ 894.22 | S 1,093.95 [ $ 600.00 | $ 9,500.22
228 New Elementary School -North Plains S 3,185,280.27 | $ 1,561,649.46 | $ 1,526,093.51 | $ 1,918,462.66 | $ 3,372,782.75 | $ 3,322,830.66
229 New Elementary School -South Hillsboro S 18,719.25 | $ 53,097.30 | $ 16,503.70 | S 23,092.50 | $ 763,996.92 | S 14,916.12
239 Ladd Acres Elementary School S 316,053.82 | $ 696,525.73 [ $ 428,733.55 [ $ 1,080,085.66 | $ 926,518.04 | $ 1,328,817.43
247 Free Orchards Elementary School S 369.30 | $ 369.30 | $ 380.00 | $ - S 350.00 | $ 350.00
253 WL Henry Elementary School S 473,552.39 | $ 614,433.48 | S 433,250.03 | $ 228,168.87 | $ 166,539.61 | S 131,470.01
258 West Union Elementary School S 867.26 | S 770.13 [ $ 1,198.75 | S 18,350.00 | $ 148,345.32 | $ 36,113.45
264 Witch Hazel Elementary School S 369.30 | $ 369.30 | $ 1,140.00 | $ 403.95 [ S 14,065.39 | $ 108,713.09
272 Rosedale Elementary School S 369.30 | $ 2,421.30 | $ 1,140.00 | $ 4,403.95 | S 9,438.00 | S 155,358.39
400 Peter Boscow/Hillsboro Online Academy S 11,370.31 | $ 4,828.86 | S 4,816.53 | $ 32,054.90 | $ 48,975.38 | $ 67,684.73
506 Brown Middle School S 144,325.32 | S 80,982.61 | S 62,152.01 | S 98,514.51 | $ 142,135.92 | $ 24,374.06
508 Evergreen Middle School S 6,164.50 | $ 1,858.52 | S 6,963.00 [ $ 12,581.50 | $ 75,021.50 | $ 5,280.00
512 Poynter Middle School S (748.87)| S 7,985.48 [ $ 1,558.13 | S - S 1,473.75 | $ 288.75
514 South Meadows Middle School S - S - S - S - S - S -
550 Miller Education East Campus S - S - S - $ - S - $ -
610 Century High School S 12,417.50 | $ 6,616.45 [ $ 4,918.55 | $ 45,852.25 | $ 4,918.99 | $ 4,817.74
612 Glencoe High School S 301,019.20 | $ 4,231.49 | $ 86,932.84 | S 27,494.42 | $ 115,349.34 | S 114,456.43
614 Liberty High School S 16,366.09 | S 1,454.79 | S 210.00 [ $ 2,986.97 [ $ 9,914.76 | $ 31,578.00
620 Hillsboro High School S 53,387.17 | S 82,883.42 | S 70,366.84 | S 36,244.20 | $ 119,925.75 | $ 14,516.00
650 Miller Big Picture S 2,649.45 | $ - S - S - S - S -
660 Pathways Center S 59,024.00 | S 8,310.50 [ $ 10,199.04 | $ 5,200.00 | $ 85,722.48 | $ 219,181.61
Energy Projects Rebates & Incentives S - S - S - S - S - S -
943 District Tech Plan Device Purchase S - S 201,912.00 | $ 2,544,082.00 | $ 578,680.00 | $ - S -
District Classroom Technology
944 Green Energy Tax (GET) Project - - - - - -

Property Purchase

Safety/Security

wn|wn|n

|

|

|

|

wn|n|n

$7,418,246.30

$5,477,024.21

$6,884,354.12

$6,521,034.23

$7,887,399.85

$7,112,851.48

$352,497,535.10

$357,974,559.31

$364,858,913.43

$371,379,947.66

$379,267,347.51

$386,380,198.99
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Project to Date Revenue Expenditure and Contingency Balances for CBOC - Through August 2021.xIsx

June July August
2021 2021 2021
REVENUES
Original Bond Proceeds S - S - S -
Bond Premium S - S - S -
OSCIM Grant Proceeds S - S - S -
Balance Transfer from 2006 Bond S - S - $ -
Miscellaneous Revenue S - S - S -
Unrealized Gain/Loss on Investments S (34,899.61)| $ (7,115.90)[ $ 1,800.93
Bond Interest to Date S 148,037.92 | S 115,807.58 | $ 41,157.66
S 113,138.31 | $ 108,691.68 | $ 42,958.59
$ 190,922,162.60 | 5 191,030,854.28 | $ 191,073,812.87
$ 509,568,328.08 [ $ 509,677,019.76 | $ 509,719,978.35
June July August
EXPENDITURES 2021 2021 2021
001 District Administration Center S 86,990.68 | $ - S 700.00
005 Transportation Department S - S - S -
006 Facilities Management S 11,406.55 | $ 1,113.01 | $ -
007 Technology Services S 138,691.08 | $ 117.65 | S 160,413.02
009 Office of School Performance-Lang Arts Curriculum Adoption | $ - S - S -
015 Satellite Transportation/Maintenance S 13,277.46 | $ 29,899.25 | $ -
025 Bond Administration/Issuance Costs $ 273,975.42 | $ 145,474.08 | $ 135,154.21
035 Hare Field S - S - S -
122 Brookwood Elementary School S 16,663.08 | $ 7,494.06 | S 91.03
123 Imlay Elementary School S 216,615.46 | $ - S 340.00
125 Butternut Creek Elementary School S 759,712.30 | $ 404.25 | $ 745,457.10
132 Indian Hills Elementary School S 135,757.19 | $ 6,167.20 [ $ 32,081.87
140 Reedville Elementary School S 17,744.00 | $ - S -
146 Patterson Elementary School S 39,553.19 | $ - S 114,109.15
152 Lincoln Street Elementary School S 690.00 | $ - S 340.00
160 Eastwood Elementary School S 1,017.00 | $ - S -
164 Farmington View Elementary School S 841,079.43 | $ 5,324.60 | S 1,499,023.34
172 Jackson Elementary School $  1,051,958.47 | $ - S 650,468.03
175 Tobias Elementary School S 50,374.40 | $ - S 13,885.00
182 Groner K-8 School S 565,706.42 | $ 6,944.48 | $ 851,656.05
186 Lenox Elementary School S 13,513.00 | $ 3,000.00 | $ 700.00
190 McKinney Elementary School S 1,452,885.24 | $ 5,129.48 | $ 10,971.87
195 Quatama Elementary School S 214,264.02 | S - S 18,971.31
208 Minter Bridge Elementary School S 68,894.14 | $ - S 4,961.92
213 Mooberry Elementary School S 18,601.30 | $ - S 1,812.10
216 North Plains Elementary School S 436,153.17 | $ - S 71,887.23
218 Orenco Elementary School S 223,837.85 | $ - S 20,137.00
228 New Elementary School -North Plains S  4,875,224.58 | $ 72,919.43 | $ 275,545.58
229 New Elementary School -South Hillsboro S 72,376.70 | $ 2,256.56 | S 502,409.70
239 Ladd Acres Elementary School $  1,644,920.58 | $ 10,382.48 | $ 821,393.18
247 Free Orchards Elementary School S 690.00 | $ - S 340.00
253 WL Henry Elementary School S 129,901.88 | $ - S 3,750.00
258 West Union Elementary School S 30,893.70 | $ 2,240.00 | S -
264 Witch Hazel Elementary School S 125,421.16 | $ - S 16,361.48
272 Rosedale Elementary School S 66,585.82 | $ 2,052.00 | $ 1,040.00
400 Peter Boscow/Hillsboro Online Academy S 293,757.71 | $ 387.98 [ $ 44,864.22
506 Brown Middle School S 14,108.29 | $ - S 2,722.09
508 Evergreen Middle School S 18,971.00 | $ - S -
512 Poynter Middle School S 2,091.00 | $ 705.75 | $ -
514 South Meadows Middle School S - S - S -
550 Miller Education East Campus S - S - S -
610 Century High School S 333,428.47 | $ 2,052.00 [ $ 243,380.00
612 Glencoe High School S 17,429.78 | $ 1,059.38 | S 9,222.82
614 Liberty High School S 14,315.30 | $ - S -
620 Hillsboro High School S 41,511.52 | S 12,535.47 | $ 83,960.42
650 Miller Big Picture S 1,200.00 | $ - S 2,490.00
660 Pathways Center S 53,552.10 | $ 2,041.01 | S 5,300.00
Energy Projects Rebates & Incentives S - S - $ -
943 District Tech Plan Device Purchase S - S 320,800.00 | $ -
District Classroom Technology
944 Green Energy Tax (GET) Project S 6,000.00 | $ - S 6,100.00
Property Purchase S - S - S -
Safety/Security S - S - $ -
$14,391,740.44 $640,500.12 $6,352,039.72

$400,771,939.43

$401,412,439.55

$407,764,479.27
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